NOTICE

NO HAND CARRIED BIDS!
NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to
screen mail being delivered to the U.S. Capitol Complex of buildings
preclude the use of U.S. Postal Service by offerors to deliver their
proposals submitted in response to this solicitation. In addition, because all
packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages
containing offers handcarried directly to the Bid Room address within the
Ford House Office Building, as specified elsewhere in this solicitation, or
at any other location in the U.S. Capitol Complex of buildings.

Due to these unusual circumstances the Procurement Division for the
Architect of the Capitol will only accept offers/proposals via UPS or
FEDEX. See provision AOC52.215-1 Instructions to Offerors located in
Section L for solicitations for services/supplies or the Solicitation
Conditions for solicitations for construction. All handcarried
offers/proposals will be rejected. Any attempt to handcarry an
offer/proposal to any location in the U.S. Capitol Complex of buildings will
be refused. Offerors are advised when sending proposals via FEDEX or
UPS not to use same day delivery. FEDEX/UPS often subcontract out the
delivery for same-day service. It is necessary for delivery personnel to
arrive in a FEDEX/UPS truck and be in a uniform recognized as
FEDEX/UPS. Offerors are encouraged to determine who will be making
the delivery when making arrangements with FEDEX/UPS.
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SOLICITATION,OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION gszg;l'zlé(IESUED PAGE 1 OF 47 PAGES
AND AWARD REP080044 [] seaLepsib (FB)
(Construction, Alteration, or Repair)
Architect of the Capitol NEGOTIATED (RFP)

IMPORTANT -The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. |5. REQUISITION/PURCHASE REQUEST NO.| 6A. PROJECT NO. 6B. TITLE
CG 080025 ASPHALT VA AVE, C STREET,LOT 12
7.1SSUED BY 8. ADDRESS OFFER TO

AOC - Procurement Division
2nd & D Streets, SW

Room H2-263
WASHINGTON, DC 20515

9. FOR INFORMATION a. NAME b. TELEPHONE NUMBER (Include area code)(NO COLLECT CALLS)
CALL: Ryan Kirkwood 202-226-1947
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" means "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date)

11. The Contractor shall begin performance 20 calendar days and complete itwithin 11 calendar days after receiving
Daward, notice to proceed. This performance period is mandatory Dnegotiable. ((See J)
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT [12b. CALENDAR DAYS
BONDS? (If "YES," indicate within how many calendar days after award in Item 12b).
kIves [Jno 20

13. ADDITIONAL SOLICITATION REQUIREMENTS

4:00pm

a.  Sealed offers in original and R copies to perform the work required are due at the place specified in item 8 by (hour)

local time _06/06/2008 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b.  An offer guarantee [ is, Dis not required.

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference

- 60 . . .
Offers providing less than —______ calendar days for Government acceptance after the date offers are due will not be considered and will be

rejected.
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OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

15. TELEPHONE NO. (Include area code)

CODE |

16. REMITTANCE ADDRESS (Include only if different than ltem 14.)

17.
by the Government in writing within _©

The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
calendar days after the date offers are due. (Insert any number equal to or greater than the minimum

requirement stated in ltem 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20b. SIGNATURE

20c. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 27
(4 copies unless otherwise specified)

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
41US.C.5

26. ADMINISTERED BY

AOC - Procurement Division

2nd & D Streets, SW

Room H2-263
WASHINGTON, DC 20515

27. PAYMENT WILL BE MADE BY

Accounting Division
Ford House Office Bldg.
Rm. H2-205
Washington, DC 20515

CONTRACTING OFFICER WILL COMP

LETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return copies to issuing office) Contractor agrees to furnish and
deliver all items or perform all work requirements identified on this form and any
continuation sheets for the consideration stated in this contract. The rights and
obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

29. AWARD (Contractor is not required to sign this document.) Your offer on
this solicitation is hereby accepted as to the items listed. This award consummates
the contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No futher contractual document is necessary.

30a.NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31la. NAME OF CONTRACTING OFFICER (Type or print)
Ryan I. Kirkwood

30b. SIGNATURE 30c. DATE

31b. UNITED STATES OF AMERICA 3lc. DATE SIGNED

BY.

RFP080044



Summary Info Continuation Page

Page 3 of 47

The contractor shall provide all labor, material, and equipment as noted in the specifications as defined below, drawing and in accor-
dance with the General Conditions, Supplemental Conditions, Solicitation Conditions, and attachments as noted below.

BASE
Number Commodity Name Quantity Unit of Issue | Unit Price ($) | Total Cost ($, Inc. disc)
1 ASPHALT VIRGINIA AVE Total : 1.00 EA $ $
Description:
2 ASPHALT C STREET Total : 1.00 EA $ $
Description:
3 ASPHALT LOT 12 Total : 1.00 EA $ $
Description:
Lump-Sum Price for Base $
B.1
The Schedule 1 Page

Genera Conditions 27 Pages
Supplementary Conditions 3 Pages

Representations and Certifications 4 Pages

Solicitation Conditions 4 Pages
List of Drawings 1 Page

L100
L101
L102
L103
L104

Statement of Work/Specifications

01000 GENERAL REQUIREMENTS 27 Pages

01546 Safety and Health 8 Pages
02300 Earthwork for Asphalt and Sidewalks for FY-08 8 Pages
02511 BITUMINOUS CONCRETE FOR STREET PAVING 4 Pages
ATTACHMENTS
General Decision Number: DC080001 Dated 02/08/2008 DC1 15 Pages
Bid Bond 2 Pages

Payment Infirmation Form, ACH Vendor Payment System 1 Page

Request for Check of Criminal History Records 1 Page

Construction Range $100,000.00 - $250,000.00
Site Visit 05/16/2008 corner of 2nd St. & VirginiaAve at 10:00AM
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General Conditions

52.211-12
Liquidated Damages--Construction (Sept 2000)

(a) If the Contractor failsto complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to
the Government in the amount of $105.00 for each calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is
completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

52.223-3 Alt |
Hazardous Materia Identification and Material Safety Data (Jan 1997) - Alternate | (July 1995)

(8) "Hazardous material," as used in this clause, includes any material defined as hazardous under the latest version of Federa
Standard
No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this contract. The
hazardous
material shall be properly identified and include any applicable identification number, such as National Stock Number or Special Item

Number. Thisinformation shall also be included on the Material Safety Data Sheet submitted under this contract.

Material (If none, list None) Identification No.

(c) Thislist must be updated during performance of the contract whenever the Contractor determines that any other material to be
delivered
under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting
:zguirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous material identified in
?k;r?agfrtﬁ 2 clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently successful
?rzgeggtruj manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result in the apparently
successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or arevision to Federal Standard No. 313, which renders
incomplete

or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly notify the Contracting Officer and
resubmit

the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of any
responsibility
or liahility for the safety of Government, Contractor, or subcontractor personnel or property.

(9) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and local laws, codes,
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ordinances, and regulations (including the obtaining of licenses and permits) in connection with hazardous material.
(h) The Government's rights in data furnished under this contract with respect to hazardous material are asfollows:
(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of thisright are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of
hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iif) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with paragraph (h)(1) of this clause, in precedence
over any other clause of this contract providing for rightsin data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(i) Except as provided in paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of Material Safety Data
(Sl\r/lleéelg_SS‘s), meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous
Eg}wet?ffjetsj in paragraph (b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS's with the packing list or other suitable shipping
document which accompanies each shipment. Alternatively, the Contractor is permitted to transmit MSDS's to consignees in advance
of receipt of shipments by consignees, if authorized in writing by the Contracting Officer.

(2) For items shipped to consignees identified by mailing address as agency depots, distribution centers or customer supply centers,
t(?:Jantralctor shall provide one copy of the MSDS'sin or on each shipping container. If affixed to the outside of each container, the
nM1L?s? ﬁes placed in aweather resistant envelope.

(End of clause)

52.228-14

Irrevocable Letter of Credit (Dec 1999)

(a) "Irrevocable letter of credit (ILC)," as used in this clause, means a written commitment by afederally insured financial institution
to pay al or part of a stated amount of money, until the expiration date of the letter, upon presentation by the Government (the
beneficiary) of awritten demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or condition the letter
of credit.

(b) If the offeror intendsto use an ILC in lieu of abid bond, or to secure other types of bonds such as performance and payment
bonds, the letter of credit and letter of confirmation formats in paragraphs (€) and (f) of this clause shall be used.

(c) Theletter of credit shall be irrevocable, shall require presentation of no document other than a written demand and the ILC
(including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured financial institution as provided in
paragraph (d) of this clause, and -

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance period,;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the offeror/Contractor
may submit an ILC with an initial expiration date estimated to cover the entire period for which financial security isrequired or may
submit an ILC with aninitial expiration date that is a minimum period of one year from the date of issuance. The ILC shall provide
that, unless the issuer provides the beneficiary written notice of non-renewal at least 60 days in advance of the current expiration date,
the ILC isautomatically extended without amendment for one year from the expiration date, or any future expiration date, until the
period of required coverage is completed and the Contracting Officer provides the financial institution with awritten statement
waiving the right to payment. The period of required coverage shall be;
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(i) For contracts subject to the Miller Act, the later of -
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claimsfiled against the payment bond during the one-year period following final
payment.

(ii) For contracts not subject to the Miller Act, the later of -

(A) 90 daysfollowing final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federaly insured financial ingtitutions rated investment grade or higher shall issue or confirm the ILC. The offeror/Contractor
shall provide the Contracting Officer a credit rating that indicates the financial institution has the required rating(s) as of the date of
issuance of the ILC. Unless the financial institution issuing the ILC had letter of credit business of at least $25 million in the past year,
ILCs over $5 million must be confirmed by another acceptable financial institution that had letter of credit business of at least $25
million in the past year.

(e) Thefollowing format shall be used by the issuing financial institution to create an ILC:

Issue Date

Irrevocable Letter of Credit No.

Account party's name

Account party's address

For Solicitation No. (for reference only)

To:

1. We hereby establish thisirrevocable and transferable Letter of Credit in your favor for one or more drawings up to United States

$ . This Letter of Credit is payable at [issuing financial ingtitution's and, if any, confirming financial institution's] office at

[issuing financia institution's address and, if any, confirming financial institution's address] and expires with our close of business on
, Or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the confirming financial
institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, at the office specified in
paragraph 1 of this Letter of Credit on or before the expiration date or any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition of this Letter of
Credit that it is deemed to be automatically extended without amendment for one year from the expiration date hereof, or any future
expiration date, unless at least 60 days prior to any expiration date, we notify you or the transferee by registered mail, or other
receipted means of delivery, that we elect not to consider this Letter of Credit renewed for any such additional period. At the time we
notify you, we also agree to notify the account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit istransferable. Transfers and assignments of proceeds are to be effected without charge to either the
beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written direction of the Government
(the beneficiary) in aform satisfactory to the issuing financial institution and the confirming financia ingtitution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision, International
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Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the UCP, the
financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after the resumption of our

business.

Sincerely,

(f) The following format shall be used by the financial institution to confirm an ILC:

(Date)
Our Letter of Credit Advice Number

Beneficiary:

Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated L etter of Credit, the original of which is attached, issued by
for drawings of up to United States dollars /U.S.
$ and expiring with our close of business on , Or any automatically extended expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this Confirmation at our
offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition of this
confirmation that it be deemed automatically extended without amendment for one year from the expiration date hereof, or any
automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and the issuing
financial ingtitution, by registered mail or other receipted means of delivery, that we elect not to consider this confirmation extended
for any such additional period; or

(b) Theissuing financial institution shall have exercised itsright to notify you or the transferee, the account party, and ourselves, of its
election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision, International
Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of

6. If this confirmation expires during an interruption of business of this financial institution as described in Article 17 of the UCP, we
specifically agree to effect payment if this credit is drawn against within 30 days after the resumption of our business.

Sincerely,
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(9) Thefollowing format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

(Date)

Pay to the order of the sum of United States $ . Thisdraft is drawn under Irrevocable Letter of Credit
No. .

[Beneficiary Agency]

[By]

(End of clause)

52.236-1
52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least percent of the total
amount of work to be performed under the contract. This percentage may be reduced by a supplemental agreement to this contract if,
during performing the work, the Contractor requests a reduction and the Contracting Officer determines that the reduction would beto
the advantage of the Government.

(End of clause)

52.236-5
Material and Workmanship (Apr 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the most suitable
grade for the purpose intended, unless otherwise specifically provided in this contract. References in the specifications to equipment,
material, articles, or patented processes by trade name, make, or catalog number, shall be regarded as establishing a standard of quality
and shall not be construed as limiting competition. The Contractor may, at its option, use any equipment, material, article, or process
that, in the judgment of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in
this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other equipment to be
incorporated into the work. When requesting approval, the Contractor shall furnish to the Contracting Officer the name of the
manufacturer, the model number, and other information concerning the performance, capacity, nature, and rating of the machinery and
mechanical and other equipment. When required by this contract or by the Contracting Officer, the Contractor shall also abtain the
Contracting Officer's approval of the material or articles which the Contractor contemplates incorporating into the work. When
requesting approval, the Contractor shall provide full information concerning the material or articles. When directed to do so, the
Contractor shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment,
material, and articles that do not have the required approval shall beinstalled or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may require, in
writing, that the Contractor remove from the work any employee the Contracting Officer deems incompetent, careless, or otherwise
objectionable.

(End of clause)
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52.236-9
Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements (Apr 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such astrees, shrubs, and grass) on or adjacent
to the work site, which are not to be removed and which do not unreasonably interfere with the work required under this contract. The
Contractor shall only remove trees when specifically authorized to do so, and shall avoid damaging vegetation that will remainin
place. If any limbs or branches of trees are broken during contract performance, or by the careless operation of equipment, or by
workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work site, and (2) on adjacent
property of athird party, the locations of which are made known to or should be known by the Contractor. The Contractor shall repair
any damage to those facilities, including those that are the property of athird party, resulting from failure to comply with the
requirements of this contract or failure to exercise reasonable care in performing the work. If the Contractor fails or refuses to repair
the damage promptly, the Contracting Officer may have the necessary work performed and charge the cost to the Contractor.

(End of clause)

52.242-14
Suspension of Work (Apr 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the work of this
contract for the period of time that the Contracting Officer determines appropriate for the convenience of the Government.

(b) If the performance of al or any part of the work is, for an unreasonable period of time, suspended, delayed, or interrupted (1) by an
act of the Contracting Officer in the administration of this contract, or (2) by the Contracting Officer's failure to act within the time
specified in this contract (or within areasonable time if not specified), an adjustment shall be made for any increase in the cost of
performance of this contract (excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the
contract modified in writing accordingly. However, no adjustment shall be made under this clause for any suspension, delay, or
interruption to the extent that performance would have been so suspended, delayed, or interrupted by any other cause, including the
fault or negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term or
condition of this contract.

(c) A claim under this clause shall not be allowed-

(1) For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer in writing of the act or
failure to act involved (but this requirement shall not apply asto a claim resulting from a suspension order); and

(2) Unlessthe claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

52.249-2 Alt |
Termination for Convenience of the Government (Fixed-Price) (May 2004)-Alternate | (Sept 1996)

(8) The Government may terminate performance of work under this contract in whole or, from time to time, in part if the Contracting
Officer determinesthat atermination is in the Government's interest. The Contracting Officer shall terminate by delivering to the
Contractor a Notice of Termination specifying the extent of termination and the effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall immediately
proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or facilities, except as
necessary to compl ete the continued portion of the contract.

(3) Terminate al subcontracts to the extent they relate to the work terminated.
(4) Assign to the Government, as directed by the Contracting Officer, al right, title, and interest of the Contractor under the

subcontracts terminated, in which case the Government shall have the right to settle or to pay any termination settlement proposal
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arising out of those terminations.

(5) With approva or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities and termination
settlement proposals arising from the termination of subcontracts; the approval or ratification will be final for purposes of this clause.

(6) Asdirected by the Contracting Officer, transfer title and deliver to the Government--

(i) The fabricated or unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the
work terminated; and

(if) The completed or partially completed plans, drawings, information, and other property that, if the contract had been compl eted,
would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and preservation of the
property related to this contract that is in the possession of the Contractor and in which the Government has or may acquire an interest.

(9) Useits best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred to in paragraph
(b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to any purchaser and (ii) may acquire
the property under the conditions prescribed by, and at prices approved by, the Contracting Officer. The proceeds of any transfer or
disposition will be applied to reduce any payments to be made by the Government under this contract, credited to the price or cost of
the work, or paid in any other manner directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective date of
termination, unless extended in writing by the Contracting Officer upon written request of the Contractor within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 49.001 of the Federal Acquisition Regulation, the Contractor
may submit to the Contracting Officer alist, certified as to quantity and quality, of termination inventory not previously disposed of,
excluding items authorized for disposition by the Contracting Officer. The Contractor may request the Government to remove those
items or enter into an agreement for their storage. Within 15 days, the Government will accept title to those items and remove them or
enter into a storage agreement. The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from
submission of the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit afinal termination settlement proposal to the Contracting Officer in the form and
with the certification prescribed by the Contracting Officer. The Contractor shall submit the proposal promptly, but no later than 1
year from the effective date of termination, unless extended in writing by the Contracting Officer upon written request of the
Contractor within this 1-year period. However, if the Contracting Officer determines that the facts justify it, atermination settlement
proposal may be received and acted on after 1 year or any extension. If the Contractor fails to submit the proposal within the time
allowed, the Contracting Officer may determine, on the basis of information available, the amount, if any, due the Contractor because
of the termination and shall pay the amount determined.

(f) Subject to paragraph (€) of this clause, the Contractor and the Contracting Officer may agree upon the whole or any part of the
amount to be paid or remaining to be paid because of the termination. The amount may include a reasonable allowance for profit on
work done. However, the agreed amount, whether under this paragraph (f) or paragraph (g) of this clause, exclusive of costs shown in
paragraph (g)(3) of this clause, may not exceed the total contract price as reduced by (1) the amount of payments previously made and
(2) the contract price of work not terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph
(9) of this clause shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

0) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of the termination of
work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but without duplication of any amounts
agreed upon under paragraph (f) of this clause:

(2) For contract work performed before the effective date of termination, the total (without duplication of any items) of --

(i) The cost of thiswork;

(i) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly chargeable to the
terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of the Federal
Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it appears that the Contractor
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would have sustained a loss on the entire contract had it been completed, the Contracting Officer shall allow no profit under this
subdivision (g)(1)(iii) and shall reduce the settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement proposals and
supporting data;

(i) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or disposition of the
termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the Contracting
Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the fair value, as determined by
the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to become undeliverable to the Government or to a
buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this contract, shall
govern al costs claimed, agreed to, or determined under this clause.

()) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the Contracting Officer
under paragraph (e), (g), or (I) of this clause, except that if the Contractor failed to submit the termination settlement proposal or
request for equitable adjustment within the time provided in paragraph (e) or (1), respectively, and failed to request atime extension,
thereis no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or sold under the
provisions of this clause and not recovered by or credited to the Government.

() If thetermination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable adjustment of the
price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable adjustment agreed upon. Any
proposal by the Contractor for an equitable adjustment under this clause shall be requested within 90 days from the effective date of
termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments against costs incurred
by the Contractor for the terminated portion of the contract, if the Contracting Officer believes the total of these payments will not
exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the Government
upon demand, together with interest computed at the rate established by the Secretary of the Treasury under 50 U.S.C. App.
1215(b)(2). Interest shall be computed for the period from the date the excess payment is received by the Contractor to the date the
excessisrepaid. Interest shall not be charged on any excess payment due to a reduction in the Contractor's termination settlement
proposal because of retention or other disposition of termination inventory until 10 days after the date of the retention or disposition,
or alater date determined by the Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents relating to the
terminated portion of this contract for 3 years after final settlement. Thisincludes all books and other evidence bearing on the
Contractor's costs and expenses under this contract. The Contractor shall make these records and documents available to the
Government, at the Contractor's office, at al reasonable times, without any direct charge. If approved by the Contracting Officer,
photographs, microphotographs, or other authentic reproductions may be maintained instead of original records and documents.

(End of clause)

A0OC52.202-2
Definitions - Construction (Jun 2004)

(a) The term Government means the United States of America, represented by the Architect of the Capitol, who is the Contracting
Officer.
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(b) The term head of the agency means the Committee, Commission, or other authority of the Legislative Branch of the Government
having final jurisdiction or supervision over the work involved. The other authority as used in this paragraph includes the Architect of
the Capitol in cases in which he has final jurisdiction or supervision over the work involved.

(c) Theterm Architect as used in the contract documents shall mean the Architect of the Capitol.

(d) The term Contracting Officer as used in the contract documents means the Architect of the Capitol or his duly authorized
representative.

(e) Theterm his duly authorized representative means any person or persons or board authorized to act for the head of the agency
within the scope of their authority.

(f) The term Contractor means the individual, partnership or corporation entering into a contract with the Government to perform the
work specified.

(g) The term Subcontractor , as used in this part, means any supplier, distributor, vendor, or firm that furnishes supplies or servicesto
or for a prime contractor or other subcontractor. There is no privity of contract between the Government and the Subcontractors.

(h) The term Project Director means the individual designated by the Architect to monitor the progress of work from a technical
standpoint. The duties and responsibilities of the Project Director shall include supervision of scheduling, receipt and verification of
Contractor s payrolls in accordance with the Davis Bacon Act, coordination between Divisions, concerning resolution and/or
avoidance of potential problems and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications,
supplemental agreements and change orders to the Contractor.

(i) The term contract documentsincludes, collectively, the Project Manual, the contract drawings and the addenda and modifications
thereto, if any.

(j) The term work includes, but is not limited to, materials, labor, and manufacture and fabrication of components.

(k) The term specifications means the portion of the Contract Documents that consist of the written requirements for materials,
equipment, construction systems, standards and workmanship for the Work, and performance of related services.

() The term drawings means the graphic and pictoria portions of the Contract Documents, wherever |ocated and whenever issued,
that show the design, location and dimensions of the Work, and generally includes plans, elevations, sections, details, schedules and
diagrams.

(m) Wherever in the specifications or upon the drawings the word directed, required, ordered, designated, prescribed, or words of like
import are used, it shall be understood that the direction, requirement, order, designation, or prescription, of the Contracting Officer is
intended and similarly the words approved, acceptable, satisfactory, or words of like import shall mean approved by or acceptable to,
or satisfactory to the Contracting Officer, unless otherwise expressly stated.

(n) Where as shown, as indicated, as detailed, or words of similar import are used, it shall be understood that the reference is made to
the drawings accompanying this contract unless stated otherwise. The word provided as used herein shall be understood to mean
provide complete in place, that is furnished and installed.

(End of clause)

AOC52.203-1

Advertising/Promotional Materials (Dec 2005)

(a) It isthe palicy of the Congress to discourage contractors providing services and supplies to the Legidative Branch entities,
including the Architect of the Capitol, from advertising practices that feature the Capitol and Capitol Complex in a manner in which
conveys, or is reasonably calculated to convey, afalse impression of sponsorship, approva or endorsement of any product or service
by the Congress, the Government of the United States, or any Department, Agency or instrumentality thereof.

(b) Contractors performing construction services for Legidative Branch entities, including the Architect of the Capital, are
discouraged from capitalizing on their contractual relationships with such entities and shall not engage in advertising practices which
convey, or are reasonably calculated to convey, afalse impression of sponsorship, approval or endorsement of any product or service
by the Congress, the Government of the United States, of any Department, Agency or instrumentality thereof. This includes utilizing,
in conjunction with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol Complex, or any
part of the United States Capitol Grounds in their advertising or promotional materials; and/or publishing or disseminating the

af orementioned advertising or promotional materials.
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(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed advertising or
promotional copy connected in any manner with this contract and/or the Capitol, other Capitol Complex Buildings, or the United
States Capitol Grounds to the Contracting Officer for approval prior to publication.

(d) If this solicitation is for supplies or services, including construction, to be provided to or performed for the United States Supreme
Court, the Contractor, by signing this contract, agrees that he or she will not advertise the award of the contract in his’her commercial
advertising in such amanner as to state or imply that the Supreme Court of the United States endorses a product, project, or
commercial line of endeavor.

(End of clause)

A0OC52.203-2
Disclosure of Information to the General Public (Jun 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this contract, the contractor
shall notify the Architect of the Capitol, Procurement Division. The contractor shall cooperate with the Procurement Division in
compiling or collecting information or dataif the Architect of the Capitol determines the information or data to be releasable.

(b) General public, for purposes of this clause, are those groups or individuals who are not authorized by law or regulation to have
access.

(c) Thisclause is not intended to prevent the contractor from providing contract information or data which the contractor is required to
provide in order to conduct its business, such as insurance, banking, subcontracting.

(d) The contractor is permitted to request that proprietary information or data not be released if such release would harm or impair the
contractor in conducting its normal business. Such request must be documented with clear and specific grounds for that claim.

(End of clause)

AOC52.204-1
Printed or Copied Double-sided on Recycled Paper (Jun 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed or copied doubled-sided on
recycled paper and meet minimum content standards when not using el ectronic commerce methods to submit information or datato
the Government.

(End of clause)

AOC52.204-4
AOC52.204-4 Personal Identity Verification of Contractor Personnel (Sep 2007)

(a) By entering into this contract, the Contractor agrees to comply with all Federal laws that apply to the Contractor's activities,
including but not limited to the U.S. Citizenship and Immigration Services requirement to maintain a signed copy of 1-9 Employment
Eligibility Verification for each employee in accordance with 8 U.S.C. 1324(a).

(b) The Employment Eligibility Verification Program (E-V erify), operated by the Department of Homeland Security and the Social
Security Administration, allows U.S. employersto verify name, date of birth, and Social Security Number, aswell asimmigration
information for non-citizens, against Federal databasesin order to verify the employment eligibility of both citizen and non-citizen
new hires. All contractors receiving AOC contracts are strongly encouraged to use this program to verify the status of their personnel.
Information about the program can be obtained at www.dhs.gov/E-Verify or by calling 1-888-464-4218.

(c) The Contractor shall insert this clause in al subcontracts when the subcontractor is required to have physical accessto a
Federally-controlled facility or access to a Federal information system.

(End of clause)

AOC52.211-3

Deficienciesin Contract Documents (Jun 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions, discrepancies, conflicts
or ambiguities in the contract documents before proceeding with any work affected by such factors. Failure to do so will be at the risk
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of the Contractor.
(End of clause)

AOC52.211-6
Notice to Proceed (Jun 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the Contracting Officer of the
bonds and insurance. Unless specifically authorized in writing, any steps taken in connection with the performance of, or the
preparation to perform, the contract, prior to issuance of the notice to proceed, will be the responsibility of and at the risk of the
Contractor, and without any cost whatsoever to the Government.

(End of clause)

A0C52.215-10
Examination of Records (Jun 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until the expiration of 3 years
after final payment under this contract, have access to and the right to examine any books, accounting procedures and practices
documents, papers, records and other data regardless of whether such items are in written form, in the form of computer data or in any
other form and other supporting evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agreesto includein all its subcontracts hereunder a provision to the effect that subcontractor agrees that the
Architect of the Capitol or any authorized representatives shall, until the expiration of 3 years after final payment under the
subcontract, have access to and the right to examine books, documents, papers, records other data regardless of whether such items are
in written form, in the form of computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder.

(c) Theterm subcontract as used in this clause excludes purchase orders not exceeding $10,000.
(End of clause)

A0OC52.215-11
Audits (Jun 2004)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the Contractor, within such
reasonable time as the Contracting Officer may direct, shall submit complete and accurate cost and pricing datain support of any
claim asserted under such provisions.

(b) With the submission of cost and pricing data the Contractor shall supply the following certification by a duly authorized corporate
officer, partner, or owner, as applicable:

"Thisisto certify that, to the best of my knowledge and belief, the cost and pricing data herewith submitted to the Contracting Officer
in support of a price adjustment under Supplement/Claim No. for (identify by
description) are accurate and complete and they are current as of (date).

Date of Execution

Firm
Signature
Title "

(c) The Contracting Officer in accordance with the FAR clause Audit and Records - Negotiation , 52.215-2, has the right to examine
all books, records, documents and other data of the Contractor or subcontractor in order to evaluate the accuracy, compl eteness, and
currency of cost or pricing data thus submitted. The Contractor shall insert an appropriate provision in all subcontracts for the purpose
of making the requirements of this paragraph applicable thereto.

(End of clause)

AOC52.219-1
Utilization of Small Business Concerns (Aug 2004)
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(a) It isthe palicy of the Government as declared by the Congress that a fair proportion of the purchases and contracts for supplies and
services for the Government be placed with all types of small business concerns as determined by the size standardsin 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small business concerns that the
Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-3
Convict Labor (Jun 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any person undergoing sentence
of imprisonment except as provided by Public Law 89-176, approved September 10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)

AOC52.222-4
Overtime Work (Aug 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturdays, Sundays, or holidays and,
for work performed in the District of Columbia, Presidential Inauguration Day, unless such work is authorized by the Contracting
Officer; and provided such work is not otherwise required to be performed under the terms of the contract. If said authorization is
verbal, with written verification thereof by signature of the Contracting Officer on the employee's weekly time record (see
AOC52.232-2, Payments - Services or AOC52.232-3, Payments - Services Utilizing Time Records).

(End of clause)

AOC52.222-7

Workmen's Compensation Laws (Jun 2004)

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation Laws of the
District of Columbia Maryland Virginia.

(End of clause)

A0OC52.223-1
Hazardous Material Identification and Material Safety Data - Supplement (Jun 2005)

(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of Material Safety Data Sheets
(MSDS s), meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous
materiasidentified in FAR 52.223-3(b).

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS s with the packing list or other suitable shipping
document which accompanies each shipment. Alternatively, the Contractor is permitted to transmit MSDS s to consignees in advance
of receipt of shipments by consignees, if authorized in writing by the Contracting Officer.

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or customer supply centers,
the Contractor shall provide one copy of the MSDS in or on each shipping container. If affixed to the outside of each container, the
MSDS s must be placed in aweather resistant envelope.

(d) For items provided to a construction site, the contractor shall provide two copies of each MSDS. One copy shall be provided to the
COTR in accordance with the Division 1 submittal requirements, and a second copy shall be kept in an MSDS binder on the job

site.

(End of clause)

52.223-3

Hazardous Material Identification and Material Safety Data (Jan 1997)
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(a) "Hazardous material," as used in this clause, includes any material defined as hazardous under the latest version of Federal
Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this contract. The
hazardous material shall be properly identified and include any applicable identification number, such as National Stock Number or
Specia Item Number. Thisinformation shall also be included on the Material Safety Data Sheet submitted under this contract.

Material (If none, list None) Identification No.

(c) Thislist must be updated during performance of the contract whenever the Contractor determines that any other material to be
delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety Data Sheet, meeting
the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous material identified in
paragraph (b) of this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or not the apparently
successful offeror isthe actual manufacturer of these items. Failure to submit the Material Safety Data Sheet prior to award may result
in the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or arevision to Federal Standard No. 313, which renders
incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall promptly notify the Contracting
Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the Contractor of any
responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or property.

(9) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and local laws, codes,
ordinances, and regulations (including the obtaining of licenses and permits) in connection with hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:
(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of thisright are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or disposing of
hazardous materias;

(ii) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with paragraph (h)(1) of this clause, in precedence
over any other clause of this contract providing for rightsin data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.
(End of clause)

A0OC52.223-3
Security Markings (Jun 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and el ectronic copies thereof shall be considered at a
minimum to be sensitive but unclassified (SBU). The following statement shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR SPECIFICATIONS TO
UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(b) The following paragraph shall be included on the cover page of the information (such as the cover page on a set of construction
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drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT

COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR SPECIFICATIONS TO
UNAUTHORIZED USERS IS PROHIBITED

Do not remove this notice

Properly destroy documents when no longer needed

(End of clause)

AOC52.223-4
Transmission or Posting of Drawings/Specifications (Jun 2004)

Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and specifications on the internet or
modem without express permission from the Architect of the Capitol.

(End of clause)

AOC52.225-1
Buy American Act - Supplement (Jun 2004)

In addition to provisions of the above clause entitled, Buy American Act, the General Provisions of the Legidlative Branch
Appropriations Act providesin part, as follows:

(a) It isthe sense of the Congress that, to the greatest extent practicable, al equipment and products purchased with funds made
available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made available in the Act, the head of
each Federal Agency, to the greatest extent practicable, shall provide to such entity a notice describing the statement made in
Paragraph (a) above, by the Congress.

(End of clause)

AOC52.228-4

Indemnification and Hold Harmless Agreement (Jun 2004)

The Contractor agrees to indemnify and hold the Government harmless against any and all claims for damages to persons or property
from any cause or causes whatsoever arising out of the performance of services covered by the contract; including, but not limited to,
errors, omissions or negligent acts of the Contractor, but excluding active negligence of the Government, and against any and all costs,
expenses, attorney's fees, and liability incurred by the Government in defending against such claims, whether the same proceed to
judgement or not. In the prosecution of any successful claim or suit by the Government for the enforcement of this contract, the
Contractor shall reimburse the Government for any reasonable attorney's fees and costs of claim or suit incurred by the

Government.

(End of clause)

AOC52.228-2

Insurance - Work on a Government Installation (Jul 2005)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this contract at least the kinds and
minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this contract, whichever is
earlier, the Contractor shall notify the Contracting Officer in writing that the required insurance has been obtained. A Certificate of
Insurance evidencing the Contractor's compliance with the requirements of this clause, identifying all policies of insurance and
sureties proposed for the provision of liability coverage pertinent to the work of the instant contract, including the endorsement
required in this paragraph, and manually countersigned by an authorized representative of the insurance company shall be submitted in
accordance with the time frame stated in this paragraph. All policiesfor liability protection, bodily injury, or property damage shall
include the United States of America, acting by and through the Architect of the Capitol, as an additional insured with respect to
operations under this contract. Each policy of insurance shall contain the following endorsement, which may be attached as arider:
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"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect of the Capitol, in writing,
thirty (30) calendar days in advance of the effective date of any reduction in or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than $500,000 for each occurrence and
$2,000,000 for annual aggregate, including requirements for protection of hoisting and scaffolding operations, when applicable, and
servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person and $500,000 for each accident,
and property liability insurance, with alimit of not less than $20,000 for each accident. A combined single limit for these coveragesis
acceptable; and/or

(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbiafor work performed on a Government
site located in the District of Columbia; (2) the State of Maryland for work performed on a Government site located in Maryland; or
(3) the Commonwealth of Virginiafor work performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under this contract that require
work on a Government installation, and shall require subcontractors to provide and maintain the insurance required in this clause. The
Contractor shall maintain a copy of all subcontractors proofs of required insurance, and shall make copies available to the Contracting
Officer upon reguest.

(End of clause)

AOC52.228-5
AOC52.228-5 Payment Protection and Performance Bonds - Construction (Dec 2006)

(a) Payment protection and performance bonds. (1) For a new definitive contract (one containing no provisions for issuance of task
orders) or purchase order, payment protection and performance bonds, if required, shall be provided by the contractor after notice of
award of the contract.

(2) For indefinite-delivery contracts, the contractor has the option of providing --

(i) Payment protection and performance bonds for the total estimated amount of the contract within the time frame as specified
elsewhere in the contract; or

(if) Payment protection and performance bonds upon the issuance of each task order under the contract and as determined by the value
of the instant task order within the time frame as specified elsewhere for the instant task order.

(b) Required bonds. (1) A performance bond is not required if the original contract, purchase order, or task order amount is $100,000
or less.

(2) A performance bond (Standard Form 25) isrequired if the original contract, purchase order, or task order amount exceeds
$100,000. The pena amount of performance bonds at the time of contract award shall be 100 percent of the original contract, purchase
order, or task order amount.

(3) Payment protection is not required if the original contract, purchase order, or task order amount is $30,000 or less.

(4) Payment protection is required if the original contract, purchase order, or task order is greater than $30,000. The penal amount of
payment protection at the time of award shall be 100 percent of the original contract, purchase order, or task order amount. See FAR
52.228-13, Alternative Payment Protections, for the types of acceptable payment protection.

(c) Irrevocable letter of credit. If an irrevocable letter of credit isused, FAR 52.228-14, Irrevocable Letter of Credit, is applicable and
can be found at http://www.arnet.gov/far/index.html.

(d) Additional bond protection. (1) The Government may require additional performance and payment bond protecction if the contract
priceisincreased. The increase in protection generally will equal 100 percent of the increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the penal amount of hte existing
bonds or to obtain an additional bond.

(e) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to

the Contracting Officer, within the time period specified elsewhere in the contract or order or prior to commencing work, whichever is
sooner.
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(f) Surety or other security for bonds. The bonds shall bein the form of firm commitment, supported by corporate sureties whose
names appear on the list contained in Treasury Department Circular 570, or by other acceptable security such as postal money order,
certified check, cashier s check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds or
notes of the United States. Treasury Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of
Treasury, Financial Management Service, Surety Bond Branch, 3700 East West Highway Room 6F01, Hyattsville MD 20782 or via
the internet at http://www.fms.treas.gov/c570.

(9) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c). Any waiver of the right to sue on the payment bond is void
unlessit isin writing, signed by the person whose right is waived, and executed after such person has first furnished labor or material
for use in the performance of the contract.

(h) Upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the performance of this
contract for which a payment bond has been furnished to the Government pursuant to the Miller Act, the Contractor shall promptly
provide a copy of such payment bond to the requester.

(End of clause)

AOC52.228-6

Notice to Sureties (Jun 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive upon the Government if it
shall subsequently appear that the Contractor has willfully or fraudulently, or through collusion with the representatives of the
Government in charge of the work, supplied inferior material or workmanship, or has departed from the terms of the contract, or if
defects of any kind should develop during the period that the guarantees covering such material and workmanship arein force. In such
event, the Government shall have the right, notwithstanding such final acceptance and payment, to have the work removed and to
cause the work to be properly performed and satisfactory material supplied to such extent as, in the opinion of the Contracting Officer,
may be necessary to finish the work in accordance with the drawings, if any, and specifications, at the expense of the Contractor and
the sureties on its bond, and the Government shall have the right to recover against the Contractor and its sureties the cost of such
work, together with such other damages as the Government may suffer because of the default of the Contractor in the premises, the
same as though such acceptance and final payment had not been made.

(End of clause)

AOC52.232-4
Payments - Construction (Sep 2005)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more frequent intervals as
determined by the Contracting Officer, or estimates of work accomplished which meets the standards of quality established under the
contract, as approved by the Contracting Officer.

(1) The Contractor s request for progress payments shall including the following substantiation:

(i) Anitemization of the amounts requested, related to the various elements of work required by the contract covered by the payment
requested;

(ii) A listing of the amount included for work performed by each subcontractor under the contract;

(iii) A listing of the total amount of each subcontract under the contract;

(iv) A list of the amounts previously paid to each such subcontractor under the contract; and

(v) Additional supporting datain aform and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and preparatory work done to
it:c(_e_taken into consideration. Material delivered to the Contractor at |ocations other than the site a'so may be taken into consideration
(i) Consideration is specifically authorized by this contract; and

(i) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will be used to
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perform this contract.
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the following certification, or
payment shall not be made: (However, if the Contractor elects to delete Paragraph (c)(4) from the certification, the certification is still
acceptable.)
| hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely
payments will be made from the proceeds of the payment covered by this certification.

(3) Thisrequest for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor s performance.
(Name)
(Title)
(Date)

(d) Retainage. In making such progress payments, there shall be retained 10 percent of the estimated amount until final completion
and acceptance of all work required by the contract. However, if the Contracting Officer, at any time after 50 percent of the work has
been completed, finds that satisfactory progress is being made, he may authorize any of the remaining partial payments to be made in
full. Also, whenever the work is substantially complete, the Contracting Officer, if he considers the amount to be retained to be in
excess of the amount adequate for the protection of the Government, at his discretion, may release to the Contractor al or a portion of
such excess amount. Furthermore, on completion and acceptance of each separate building, public work, or other division of the
contract, on which the priceis stated separately in the contract, payment may be made therefore without retention of a percentage.
Retainage under any contract action awarded by the Architect functioning in the capacity as a Contracting Officer for the agency shall
be released by the Architect rather than an administrative Contracting Officer.

(e) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the time of payment,
become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the
restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of al of the terms of the contract.

(f) Final payment. The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of al work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of al claims against the Government arising by virtue of this contract, other than claims, in stated amounts,
that the Contractor has specifically excepted from the operation of the release. A release may also be required of the assigneeif the
Contractor s claims to amounts payable under this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C.
3727 and 41 U.S.C. 15).

(9) Invoices shall be issued monthly as defined in Paragraph (b) in which services are performed by the Contractor. Properly certified
invoices shall be FAXED to the Architect of the Capitol, Accounting Division at (202) 226-2580. |nformation concerning
requirements for payment requisitions must be secured by telephoning the Accounting Officer at (202) 226 2552. Payment will be
made on a monthly basis. To assist the AOC in making timely payments, the Contractor is requested to furnish the following
additional information on the invoice:

(1) Contract Number;

(2) Name and address of Contractor;

(3) Invoice Date;

(4) Period the payment covers; and

(5) Amount by line item asidentified in the Schedule.
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(h) Each invoice shall be in accordance with the SCHEDULE OF SUPPLIES OR SERVICES AND PRICES/COSTS FOR
CONSTRUCTION completed during the payment period. The Contractor shall keep accurate time records for each of his personnel
employed in the work, and information copies of the Contractor's time records (payrolls) shall be submitted with each invoice for
payment. Original certified copies of Contractor s payrolls shall have been submitted weekly in arrears to the Contracting Officer in
accordance with the Davis Bacon Act.

(i) Payments will be made directly to your financial institution through Direct Deposit/Electronic Funds Transfer (DD/EFT). The
Contractor s attention is directed to the requirements of AOC52.232-6, Payment By Electronic Funds Transfer - Other than Central
Contractor Registration.

(End of clause)

AOC52.232-6

Payment by Electronic Funds Transfer - Other than Central Contractor Registration (Jun 2004)

(8) Method of payment.

(1) All payments by the Government under this contract shall be made by electronic funds transfer (EFT) except as provided in
paragraph (a)(2) of this clause. Asused in this clause, the term "EFT" refersto the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor agrees to either
(i) Accept payment by check or some other mutually agreeable method of payment; or
(i) Reguest the Government to delay payment until such time as the Government makes payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor s EFT information. (1) The Contractor is required to provide the Government with the
information required to make payment by EFT (see paragraph (i) of this clause). The contractor shall provide this information directly
to the office designated in paragraph (k) to receive that information (hereafter: "designated office") by three working days after
notification of contract award. If not otherwise specified in this contract, the payment office is the designated office for receipt of the
contractor s EFT information. If more than one designated office is named for the contract, the contractor shall provide a separate
notice to each office. In the event that the EFT information changes, the contractor shall be responsible for providing the updated
information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall specifically state the applicability
of this EFT information in terms acceptable to the designated office. However, EFT information supplied to a designated office shall
be applicable only to contracts that identify that designated office as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through the Automated Clearing House (ACH)
network, subject to the rules of the National Automated Clearing House Association. The rules governing Federal payments through
the ACH are contained in 31 CFR part 210.

(d) Suspension of payment.

(1) Notwithstanding the provisions of any other clause of this contract, the Government is not required to make any payment under
this contract until after receipt, by the designated payment office, of the correct EFT payment information from the Contractor. Until
receipt of the correct EFT information, any invoice or contract financing request shall be deemed not to be avalid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using the changed EFT
information no later than the 30 days after its receipt by the designated office to the extent payment is made by EFT. However, the
Contractor may request that no further payments be made until the changed EFT information is implemented by the payment

office.

(e) Liahility for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the Government failed
to use the Contractor provided EFT information in the correct manner, the Government remains responsible for--

(i) Making a correct payment; and
(i) Recovering any erroneously directed funds.
(2) If an uncompleted or erroneous transfer occurs because Contractor s EFT information was incorrect at the time of Government

release or was revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and
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(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made payment and the
Contractor is responsible for recovery of any erroneously directed funds; or

(i) If the funds remain under the control of the payment office, the Government shall not make payment and the provisions of
paragraph (d) shall apply.

(f) EFT and assignment of claims. If the contractor assigns the proceeds of this contract as provided for in the assignment of claims
terms of this contract, the contractor shall require as a condition of any such assignment that the assignee shall provide the EFT
information required by paragraph (i) of this clause to the designated office and shall be paid by EFT in accordance with the terms of
this clause. In all respects, the requirements of this clause shall apply to the assignee as if it were the contractor. EFT information that
shows the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper assignment of claims acceptable
to the Government, isincorrect EFT information within the meaning of Paragraph (d) of this clause.

(9) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from changes to EFT
information provided by the contractor s financial agent.

(h) Payment information. The payment or disbursing office shall forward to the Contractor available payment information that is
suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve System. The Government may request
the Contractor to designate a desired format and method(s) for delivery of payment information from alist of formats and methods the
payment officeis capable of executing. However, the Government does not guarantee that any particular format or method of delivery
isavailable at any particular payment office and retains the latitude to use the format and delivery method most convenient to the
Government. If the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail
the payment information to the remittance address in the contract.

(i) EFT Information. The contractor shall provide the following information to the designated payment office. The contractor may
supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall designate a single financial agent
per contract capable of receiving and processing the EFT information using the EFT methods described in paragraph (c) of this clause.
Theinformation required is as follows:

(1) The contract number;
(2) The contractor s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the contractor s official authorized to provide
this information;

(4) The name, address, and 9 digit Routing Transit Number of the contractor s financial agent; and
(5) The contractor s account number and the type of account (checking, saving or lockbox).

() The Contractor shall send al EFT information, and any changes to EFT information to the office designated in paragraph (k) of this
clause. The Contractor shall not send EFT information to the payment office, or any other office than that designated in paragraph (k).
The Government need not use any EFT information sent to any office other than that designated in paragraph (k).

(k) Designated office:

Name:

Architect of the Capital
Accounting Division
Mailing Address:

2nd and D Streets SW

Ford House Office Building
Washington, DC 20515

Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

AOC52.232-12
Assignment - Supplement (Sep 2004)
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Neither the contract nor any interest therein shall be assigned. However, moneys due or to become due under the contract may be
assigned in accordance with the provisions of FAR clause 52.232-23 (ASSIGNMENT OF CLAIMS) asincorporated by referencein
Section .

(End of clause)

A0OC52.233-1
Disputes (Mar 2008)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613) and as modified by Section 1501 of
Title | of Division H of the Consolidated Appropriations Act, 2008, Pub. L. 110-161. (31 U.S.C. 702 NOTE).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this clause.

(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting parties seeking, as a matter
of right, the payment of money in a sum certain, the adjustment or interpretation of contract terms, or other relief arising under or
relating to this contract. However, awritten demand or written assertion by the Contractor seeking the payment of money exceeding
$50,000 is not aclaim under the Act until certified. A voucher, invoice, or other routine request for payment that is not in dispute
when submitted is not a claim under the Act. The submission may be converted to a claim under the Act, by complying with the
submission and certification requirements of this clause, if it is disputed either asto liability or amount or is not acted uponin a
reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted within 6 years after
accrual of the claim to the Contracting Officer for awritten decision. A claim by the Government against the Contractor shall be
subject to awritten decision by the Contracting Officer. For the purposes of this clause, al final decisions shall be rendered by the
Architect of the Capitol's Director or Deputy Director, Procurement Division.

(2)(i) The Contractor shall provide the certification specified in paragraph (d)(2)(iii) of this clause when submitting any claim
exceeding $50,000.

(i) The certification requirement does not apply to issuesin controversy that have not been submitted as all or part of aclaim.

(iii) The certification shall state asfollows: "I certify that the claim is made in good faith; that the supporting data are accurate and
complete to the best of my knowledge and belief; that the amount requested accurately reflects the contract adjustment for which the
Contractor believes the Government isliable; and that | am duly authorized to certify the claim on behalf of the Contractor."

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of $50,000 or less, the Contracting Officer must, if requested in writing by the Contractor, render a decision
within 60 days of the request. For Contractor-certified claims over $50,000, the Contracting Officer must, within 60 days, decide the
claim or notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer s decision shall be final unless the Contractor appeals, within ninety days of receipt of a Contracting
Officer s decision, to the Government Accountability Office Contract Appeals Board, 441 G Street NW, Room 7182, Washington, DC
20548; facsimile 202-512-9749 or e-mail CAB@gao.gov.

(9) If the claim by the Contractor is submitted to the Contracting Officer or aclaim by the Government is presented to the Contractor,
the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If the Contractor refuses an offer for ADR, the
Contractor shall inform the Contracting Officer, in writing, of the Contractor s specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date that the Contracting Officer receivesthe
claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, until the date of payment. With
regard to claims having defective certifications, as defined in FAR 33.201, interest shall be paid from the date that the Contracting
Officer initialy receivesthe claim. Simple interest on claims shall be paid at the rate, fixed by the Secretary of the Treasury as
provided in the Act, which is applicable to the period during which the Contracting Officer receives the claim and then at the rate
applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request for relief, claim,
appeal, or action arising under or relating to the contract, and comply with any decision of the Contracting Officer.

(End of clause)
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A0OC52.233-2
Claims for Equitable Adjustments - Waiver and Release of Claims (Jun 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract which provides for
equitable adjustment of the contract, such claim shall include all types of adjustmentsin the total amounts to which the paragraph
entitles the Contractor, including but not limited to adjustments arising out of delays or disruptions or both caused by such change.
Except as the parties may otherwise expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it
otherwise might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase in the amount
of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute arelease, in form and substance
satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth the aforesaid equitable adjustment, and that
such release shall discharge the Government, its officers, agents and employees, from any further claims, including but not limited to
further claims arising out of delays or disruptions or both, caused by the aforesaid change.

(End of clause)

A0OC52.233-3
Limitation on Damages for Delay (Jun 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly waives any claims against
the Architect on account of any damages, of any nature whatsoever, which the Contractor, or its subcontractor at any tier may incur as
aresult of delays, interferences, disruptions, suspensions, changes in sequence or the like arising from or out of any act or omission of
the Architect, it being understood and agreed that the Contractor's sole and exclusive remediesin such event shall be areimbursement
of direct costs necessarily incurred as aresult of the foregoing causes, and an extension of the contract time, but only in accordance
with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which shall include, without
limitation: unabsorbed Home Office Overhead (including calculations under the "Eichleay Formula"), Idle Labor and Equipment,
Loss of Productivity, and Interest; the term "Damages' shall not include on-site direct costs, which shall include direct labor
(superintendence, labor, time-keeping, and clerical work) direct materials and supplies (including material handling), direct
equipment, restoration and cleanup, overhead and profit (but only as permitted under the clauses Changes and Changes - Supplement,
taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses Changes and Changes - Supplement.
Provided, however, that the accounting practice of treating these costs as "direct" shall be in accordance with

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).

(c) To the extent that any other provision of this contract provides for the payment of damages, as defined in this clause, to the
Contractor and is thus inconsistent with the provisions of this clause, such other provision will be superseded hereby with respect to
the issue of damages.

(End of clause)

AOC52.236-1
Access to Work (Jun 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without advance notice, at any time
during the course of this contract, and he shall be granted every available assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and the Contractor shall provide
proper and safe facilities for such access and for inspection.

(End of clause)

A0OC52.236-2
Other Contracts and Work (Jun 2004)

(8) The Contractor shall fully inform himself asto conditions relating to construction and labor under which other work, if any, is
being performed, or is to be performed, by or for the Government, by contract or otherwise, where such work may affect or be
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affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract, the Contractor shall
prosecute the work diligently and continuously, and he shall cooperate in every way with such other parties. The Contractor shall give
such other parties, to the extent their work is affected by hiswork, all information necessary for the proper execution of their work,
without delay. The Contractor shall so arrange and conduct his work that other parties may complete their work at the site according to
schedule. All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

A0OC52.236-3
Accident Prevention and Safety and Health Programs - Construction (Sep 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the public, and the property of
others and comply with the safety and health standards published in 41 C.F.R. Part 50-205, including any matters incorporated by
reference therein. He shall also be responsible for all materials delivered and work performed until completion and final acceptance of
the entire contract work, except for any completed unit thereof which theretofore may have been finally accepted.

(b) Williams-Steiger Occupational Safety and Health Act. The Contractor shall also comply in al aspects of the job with the
regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational Safety and Health Act of 1970, as set forth
in Title 29 of the Code of Federal Regulations. The Contractor shall bring to the attention of the Architect any work encountered
which may involve entry into a suspected confined space as defined by OSHA. A determination will be made by the Architect, and if
the areais deemed a permit required confined space, additional protective measures will be needed, per OSHA requirements.

(c) National Fire Protection Association standards. The Contractor shall comply with all applicable standards of the National Fire
Protection Association relative to fire prevention, except to the extent that more exacting requirements are specified or imposed by the
Contracting Officer. The Contractor shall keep and properly maintain fire prevention devices at the job site and shall take all possible
precautions deemed necessary by the Government representative in charge of the work.

(d) Protection of property and persons. (1) The Contractor shall protect al of his material and work at the site, whether incorporated in
the work or not, against damage or loss from any cause, and he shall take all necessary precautions against damage to all other work
and material on the site. He shall provide and maintain necessary safeguards for protection of his employees, Government employees
and the public generally, and he shall take all other proper precautions for their protection against injury. He shall comply with all
directives and regulations of the Contracting Officer and other proper authorities relative to the use of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam and other underground utility
lines, in sidewalks, streets or other areasin, under or around the site, to the satisfaction of the Contracting Officer, the Government of
the District of Columbia, and all other authorities having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any liability for loss or damage or from
his obligations under this contract. No agreement or arrangement between the Contractor and others asto a division or proportionate
share of liability for loss or damage incurred, or of the cost of insurance, shall in any way relieve the Contractor of such liability or his
obligations under this contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention. In the event that conditions on the site
pose an imminent danger or threat to the Contractor s workers, the public, Government employees, other persons, or to Capitol
complex structures and property of historical significance, the Contracting Officer can verbally order the Contractor to suspend work
operations in the specified area until said conditions are corrected to the Contracting Officer s satisfaction. The Contracting Officer
shall promptly issue awritten order to suspend the work to the Contractor formalizing the specifics of the verbal suspension of

work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the performance schedule on
any stop work order issued under this clause.

(End of clause)

AOC52.236-4
Cutting and Patching (Jun 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work under this contract, of
any structural component or of lintels, stair systems, piping, duct work, vessels, equipment and like itemsin the building, the
Contractor shall consult with the Contracting Officer and follow explicitly his directions and stated requirements concerning methods,
materials, the manner in which the work is performed, and the level of competence and skill possessed by Contractor's employees, or
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those of subcontractors, who are proposed to be employed in said cutting and/or patching operations.
(End of clause)

A0OC52.236-5
Cleaning and Restoring (Jun 2004)

(8) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site of the work all remaining
plant, installations, temporary barricades, temporary facilities, equipment, tools, materials, refuse, rubbish and waste, used or
accumulated in connection with, but not incorporated in, the work, unless otherwise specified or directed, and he shall leave the
buildings, grounds, streets, and all public places occupied by him in athoroughly clean, neat and satisfactory condition.

(End of clause)

AOC52.236-8
Scheduling of Work (Aug 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by the Contracting Officer,
prepare and submit to the Contracting Officer for approval three copies of a practicable schedule showing the order in which the
Contractor proposes to perform the work, and the dates on which the Contractor contemplates starting and completing the several
salient features of the work (including acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of partial payments
until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such hours as necessary to insure
prosecution of work in accordance with the approved schedule. If, in the opinion of the Contracting Officer, the Contractor falls
behind in the scheduled progress, the Contractor shall take such steps as may be necessary to improve its progress, including those that
may be required by the Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the amount of construction
plant, and to submit for approval any supplementary schedule or schedulesin chart form as the Contracting Officer deems necessary
to demonstrate how the approved rate of progress will be regained. The provisions of this subparagraph shall not be construed as
prohibiting work on Saturdays, Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration
Day, if the Contractor so electsand if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be grounds for a
determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient diligence to ensure completion
within the time specified in the contract. Upon making this determination, the Contracting Officer may terminate the Contractor's right
to proceed with the work, or any separable part of it, in accordance with the default terms of this contract.

(End of clause)

A0OC52.236-9
Schedule of Values (Jun 2004)

(8) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit for approval a schedule
of estimated values of al parts of the work, and shall submit such quantity breakdowns pertinent thereto as the Contracting Officer
may deem necessary for the proper checking of partial payment requisitions and for other administrative purposes. The total of the
schedule of values shall equal the amount of the contract. The values employed in making this schedule will be used only for
determining partia payments; they will not be used as a basis for determining an increase or decrease in the contract price. The
listings and subdivisions of this schedule for estimated costs and quantity breakdowns shall be as approved by the Contracting
Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of partial payments.
(End of clause)

A0OC52.236-10
Specifications and Drawings for Construction (Feb 2007)
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(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of approved shop drawings,
product data and samples and shall at all times give the Contracting Officer access thereto. Anything mentioned in the specifications
and not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect asif shown
or mentioned in both. In case of difference between drawings and specifications, or in case of discrepancy either within the figures,
within the drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer, who shall
promptly make a determination in writing. Any adjustment by the Contractor without such a determination shall be at its own risk and
expense. The Contracting Officer shall furnish from time to time such detailed drawings and other information he considers necessary,
unless otherwise provided.

(b) Shop drawings means drawings submitted to the Government by the Contractor, subcontractor, any lower tier subcontractor
pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of structural elements and (2) the
installation (i.e., form, fit, and attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics,
descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished by the Contractor to explain
in detail specific portions of the work required by the contract.

(c) The Contractor shall--

(1) Check al drawings furnished immediately upon receipt;

(2) Compare al drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Beresponsible for any errors that might have been avoided by complying with this paragraph (c); and

(5) Reproduce and print contract drawings and specifications as heeded.

(d) In general--

(1) Large scale drawings shall govern small scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(e) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out
the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such
omitted or misdescribed details of the work. The Contractor shall perform such details asif fully and correctly set forth and described
in the drawings and specifications.

(f) The work shall conform to the specifications and the contract drawings included as part of this contract.

(g) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and samples as required under the
various sections of this Project Manual. The Contractor shall coordinate all such submittals, and review them for accuracy,
completeness, and compliance with contract requirements and shall indicate its approval thereon as evidence of such coordination and
review. Shop drawings, product data, or samples submitted to the Contracting Officer without evidence of the Contractor's approval
may be returned for re-submission. The Contracting Officer will indicate an approval or disapproval of the shop drawings and if not
approved as submitted shall indicate the Government's reasons therefor. Any work done before such approval shall be at the
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions
in such submittals, nor from responsibility for complying with the requirements of this contract, except with respect to variations
described and approved in accordance with Paragraph (d) below.

(h) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such variation, the
Contracting Officer shall issue an appropriate contract modification, except that, if the variation is minor or does not involve a change
in price or in time of performance, a modification need not be issued.

(i) Upon completing the work under this contract, the Contractor shall furnish a complete set of al shop drawings as finally approved.
These drawings shall show all changes and revisions made up to the time the equipment is completed and accepted. The Government
may duplicate, use, and disclosein any manner and for any purpose shop drawings, product data or samples delivered under this
contract.

() The provisions of this entire paragraph shall be included in all subcontracts at any tier.

(End of clause)
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AOC52.236-12
Product Data and Samples (Jun 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance charts, data and brochures)
pertinent to a particular product, equipment or material required as a part of the work. Product datais required to establish, for the
purposes of evaluation and approval, details of the product offered in response to specifications elsewhere in the contract documents.
Product data pertains to significant el ements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5)
methods of manufacture, assembly, construction, or operation. The term includes, in addition to the above, the manufacturer's standard
printed recommendations for application and use, compliance with recognized standards of trade associations and testing agencies,
and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the Contracting Officer to establish
standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of the work; they will then be
returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)

AOC52.244-1
Award of Subcontracts and Other Contracts for Portions of the Work (Sep 2005)

(a) The Contractor is responsible for coordination of all work performed by its own workforce and those of its subcontractors. Each
subcontractor shall be experienced in and capable of performing in a satisfactory manner all work in his speciality, and shall meet the
standard of competence established for the Contractor.

(b) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract, and for their compliance
with all terms and provisions of the contract applicable to their performance. The Contractor shall continuously coordinate the work of
all sub-contractors to assure proper processing and progress of the Work. The Contractor shall require each subcontractor to (1)
examine the project schedule, shop drawings and the work of other trades and all sections of the specifications to the extent necessary
for satisfactory Installation of hiswork, and connection between hiswork and the work of other trades; (2) coordinate hiswork
accordingly; and (3) cooperate with other trades toward timely and satisfactory completion of the entire work.

(c) Organization of the specifications into sections and subsections and the arrangement of drawings shall not control the Contractor in
dividing work among subcontractors or in establishing the extent of work to be performed by any trade.

(d) The Government reserves the right to require dismissal of any subcontractor who, by reason of previous unsatisfactory work on
AQOC projects or for any other reason, is considered by the Contracting Officer to be incompetent or otherwise objectionable for
performing work under this contract.

(e) Nothing contained in the contract documents shall create any contractual relations between any subcontractor and the
Government.

(End of clause)

AOC52.246-1
Final Inspection and Acceptance - Construction - Supplement (Mar 2007)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of any portion of the work
under this contract until all work under the contract is completed. None of the work under the contract shall be deemed to be finally
accepted until the Contractor, upon completion and final inspection of al work, is notified in writing of final acceptance of work
under the contract, or in lieu thereof, until final payment of the final voucher as prescribed in AOC52.232-4, Payments - Construction.
The provisions of FAR clause 52.246-12, Inspection of Construction are hereby modified by the provisions of this paragraph with
respect to the finality of acceptance of any portion of the work by the Government prior to completion of all work under the

contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will be fully complete and
ready for final inspection. Any additional costsincurred by the Government due to necessary reinspection of work found not ready for
final inspection upon the Contractor's notice of completion will be charged to the Contractor and deducted from the contract price.

(End of clause)
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A0OC52.243-1
Changes - Supplement (Jun 2004)

(a) Definitions.

(1) A change order isa unilateral contract modification, signed by the Contracting Officer, which describes and identifies a particular
change in the requirements as permitted by the FAR clause, 52.243-4, Changes and authorizes the contractor to begin performance
with the changed requirements. The change order may reference pertinent oral or written directives, provide an adjustment to the
contract price and/or time for performance, and direct the contractor to submit a proposal for definitization of the change order.

(2) A supplemental agreement is a bilateral contract modification, signed by the contractor and the Contracting Officer, which either
authorizes the contractor to begin performance with the changed requirements in accordance with the equitable adjustment agreed to
prior to commencement of performance of the changed requirements or definitizes a change order after agreement of an equitable
adjustment to the contract.

(3) Request for Proposal. A request by the Contracting Officer or his duly authorized representative for the contractor to submit a

proposal for requirements contemplated to be changed. Such proposal shall be submitted within the time limit specified in the request
and in accordance with the requirements and limitations of this clause.

(b) Authorization of changes. All changes to contract requirements will be authorized in writing by the Contracting Officer through
one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or
(2) A unilateral Change Order.
(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change; a breakdown of costs as outlined
hereinafter; and atime impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any combination thereof, the
Contracting Officer or his duly authorized representative will make check-estimates in such detail as he deems necessary with the
view of arriving at equitable adjustments. With each proposal, the contractor shall submit separately an itemized breakdown as per
"Exhibit A" hereof, which shall include, but not be limited to, the following:

(i) Direct labor costs;

(i) Socia Security and Unemployment Insurance Taxes;

(iiil) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period of performance, as required by
AOC52.211-5, Commencement, Prosecution, and Completion of Work, of the Supplementary Conditions, appropriate substantiation
must be submitted for evaluation/review.

(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the contractor within the time frame
stipulated in calendar days by the Government for each proposed change. Generally, complete proposals shall be submitted by the
contractor within 7 calendar days after the contractor receives the request for proposal, although this time frame may be adjusted for
more complex or more urgent requirements. Except as provided by an individual contract modification, no payment for a change order
will be made until a supplemental agreement has been signed by the contractor and the Contracting Officer. If complete proposals are
not received timely, the Contracting Officer, after consultation with his authorized representative, may determine the cost of the
change and the time impact and issue a change order based upon this determination with the stipulation that if a supplemental

agreement is not negotiated within a reasonable amount of time, this determination will be final and conclusive, subject only to the
contractor's rights of appeal as provided in AOC52.233-1, Disputes, of the General Conditions.
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(d) Allowances for overhead and profit.
(1) Thefollowing percentages will be allowed for overhead and profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own organization, an amount not to exceed
10% overhead and not to exceed 10% profit; and

(i) If subcontractor(s) are involved in the change, afeein an amount not to exceed 10% as a percentage of the total price of the
subcontractor portion of the change.

(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a percentage of the cost of all work
performed by or for it, atotal amount not to exceed 10% overhead and not to exceed 10% profit.

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed only for the contractor and itsfirst tier
subcontractors. Percentages for fees, overhead, and profit in any amount will not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the following:

() Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specialy required for a specific change;

(E) Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the contract;

(H) Job site safety aids; and

(1) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Itemsfor Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor, as outlined in "Exhibit A".

(ii1) For changes which include custom items unique to the project and which are fabricated off-site, the fabricator, whether the
contractor or a subcontractor at any tier, shall furnish a breakdown of costs associated with the work in the fabricating plant. This
breakdown shall include labor, material, equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting
Officer or his duly authorized representative. Costs charged to overhead/plant shall be allowable costs for the fabricator, whether heis
the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with the provisions of Subpart 31.203 of the
Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal Regulations). An amount not to exceed 10% of the cost of the
fabricated item will be allowed for the fabricator's profit. If the fabricator is a subcontractor, the overhead and profit percentages for
the contractor and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed in
accordance with this clause.

(e) Changesinvolving decreasesin price. For changes involving only a decrease in price, the contractor and subcontractors shall return
as credit for overhead and profit those same percentages which are allowed for like changes involving increases in price. On changes
involving both an increase and a decrease in price, overhead and profit will be allowed only on the net increase.

(f) Changesinvolving increases or decreases on basis of contract specified unit prices. No percentages for overhead and profit will be

added to, or deleted from, any unit pricesin event of an increase or decrease in the contract requirements on the basis of contractual
unit prices.
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EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS BREAKDOWN

Extensions
Items Involved | Quantities | Unit Cost | Equipment| Material Labor Totals |Fina Totag Unit Cost
Excavation
(Identify)

*  Volume

* Crane
Operator

* Laborers
Shoring (Identify)
* Area

*  Welder
Subcontractor
Total

PRIME CONTRACTOR'SBREAKDOWN

Extensions
Items Involved | Quantities | Unit Cost | Equipment| Material Labor Totals |Final Totalg Unit Cost
\West Wall
(Cinder Block)
* Area
Block 8x8x16
Mortar
Mason
Laborer
Subtotal
Prime
Contractor's Total
Prime
Contractor's
Overhead and
Profit on
Subcontractor
Total

El BE] BE] BE3

(End of Clause)

52.252-2
52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect asif they were given in full text. Upon
request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at
this/these address(es):

WWW.gSa.gov or Www.arnet.gov

(End of clause)

Clauses By Reference
Clause Title Date

52.246-12 Inspection of Construction 11/08/2006

Clauses By Reference
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Clause Title Date
52.203-3 Gratuities 11/08/2006
52.203-5 Covenant Against Contingent Fees 11/08/2006
52.203-7 JAnti-Kickback Procedures 11/08/2006
52.215-2 JAudit and Records--Negotiation 11/08/2006
52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation 11/08/2006
52.222-6 Davis Bacon Act 11/08/2006
52.222-7 [Withholding of Funds 11/08/2006
52.222-8 Payrolls and Basic Records 11/08/2006
52.222-9 JApprentices and Trainees 11/08/2006
52.222-10 Compliance with Copeland Act Requirements 11/08/2006
52.222-11 Subcontracts (Labor Standards) 11/08/2006
52.222-12 Contract Termination-Debarment 11/08/2006
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. 11/08/2006
52.222-14 Disputes Concerning Labor Standards 11/08/2006
52.222-15 Certification of Eligibility 11/08/2006
52.222-26 Equal Opportunity 03/22/2007
52.222-27 JAffirmative Action Compliance Requirements for Construction 11/08/2006
52.223-2 52.223-2 Affirmative Procurement of Biobased Products Under Service and 12/07/2007
Construction Contracts (Dec 2007)
52.203-6 Restrictions On Subcontractor Sales To The Government 11/08/2006
52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans of the Vietnam Era and [11/08/2006
Other Eligible Veterans
52.222-36 IAffirmative Action For Workers With Disabilities 11/08/2006
52.222-37 Employment Reports On Special Disabled Veterans, Veterans Of The Vietham Era, [11/08/2006
and Other Eligible Veterans
52.227-1 IAuthorization and Consent (Dec 2007) 12/07/2007
52.227-4 Patent Indemnity - Construction Contracts (Dec 2007) 12/07/2007
52.228-2 JAdditional Bond Security 11/08/2006
52.228-12 Prospective Subcontractor Requests for Bonds 11/08/2006
52.229-3 Federal, State And Local Taxes 11/08/2006
52.232-23 [Assignment Of Claims 11/08/2006
52.236-2 Differing Site Conditions 11/08/2006
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Clause Title Date

52.236-3 Site Investigation and Conditions Affecting the Work 11/08/2006
52.236-6 Superintendence by the Contractor 11/08/2006
52.236-7 Permits and Responsibilities 11/08/2006
52.236-8 Other Contracts 11/08/2006
52.236-11 Use and Possession Prior to Completion 11/08/2006
52.236-13 IAccident Prevention 11/08/2006
52.236-26 Preconstruction Conference 11/08/2006
52.242-13 Bankruptcy 11/08/2006
52.243-4 Changes 05/18/2007
52.246-21 [Warranty of Construction 11/08/2006
52.249-10 Default (Fixed-Price Construction) 11/08/2006
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Supplementary Conditions

A0OC52.201-1
Contracting Officers Authority (Jun 2004)

The Contracting Officer isthe only person authorized to make or approve any changesin any of the requirements of this contract,
notwithstanding any provision contained elsewhere in this contract. In the event that the Contractor makes any change at the direction
of any person other than the Contracting Officer, the change will be considered to have been made without authority and no
adjustment will be made in the contract price to cover any increase in costs incurred as a result thereof.

(End of clause)

AOC52.201-2
Contracting Officers Technical Representative (COTR) (Mar 2005)

The Government shall provide the name, address and tel ephone number of the COTR at the time of contract award and the duties
thereby delegated to that person. Any subseguent change to the individual or the individual sresponsibilitieswill be confirmed in
writing by the Contracting Officer. In no instance will the COTR be delegated authority to order any change in the contractor s
performance which would affect (a) cost or schedule for contracts for services or supplies, or (b) scope, the completion date for
intermediate phases or milestones, or overall completion date for contracts for construction.

(End of clause)

A0OC52.204-6
Capitol Complex Conditions Affecting Contractor Operations (Apr 2008)

Normal Capitol Complex operations are, at irregular and unanticipated times, interrupted due to events that can occur on the Capitol
Complex, e.g., funerals that utilize the Rotunda, closure of Congressional buildings due to unusual activities, etc. These events can
impact AOC contractor operations. Any AOC contractor that becomes aware of an event that may affect its operations on the Capitol
Complex may go to www.aoc.gov/business/contractors to receive current information of the operational status of the Capitol
Complex.

(End of clause)

AOC52.211-5

Commencement, Prosecution and Completion of Work (Mar 2007)

(a) All work to be performed under this contract shall be completed within 104 calendar days after the date of
contract award. No work under this contract shall be performed on Saturdays, Sundays or Federal holidays and,
for work performed in the District of Columbia, Presidential Inauguration Day, except with prior approval of
the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with applicable clauses, e.g.,
Differing Site Conditions, Changes, Changes - Supplement , Suspension of Work, or other clauses, as

appropriate.

(End of clause)

AOC52.223-5
Specia Security Requirements - Services (Jun 2007)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or leave United States Government property
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during performance of the work, will be subject to clearance, inspection and identification procedures conducted by the United States
Capitol Police.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by passing through x-ray screening devices.
In addition, all handbags and all hand-carried items shall be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be subject to a security background
investigation. Each employee will be required to fill out an 1.D. Request Form and U.S. Capitol Police Request for check of Criminal
History Records and each employee will be photographed and fingerprinted. The Contractor shall provide any assistance required by
any of its employeesin completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will be required, on a one-time basis, to be
fingerprinted in Washington D.C. The location for the Electronic Fingerprinting Service isthe U.S. Capitol Hill Police, Fairchild
Building, 499 South Capitol Street SW, Washington, DC 20003.

(e) Within seven (7) calendar days after the date of contract award, the Contractor shall submit to the Contracting Officer's Technical
Representative (COTR) alist of all employees proposed to be employed on this contract. Thislist shall include the employee's full
name, date of birth and socia security number.

(f) While security background investigations are in process, the Contractor's employees must not be granted access to the Capitol Hill
complex to perform work or provide services for the AOC unless they are escorted by an AOC staff member. "Escorted” is defined to
mean that the AOC staff member will remain with the employee(s) at all times during the performance of the work. Any of the
Contractor's employees who are perceived by the Contracting Officer as a security risk as aresult of evidence discovered in the
background security investigation will not be issued an Identification Card, will be denied access to the site of the work, and the
Contractor will be directed to remove such employee from performance of any of the contract work, whether it be on or off the work
site. Any contractor employee denied access to the site of work on a contract or task/delivery order as aresult of a security
investigation may not apply for access to any other AOC/U.S. Supreme Court contract or task/delivery order work site.

(g) Anidentification card, with photograph, will be prepared for each employee of the Contractor requiring accessto the site. The
identification card shall be dated to indicate the period of time for which it isto remain valid - from the date the employee reports for
duty until the applicable date which occursfirst: the expiration of the contract, or the last date of the employee's tour of duty with the
Contractor. All contractor personnel must wear the |D badge whenever on the Capitol complex premises or when attending off-site
functions on behalf of the AOC. 1D badges must be worn in such a manner that contractor personnel can be easily identified as

such.

(h) The Contractor isfully responsible to return:

(1) The ID badge of any individual employee, including subcontractor personnel, who is removed for any reason including but not
limited to illness, or dismissal;

(2) The ID badges of al contractor employees, including subcontractor personnel, whose performance under the contract is completed
in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees, including subcontractor personnel, within 24 hours of on
site contract job compl etion.

(i) ID badges are to be hand delivered by the contractor within 24 hours of any of the events listed under (f) above to the Contracting
Officer's Representative.

() The Contractor's failure to return any |D badge, access card, or key issued under this contract or order shall result in a deduction of
$100.00 from the contract per ID badge, access card, and/or key not returned.

(End of clause)

AOC52.223-8
DELIVERY VEHICLE INSPECTION REQUIREMENTS (Apr 2008)

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or leave United States
Government property during performance of work under this contract will be subject to clearance, inspection,
and identification procedures conducted by the United States Capitol Police.

(b) All delivery vehicles carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and
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security screening shall utilize the alternative Delivery Access Point located at Third and Maryland Avenue,
SW, Washington, DC, for inspection prior to making deliveries to any building within the Capitol Complex,
including, but not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the Hart, Dirksen, and Russell
Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford House Office Buildings; the Thomas
Jefferson, John Adams, and James Madison Memorial Library of Congress buildings; the Capitol Power Plant;
the Capitol Visitors Center; and the U.S. Supreme Court and Thurgood Marshall Federal Judiciary Buildings.

(c) 4700 Shepherd Parkway SW inspection facility. All other vehicles making deliveries to the above listed
locations except for the U. S. Supreme Court shall utilize the off-site inspection and screening facilites at 4700
Shepherd Parkway SW, Washington, DC 20032.

(d) For all deliveries within seven calendar days or prior to the first delivery, the contractor shall provide the
following information to the U.S. Capitol Police:

(2) List of drivers;

(2) Date of birth for each driver;

(3) Socia Security Number of each driver;

(4) Vehicle make;

(5) Vehicle moddl;

(6) License tag number and state where vehicleislicensed;

(7) Color of vehicle; and

(8) Contractor name, if shown on the vehicle.

(e) Information for deliveries made through the Shepherd Parkway facility must be faxed to (202) 226-0571.
For verification of receipt, the contractor may call (202) 226-0905. Updates to the information must be renewed
April 30, August 31, and December 31 of each year and provided to the U.S. Capitol Police whenever repetitive

deliveries are anticipated.

(f) Any delivery that does not fall into the before mentioned categories should be coordinated, in advance, with
the applicable government point of contact.

(End of clause)

AOC52.236-11
Submittals (Jun 2004)

(a) The Contractor shall deliver al required submittals within the times specified el sewhere in this contract. Unless specificaly stated
otherwise, four (4) sets of each item shall be delivered by the contractor to the Contracting Officer s Technical Representative. An
in-depth description of these submittals can be found in the appropriate technical sections of the specification. Any Schedule of Work
prepared shall reflect delivery of these items. Failure to provide timely delivery of these submittals may be considered to be grounds
for termination for defaullt.

(b) The Government will review the submittals and either approve them as submitted, or mark required changes on them. If change are
required, the Contractor shall deliver revised submittals for approval by the Government which incorporate al of the required changes
within two weeks after receipt by the Contractor of the marked-up submittals.

(End of clause)
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AOC52.242-2

CONTRACTOR PERFORMANCE EVALUATIONS (DEC 2006)

At the conclusion of contract performance and/or at any point during the performance of this contract, the AOC
may elect to evaluate the Contractor and submit afinal or interim performance evaluation into the appropriate
on-line database designated as the repository of Contractor evaluations for the Federal Government. Any
evaluation submitted shall include input from the Contracting Officer's Technical Representative and other
agency personnel, as appropriate, and the Contracting Officer. The Contractor shall have the opportunity to
review any evaluations and submit supporting information for any differing of positions between the Contractor
and the AOC in accordance with the protocol established by the specific on-line database.

(End of clause)
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Representations and Certifications

52.203-2
Certificate of Independent Price Determination (Apr 1985)

(a) The offeror certifies that--

(1) The pricesin this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other offeror or competitor relating to--

(i) Those prices;

(i) The intention to submit an offer; or

(iif) The methods or factors used to calculate the prices offered.

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to any other offeror
or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation)

unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit an offer for the
purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory--

(1) Isthe person in the offeror's organization responsible for determining the prices being offered in this bid or proposal, and that the
signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principalsin certifying that those principals have not
participated, and will not participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision

[insert full name of person(s) in the offeror s organization responsible for determining the prices offered in this bid or proposal, and
thetitle of hisor her position in the offeror s organization];

(if) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) of this provision have not participated, and
will not participate, in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs (a)(1) through (a)(3) of
this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must furnish with its offer a signed statement setting
forth in detail the circumstances of the disclosure.

(End of provision)

52.204-3
Taxpayer Identification (Oct 1998)

(a) Definitions.

"Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of corporations that
filesits Federa income tax returns on a consolidated basis, and of which the offeror is a member.

"Taxpayer |dentification Number (TIN)," as used in this provision, means the number required by the Internal Revenue Service (IRS)
to be used by the offeror in reporting income tax and other returns. The TIN may be either a Social Security Number or an Employer
| dentification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with debt collection

requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing
regulationsissued by the IRS. If the resulting contract is subject to the payment reporting regquirements described in Federal
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Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the information may result in a 31 percent
reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the offeror's relationship
with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment reporting requirements described in
FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's TIN.

(d) Taxpayer |dentification Number (TIN).

_TIN:

__TIN has been applied for.

__TIN isnot required because:

__Offeror isanonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with the
conduct of atrade or businessin the United States and does not have an office or place of business or afiscal paying agent in the
United States;

__Offeror isan agency or instrumentality of aforeign government;

__Offeror isan agency or instrumentality of the Federal Government.

(e) Type of organization.

__Sole proprietorship;

__Partnership;

__Corporate entity (not tax-exempt);

__Corporate entity (tax-exempt);

__Government entity (Federal, State, or local);

__Foreign government;

__International organization per 26 CFR 1.6049-4;

__Other

(f) Common parent.

__Offeror isnot owned or controlled by acommon parent as defined in paragraph (a) of this provision.

_ Nameand TIN of common parent:

Name

TIN

(End of provision)

52.209-5
Certification Regarding Debarment, Suspension, Proposed Debarment, and Other Responsibility Matters (Dec 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals--

(A) Are__arenot _ presently debarred, suspended, proposed for debarment, or declared ineligible for the award of contracts by any
Federal agency;

(B) Have __havenot __, within athree-year period preceding this offer, been convicted of or had a civil judgment rendered against
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them for: commission of fraud or acriminal offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, state, or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of offers; or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making fal se statements, tax evasion, or
receiving stolen property; and

(C) Are__arenot __ presently indicted for, or otherwise criminally or civilly charged by a governmental entity with, commission of
any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i) The Offeror has___hasnot __, within athree-year period preceding this offer, had one or more contracts terminated for default by
any Federal agency.

(2) "Principals,” for the purposes of this certification, means officers; directors, owners; partners; and, persons having primary
management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of asubsidiary,
division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a False, Fictitious,
or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, the Offeror
learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

(c) A certification that any of the itemsin paragraph (a) of this provision exists will not necessarily result in withholding of an award
under this solicitation. However, the certification will be considered in connection with a determination of the Offeror's responsibility.
Failure of the Offeror to furnish a certification or provide such additional information as regquested by the Contracting Officer may
render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good
faith, the certification required by paragraph (a) of this provision. The knowledge and information of an Offeror is not required to
exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (&) of this provision is amaterial representation of fact upon which reliance was placed when
making award. If it islater determined that the Offeror knowingly rendered an erroneous certification, in addition to other remedies
available to the Government, the Contracting Officer may terminate the contract resulting from this solicitation for default.

(End of provision)

AOC52.204-2

Data Universal Numbering System (Duns) Number (Jun 2004)

(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the offeror s name and address exactly as
stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet directly to obtain one. A DUNS number will
be provided immediately by telephone at no charge to the offeror. For information on obtaining a DUNS number, the offeror, if
located within the United States, should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the
following information:;

(1) Company name,

(2) Company address,

(3) Company telephone number;

(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerorslocated outside the United States may obtain the location and phone number of the local Dun and Bradstreet Information
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Services office from the Internet home page at http://www.customerservice@dnb.com. If an offeror is unable to locate alocal service
center, it may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

(d) Enter DUNS number:

(End of provision)

A0OC52.204-3
Representations and Certifications (Nov 2004)

The offeror shall properly execute and submit with its offer the Representations and Certifications contained herein. Insert information
in spaces provided as applicable.

(End of provision)

A0OC52.215-8
Authorized Negotiators (Jun 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the Government in connection with this
Request for Proposal:

Name: Title:
Telephone: E-Mail:
Name: Title:
Telephone: E-Mail:
Name: Title:
Telephone: E-Mail:

(End of provision)

AOC52.219-2
Small Business Representations and Certifications (Nov 2007)

(&) If this procurement exceeds $100,000 the North American Industry Classification System (NAICS) code for this procurement is
237 and the small business size standard is (if this requirement is for manufacturing or trade) or $ (if this
requirement is for services, including construction).

(b) The Architect of the Capitol maintains information on the types of contractors to whom contract and order awards are made in
order to monitor the success of our efforts to improve contracting opportunities in the small business community. Therefore, each
offeror shall complete the information regarding the classification of its type of entity.

(c) Definitions. Asused in this provision --

"Small business' means a business concern that is organized for profit, has a place of business in the United States, and does not
exceed the size standard for itsindustry. It may be a sole proprietorship, partnership, corporation, or any other legal entity.

" Service-disabled veteran-owned small business concern” means a small business concern (1) not less than 51 percent of which is
owned by one or more service-disabled veterans or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more service-disabled veterans; and (2) the management and daily business operations of which are
controlled by one or more service-disabled veterans or, in the case of a service-disabled veteran with permanent and severe disability,
the spouse or permanent caregiver of such veteran.

"V eteran-owned small business concern” means a small business concern (1) not less than 51 percent of which is owned by one or
more veterans (as defined at 38 U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and (2) the management and daily business operations of which are controlled by one or
more veterans.

"Women-owned small business concern” means a small business concern (1) that is at least 51 percent owned by one or more women
or, in the case of any publicly owned business, at least 51 percent of the stock of which is owned by one or more women; and (2)
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whose management and daily business operations are controlled by one or more women.

"Large business concern” is an entity that is organized for profit, has a place of business in the United States, and exceeds the size
standard for itsindustry.

"Nonprofit organization" is an entity that is not organized for profit, e.g., the American Red Cross, universities, and foundations.
"Foreign contractor” is an entity organized for profit that is not in the United States.

(d) Small disadvantaged business, women-owned small business, veteran-owned small business, service-disabled veteran-owned small
business, and HUBZone small business concerns are subcategories of small business. Small disadvanted business and HUBZone small
business concerns require certification by the U.S. Small Business Administration. Additional information is available at
http://www.sba.gov.

(e) For entities organized for profit, the size standards for each industry can be found at
http://www.sha.gov/gopher/Government-Contracting/Size/. A businessis largeif the number of employees or revenue amount exceeds
that shown in the applicable industry.

() Indicate below the information that best describes your organization and check all categories that apply. For example, if your
organization is women-owned and veteran-owned small business, then check "Small Business’, Women-owned small business’, and
"Veteran-owned small business’.

Nonprofit organization (do not check any other box).

Large business (do not check any other box).

Foreign contractor (do not check any other box).

State/local/Federal government agency (do not check any other box).

Small business (see 13 CFR Part 121).

HUBZone small business (see 13 CFR Part 126).

Small disadvantaged business (see 13 CFR 124.1002).

Service-disabled veteran-owned small business (see 38 U.S.C. 101(2) and 38 U.S.C. 101(16)).
Veteran-owned small business (see 38 U.S.C. 101(2)).

Women-owned small business.

(End of provision).
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Solicitation Conditions

52.222-5
Davis-Bacon Act -- Secondary Site of the Work (July 2005)

(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary site of the work, as defined in
paragraph (a)(2)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work, the offeror shall request a
determination from the Contracting Officer.

(b)(2) If the wage determination provided by the Government for work at the primary site of the work is not applicable to the
secondary site of the work, the offeror shall request a wage determination from the Contracting Officer.

(2) The due date for receipt of offers will not be extended as aresult of an offeror's request for a wage determination for a secondary
site of the work.

(End of provision)

52.216-1
Type of Contract (Apr 1984)

The Government contemplates award of a Firm Fixed Priced contract resulting from this solicitation.

(End of provision)

AOC52.204-5
Registration In The Central Contractor Registration (CCR) (Nov 2007)

(a) The Architect of the Capitol anticipates that in the future the agency's contractors may have to register in the CCR database. Thisis
the primary vendor database for the Executive Branch of the U.S. Federal Government. CCR collects, validates, stores, and
disseminates data in support of agency acquisition missions.

(b) CCR requires vendors to complete a one-time registration to provide basic information relevant to procurement and financial
transactions. Vendors must update or renew their registration at least once per year to mainatain an active status. CCR validates the
vendor information and electronically shares the secure and encrypted data with the Federal agencies finance offices to facilitate
paperless payments through electronic funds transfer (EFT).

(c) The AOC is now encouraging all vendors to register in the CCR if they have not already done so. Vendors can register on line at
http://ccr.gov. Thisinternet site contains al pertinent information for registrration as well as provides contact points for help when
registering.

(End of provision)

AOC52.206-1
Procurement Authority for the Architect of the Capitol (Sep 2007)

The authority for all purchase orders and contracts awarded by the Architect of the Capitol is41 U.S.C. 5, 41
U.S.C. 6a-1, and 41 U.S.C. 6a-2, as amended by Public Laws 107-68, 108-7, and 108-83.

(End of Provision)

A0OC52.215-1
Instructions to Offerors (Jul 2007)
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(a) Definitions. Asused in this provision --

Proposal modification is a change made to a proposal before the solicitation s closing date and time, or made in response to an
amendment, or made to correct a mistake at any time before award.

Proposal revision is achange to a proposal made after the solicitation closing date, at the request of or as allowed by a Contracting
Officer as the result of negotiations.

Time, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include Saturdays, Sundays,
and legal holidays, including Presidential Inauguration Day. However, if the last day falls on a Saturday, Sunday, or legal holiday,
including Presidential Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions. Failure to do so will be at the offeror srisk. Each
offeror shall furnish the information required by the solicitation. The offeror will be held responsible for full knowledge of all
information contained therein.

(c) Packaging, transmission, and tracking of proposals. (1) Proposals, modifications, and revisions shall be enclosed, in the quantities
specified elsawherein this solicitation, in sealed envel opes. With each copy of the form entitled, "SOLICITATION, OFFER, AND
AWARD", the offeror shall enclose the completed Schedule page; offer guarantee, if required; and Representations and Certifications.
Address envelopes to: Architect of the Capitol, Procurement Division, Ford House Office Building, Attn: Ryan Kirkwood, Room
H2-263 Bid Room, Second and D Streets, S.W., Washington, DC 20515. Offeror shall write Bid Documents Enclosed, H2-263 Bid
Room, and write the solicitation number, time and date for receipt of offers on the exterior of the package on the same side as the
address. Telegraphic or facsimile proposals and modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen mail being delivered to the U.S. Capitol Complex of
buildings preclude the use of U. S. Postal Service by offerorsto deliver their proposals submitted in response to this solicitation. In
addition, because all packages must be screened for security purposes at a central location prior to their delivery, the Architect of the
Capitol cannot accept packages containing offers hand carried directly to the Bid Room address within the Ford House Office
Building, or any other location in the U.S. Capitol Complex of buildings. See Notice for Delivery on the front of the solicitation.

(3) Toassist in tracking of proposals, offerors are requested to fax a copy of their signed Solicitation, Offer and Award form aswell as
acopy of the FEDEX or UPS receipt to Ryan Kirkwood to (866) 837-6609 at the time of the issuance of their proposal.

(4) The only acceptable method by which offerors can deliver their responses to this solicitation shall be via Federal Express (FEDEX)
or United Parcel Service (UPS). Offers submitted via any other method will be rejected. OFFERORS - DO NOT MAIL YOUR
OFFER BY REGULAR U.S. MAIL. See notice attached to this solicitation for special instructions.

(d) Submission, modification, revision, and withdrawal of proposals. (1) Offerors are responsible for submitting proposals and any
modifications or revisions so as to reach the Government office designated in the solicitation by the time specified in the solicitation.
If no time is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated Government office on the date
that the proposal or revision is due.

(2) Any proposal, modification, or revision received at the Government office designated in the solicitation after the exact time
specified for receipt of offersislate and will not be considered unlessit is received before award is made, the Contracting Officer
determines that accepting the late offer would no unduly delay the acquisition, and-

(i) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the initial point of
entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(i) There is acceptable evidence to establish that it was received at the Government installation designated for receipt of proposals and
was under the Government s control prior to the time set for receipt of proposals; or

(iii) It isthe only proposal received.

(3) However, alate modification of an otherwise successful proposal that makes its terms more favorable to the Government, will be
considered at any timeit is received and may be accepted.

(4) Acceptable evidence to establish the date of receipt at the Government installation includes the time/date stamp of that installation
on the offer wrapper, other documentary evidence of receipt maintained by the installation, or oral testimony or statements of
Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes so that offers cannot be received at the

Government office designated for receipt of proposals by the exact time specified in the solicitation and urgent Government
requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be deemed to be extended to the

RFP080044



Page 45 of 47
same time of day specified in the solicitation on the first work day on which normal Government processes resume.
(6) Proposals may be withdrawn by written notice received at any time before award. Proposals may be withdrawn in person by an
offeror or an authorized representative if the identity of the person requesting withdrawal is established and the person signs a receipt
for the proposal before award.
(End of provision)
AOC52.215-2
I nterpretations and Amendments (Jun 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation, drawings, specifications, etc., must request it
inwriting no later than fourteen calendar days prior to the date established for receipt of offers. Oral explanations or instructions given
before the award of a contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail for an interpretation or correction of any
ambiguity, inconsistency, or error in the contract documents which they may discover or which should have been discovered by a
reasonably prudent offeror. Such requests or objections to materials or methods of construction shown or specified shall be directed to
the attention of the Contracting Officer at |east fifteen (15) calendar days prior to the date specified for receipt of proposals. Written
requests shall be transmitted via e-mail to rkirkwoo@aoc.gov or viafacsimile to (866)837-6609.

(c) Any interpretations or corrections, as well as any additional modifications the Contracting Officer may desire to include, will bein
the form of amendments, in writing, which will be sent on the same date to al offerorsif that information is necessary in submitting
offersor if the lack of it would be prejudicial to other prospective offerors and shall become a part of any subsequent contract. The
Contracting Officer reserves the right to answer only such questions as have, in his opinion, a definite bearing upon the proposals to be
submitted.

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by:

(i) Signing and returning the amendment;

(i1) Identifying the amendment number and date in the space provided for this purpose on the form for submitting a offer;

(iii) Letter or telegram; or

(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place specified for receipt of offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments will not be accepted, and any information
that may possibly be gained by offerorsin that manner is gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain unchanged.
(End of provision)

A0OC52.215-3
Restriction on Disclosure and Use of Data (Jun 2004)

Offerorsthat include in their proposals data that they do not want disclosed to the public for any purpose, or used by the Government
except for evaluation purposes, shall

(a) Mark the title page with the following legend:

This proposal includes data that shall not be disclosed outside the Government and shall not be duplicated, used, or disclosed--in
whole or in part--for any purpose other than to evaluate this proposal. If, however, a contract is awarded to this offeror as aresult
of--or in connection with--the submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the
extent provided in the resulting contract. This restriction does not limit the Government s right to use information contained in this
dataif it is obtained from another source without restriction. The data subject to this restriction are contained in sheets (insert numbers
or other identification of shests) ; and

(b) Mark each sheet of datait wishesto restrict with the following legend:
Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this proposal.
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(End of provision)

A0OC52.215-7
Preparation of Proposals - Construction (Jun 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the accompanying printed form entitled,
SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair) and copies thereof, with blank spaces suitably filled
in. Erasures or other changes on any or al submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of the offeror, and be signed by him (see
Block 20B of the form entitled, SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair ) with his usual
signature. Offer by partnerships shall furnish the full names of all partners, and shall be signed with the partnership name by one of the
members of the partnership or by an authorized representative, followed by the signature and designation of the person signing. Offers
by corporations shall be signed with the legal name of the corporation, followed by the name of the State of incorporation and by the
signature and designation of the president, secretary, or other person authorized to bind it in the matter. The name of each person
signing shall be typed or printed below the signature. An offer by a person who affixes to his signature the word president , Secretary ,
agent , or other designation, without disclosing his principal, may be held to be the offer of the individual signing. When requested by
the Government, satisfactory evidence of the authority of the offer signing in behalf of the corporation shall be furnished.

(End of provision)

A0OC52.215-9
Failure to Submit Offer (Jun 2004)

Recipients of this solicitation not responding with a proposal should not return this solicitation, unless it specifies otherwise. Instead,
they should advise the issuing office by letter, postcard, or established electronic commerce methods, whether they want to receive
future solicitations for similar requirements. If a recipient does not submit a proposal and does not notify the issuing office that future
solicitations are desired, the recipient s name will be removed from the applicable mailing list.

(End of provision)

AOC52.228-7
AOC52.228-7 OFFER GUARANTEE - CONSTRUCTION (DEC 2006)

(8 An offer guarantee is required for all offers exceeding $100,000. For a new definitive contract (one containing no provisions for
issuance of task orders) or purchase order, the amount of the offer guarantee is based upon the proposed amount of the offer. For a
requirements contract, the offer guarantee is based upon the price payable for the estimated total quantity. For an indefinite-quantity
contract, the offer guarantee is based upon the price payable for the specified minimum quantity. The price of any optionsis not
included except for those options exercised at the time of the contract award.

(b) Failureto furnish an Offer Guarantee in the required form and amount, with and as a part of the proposal, will be cause for
rejection of the proposal.

(c) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in the form of afirm commitment
consisting of aBid Bond, Certified Check, Cashier's Check, Irrevocable Letter of Credit, or Postal Money Order made payable to the
Architect of the Capitol, or under Treasury Department Regulations certain bonds or notes of the Unites States. The Contracting
Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful offerors as soon as practicable after evaluation of the
proposals; and (2) to the successful offeror upon execution of contractual documents and bonds (including any necessary coinsurance
or reinsurance agreements), as required by the offer as accepted.

(End of provision)

A0OC52.236-13
Visit to the Site of the Work - Construction (Jun 2004)

(a) It is strongly recommended that all prospective offerors visit the site where the work is to be performed, compare the work
requirements with existing conditions, verify dimensions, if necessary, and fully inform themselves regarding the nature and scope of
the proposed work and the conditions under which it will be conducted. Offerors shall also inform themselves regarding other work, if
any, being done or to be done by or for the United States government, the District of Columbia government and utility companies, by
contract or otherwise, where such work may affect or be affected by the operations under the contract. Failure to take these
precautions will in no way relieve the successful offeror from his obligation to furnish all materials, services, labor, and any other
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requirements necessary to complete the work satisfactorily under the conditions established by the contract documents and without
additional expense to the Government.u

(b) A pre-proposal meeting will be conducted at the 2nd & D Streets Washington, D.C. for all prospective offerors on
05/16/2008 at 10:00AM, local time.

(c) The Architect will conduct one field inspection of the work immediately following the pre-proposal meeting. Those intending to
participate shall meet at the address above. Information concerning the meeting may be obtained by telephoning Ryan Kirkwood
at (202) 226-1947.

(d) Offerors are encouraged to submit all questionsin writing at least five (5) working days prior to the conference. Questions will be
considered at any time prior to or during the conference; however, offerors will be asked to confirm verbal questionsin writing.
Subsequent to the conference, an amendment to the solicitation containing an abstract of the questions and answers, and alist of
attendees, will be disseminated.

(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any site visit, the pre-proposal conference or
field inspection, all terms and conditions of the solicitation remain unchanged unless they are changed by amendment to the
solicitation. If the answers to conference questions, or any solicitation amendment, create ambiguities, it isthe responsibility of the
offeror to seek clarification prior to submitting a offer.

(End of provision)

AOC52.215-4
Contract Award (Jun 2004)

(8) The Government will evaluate offers in response to this solicitation without discussions and will award a contract to the
responsible offeror whose offer, conforming to the solicitation, will be most advantageous to the Government considering only price
and the price-related factors specified elsewhere in the solicitation. Therefore, the offeror sinitial proposal should contain the offeror s
best terms from a price standpoint. The Government reserves the right to conduct discussions.

(b) The Government may

(1) Reject any or al offers;

(2) Accept other than the lowest offer; and

(3) Waive informalities or minor irregularities in offers received.

(c) The Government may accept any item or combination of items, unless doing so is precluded by arestrictive limitation in the
solicitation or the offer.

(d) A written award or acceptance of offer mailed or otherwise furnished to the successful offeror within the time for acceptance
specified in the offer shall result in a binding contract without further action by either party. Before the offer's specified expiration
time, the Government may accept an offer (or part of an offer as provided in Paragraph (c) of this clause), whether or not there are
negotiations after its receipt, unless a written notice of withdrawal is received before award. Negotiations conducted after receipt of an
offer do not constitute arejection or counteroffer by the Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or financing, will form a part of the
resulting contract. However, if the resulting contract contains a clause providing for price reduction for defective cost or pricing data,
the contract price will be subject to reduction if cost or pricing data furnished isincomplete, inaccurate, or not current.

(f) The Government may determine that an offer is unacceptable if the prices proposed are materially unbalanced between line items
or sub line items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one or more contract line
itemsis significantly overstated or understated as indicated by the application of cost or price analysis techniques. A proposal may be
rejected if the Contracting Officer determines that the lack of balance poses an unacceptable risk to the Government.

(End of provision)
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DOCUMENT 00860 LIST OF DRAWINGS

PART 1 - GENERAL
1.1 DRAWING TITLES:
(a) The drawings entitled “Bituminous Paving for FY 2008 prepared by Stephen T. Ayers, AIA,
Acting Architect of the Capitol, dated 3/15/2008, as listed below from a part of the Contract
Documents.
(b) The Contractor shall not scale the drawings but shall verify drawing dimensions and take
additionally required dimensions at the site.
(©) The Contractor will be furnished, free of charge, not more than six (6) sets of the contract
drawings.
PART 2 - DRAWINGS LIST
2.1 GENERAL

Number Title

L100 Vicinity Map

(List by Number and full title all GENERAL drawings)

2.2 CIVIL
Number Title
L101 Paving and Striping Plan for Virginia Ave., SW.
L102 Paving and Striping Plan for C Street, SE.
L103 Paving and Striping Plan for Parking Lot 12
L104 Notes

(List by Number and full title all CIVIL drawings)
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DIVISION 1 GENERAL REQUIREMENTS

DIVISION 1 - GENERAL REQUIREMENTS
PART 1 - GENERAL
1.1  DESCRIPTION OF REQUIREMENTS:

A.  General Requirements: The provisions or requirements of Division-1 apply to entire work of
Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

Summary of the Work.

Project Coordination.

Definitions and Standards.
Schedules and Reports.
Submittals.

Temporary Facilities and Controls.
Products.

Project Closeout.

NN R W=

1.2 SUMMARY OF THE WORK:
A. Project/Work Identification:

1.  General: Project name is "Bituminous Paving for FY2008," as shown on Contract
Documents prepared by the Architect of the Capitol (AOC). Drawings and specifications
are dated March 15, 2006.

2. Summary by Reference: Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

a.  Existing site conditions and restrictions on use of the site.
b.  Work performed prior to work under this contract.
c.  Alterations and coordination with existing work.

3. Abbreviated Written Summary: Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. Erection of barricades and warning lights.

b.  Removal of indicated existing bituminous concrete paving and the preparation of
subgrade.

c Provision of indicated new bituminous concrete paving

d.  Provide striping, if needed, as shown on Contract Drawings.

e. Removal of indicated existing concrete sidewalk and preparation of subgrade, if
required.

f. Provision of new concrete sidewalk, if required.

g.  Recessing and realignment of existing granite curb and the replacement of any curb
that is deemed unsafe for public, if required.
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h.  Installing of new gutter brick (DC spec.) in areas indicated on Contract Drawings,

if required.
I. Installation of accessible ramp as shown on Contract Drawings, if required.
J- Removal and resetting of existing wheel stops and replacement of wheel stops

deemed unusable, if required.

4.  Informational Drawings: Drawings indicated as “For Information Only” are included
for convenience with the Contract Documents and are NOT Contract Documents. These
drawings contain information requested by the AOC for the use of the Architect and other
consultants to the AOC. The Contractor is expected to independently verify all
information shown and provide his own surveys, testing, and verification of conditions
shown therein.

5. Use of the Contract Documents: The Contract Documents are comprised of the
Drawings (produced by several disciplines), the Specifications, the Amendments, the
Contract, approved Changes and other directives. These documents are not to be used
separately for bid or construction as they represent the entirety of the project. The
Contractor is responsible for insuring that the documents are used together.

6.  Phasing Plan: No Phasing Plan is included in the Contract Documents. The Contractor
is expected to complete all work sequentially to provide the minimum disruption of
parking and normal building operations in the area. The Contractor will provide his own
plan for approval by the Architect showing proposed sequencing of the work and
coordination with Government parking requirements.

B. Contractor Use of Premises:

1. General: The Contractor shall limit his use of the premises to the work indicated, so as
to allow for the Government's occupancy and use by the public.

2. Contractor Use of the Existing Building: Contract shall not have access to Government
Buildings.
3.  Limitations on Use of the Site: Limitations on site usage as well as specific

requirements that impact site utilization are indicated on the Drawings and by other
Contract Documents. Portions of the site beyond areas on which work is indicated are not
to be disturbed. In addition to these limitations and requirements, administer allocation
of available space among entities needing both access and space so as to produce the best
overall efficiency in performance of the total work of the project. Schedule deliveries so
as to minimize space and time requirements for storage of materials and equipment on
site.

a. Unless designated for sole Contractor use, keep existing driveways and entrances
serving the premises clear and available to the Government and its employees at all
times. Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the Architect.

b.  Maintain driveways between and around combustible material storage piles at
least 15' wide and free of accumulation of rubbish, equipment and materials.
Maintain access for fire fighting equipment.

c. Do not unreasonably encumber the site with materials or equipment. Confine
stockpiling of materials and location of storage sheds to the areas indicated. If
additional storage is necessary, obtain and pay for such storage off-site.
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d.  Provide 24hr/7day access to the building by emergency vehicles and firefighting
equipment.

4.  Construction Parking Control: Parking space for personal vehicles is not available on
the site. Obtain approval of Architect for parking of construction motor vehicles or other
equipment on the site.

Government Occupancy: The Government reserves the right to place and install equipment
as necessary in completed areas of the building and to occupy such areas prior to final
acceptance, provided that such occupancy does not substantially interfere with completion of
the work. Such placing of equipment and partial occupancy shall not constitute acceptance of
the work or any part of the work.

Protection of Government Property: The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property. In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own personnel, his
subcontractor’s personnel and their actions.

Blasting: The use of any kind or type of explosive in the performance of the work is prohibited,
except the use of construction tools actuated by or employing powder-actuated charges which
shall be permitted, provided that the tool is of the kind and design ordinarily used for such
construction and that the Architect has authorized its use after determining that its use will not
endanger human life or safety.

Mechanical/Electrical Requirements of General Work: Except as otherwise indicated,
comply with applicable provisions of The National Electrical Code (NEC) and standards by
National Electrical Manufacturer's Association (NEMA) for electrical components of general
work. Where applicable, provide products listed and labeled by nationally recognized
independent testing and labeling organizations.

1.3 PROJECT COORDINATION:

A.

Coordination and Meetings: Prepare a written memorandum on required coordination
activities. Include such items asrequired notices, reports and attendance at meetings. Distribute
this memorandum to each entity performing work at the project site. Prepare similar
memorandum for separate contractors where interfacing of their work is required.

1.  Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work. Require each subcontractor to examine work of other trades and all
sections of specifications to assure satisfactory installation of, and connection between,
his work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work, all
information necessary for the proper execution of their work. Arrange and conduct
work so that other parties may complete their work at the site according to schedule.
All work under this contract shall be carefully coordinated with work under other
such contracts.
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2. The Contractor shall maintain a complete set of Contract Documents on the site during
the execution of this contract. All Drawings and Specifications shall be posted with the
latest information and Changes.

B.  Surveys and Records/Reports: Working from lines and levels established by the property
survey, establish and maintain bench marks and other dependable markers. Establish bench
marks and markers to set lines and levels for work at each story of construction and elsewhere
as needed to properly locate each element of the project. Calculate and measure required
dimensions as shown within recognized tolerances. Drawings shall not be scaled to determine
dimensions. Advise entities performing work of marked lines and levels provided for their use.
Advise Architect promptly upon detection of deviations that exceed indicated tolerances.

C. General Installation Provisions:

1.  Pre-Installation Meetings: Hold a pre-installation meeting at the project site well before
installation of each unit of work which requires coordination with other work. Installer
and representatives of the manufacturers and fabricators who are involved in or affected
by that unit of work, and with its coordination or integration with other work that has
preceded or will follow, shall attend this meeting. Advise Architect of scheduled meeting
dates.

2. Installer's Inspection of Conditions: Require the Installer of each major unit of work
to inspect the substrate to receive work and conditions under which the work is to be
performed. The Installer shall report all unsatisfactory conditions in writing to the
Contractor. Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions: Where installations include manufactured products,
comply with the manufacturer's applicable instructions and recommendations for
installation, to the extent that these instructions and recommendations are more explicit
or more stringent than requirements indicated in the Contract Documents.

4. Mounting Heights: Where mounting heights are not indicated, mount individual units
of work at industry recognized standard mounting heights for the particular application
indicated. Refer questionable mounting height choices to the Architect for final decision.

a.  Mount units of work required to be accessible to handicapped people at heights
prescribed by the Uniform Federal Accessibility Standards as referenced by the
Americans with Disabilities Act (ADA) (Fed. Reg./Vol. 56, No. 144/Part 36).

D. Cleaning and Protection: During handling and installation of work at the project site, clean
and protect work in progress and adjoining work on the basis of continuous maintenance. Apply
protective covering on installed work where it is required to ensure freedom from damage or
deterioration at time of completion.

I. Clean and perform maintenance on installed work as frequently as necessary through
remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

2. Limiting Exposures of Work: To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will be
subjected to harmful, dangerous, damaging or otherwise deleterious exposure during the
construction period.
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a. Protect against possible damage all sills, jambs and soffits of permanent openings
used as passageways or through which materials are handled. Protect exposed
corners, spandrels, projecting features and similar permanent work subject to
damage. Cover and protect all pre-finished work from damage by mortar, plaster,
gypsumdrywall compounds, paint, and other construction materials and operations.
Use wheelbarrows equipped with rubber tires over permanently exposed floors and
paving. Provide special protection for works of art, as prescribed in the Contract
Documents.

3. Load all trucks leaving the site with earthen materials or loose debris in a manner that
will prevent dropping of materials on streets. Fasten suitable tarpaulins over the load
before they enter surrounding pavedstreets. Trucks bringing earthen materials over paved
streets to the site shall be similarly covered.

4.  Clean sidewalks and streets adjacent to site daily or more often as necessary, of debris
spillage or mud/dirt tracked from loading and trucking involved in construction
operations. Maintain suitable truck wheel washing installation and crew to prevent any
mud from being carried onto adjacent paved streets. Conform to local regulations
regarding load limits.

E.  Cutting and Patching: Where the Contractor must cut, patch, alter, add to, repair or refinish
existing construction and finishes which are not to be removed, he shall leave such construction
and finishes complete and in satisfactory condition. Cutting, patching, and the like shall be
neatly and carefully performed, and new materials and methods shall match existing
corresponding work unless otherwise indicated. Exposed patches and repairs shall be as
inconspicuous as possible.

1. Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the
Architect.

F.  Conservation and Salvage: It is a requirement for supervision and administration of the work
that construction operations be carried out with the maximum possible consideration given to
the conservation of energy, water and materials. In addition, maximum consideration shall be
given to salvaging materials and equipment involved in performance of the work but not
incorporated therein. Refer to other sections for required disposition of salvage materials which
are the Government's property.

1. Architect Notification: To allow time for the Architect to observe the construction,
provide a minimum of 48 hours notice of excavation work, completion of steel
reinforcing, pouring of concrete, paving operations, utility work, trenching, tree removal
or replacement, commencements of next phase of work, and other tasks to be identified
by the Architect.

2. Archaeological Rights: There is a possibility that items of archaeological significance
may be found during the excavation of the site. In such event, the Contractor shall stop
excavation in the vicinity of the find and notify the Architect immediately; subsequent
excavation work shall proceed as directed by the Architect. All items found which are
considered to have archaeological significance are the property of the Government.
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1.4 DEFINITIONS AND STANDARDS:

A.  General: Comply with governing regulations and the codes and standards imposed upon the
work. These requirements include the obtaining of permits, licenses, inspections, releases and
similar documentation, as well as payments, statements and similar requirements associated with
regulations, codes and standards.

B.  Definitions: A substantial amount of specification language consists of definitions for terms
found in other contract documents, including the drawings. (Drawings must be recognized as
diagrammatic in nature and not completely descriptive of the requirements indicated thereon).
Certain terms used in contract documents are defined in this article. Definitions and
explanations contained in this section are not necessarily either complete or exclusive, but are
general for the work to the extent that they are not stated more explicitly in another element of
the contract documents.

1.  Installer: The term "installer" is defined as the entity (person or firm) engaged by the
Contractor, its subcontractor or sub-subcontractor for performance of a particular unit of
work at the project site, including installation, erection, application and similar required
operations. It is a general requirement that such entities (installers) be expert in the
operations they are engaged to perform.

2. Testing Laboratory: The term "testing laboratory" is defined as an independent entity
engaged to perform specific inspections or tests of the work, either at the project site or
elsewhere, and to report, and (if required) interpret results of those inspections or tests.

3.  Indicated: The term "indicated" is a cross-reference to graphic representations, notes or
schedules on drawings, to other paragraphs or schedules in the specifications, and to
similar means of recording requirements in contract documents. Where terms such as
"shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," it is for the
purpose of helping the reader locate cross-reference, and no limitation is intended except
as specifically noted.

4. Furnish: Except as otherwise defined in greater detail, the term "furnish" is used to mean
supply and deliver to the project site, ready for unloading, unpacking, assembly,
installation, etc., as applicable in each instance.

5. Imstall: Exceptas otherwise defined in greater detail, the term "install" is used to describe
operations at the project site including unloading, unpacking, assembly, erection, placing,
anchoring, applying, working to dimension, finishing, curing, protecting, cleaning and
similar operations, as applicable in each instance.

6.  Provide: Except as otherwise defined in greater detail, the term "provide" means furnish
and install, complete and ready for intended use, as applicable in each instance.

7.  Exposed: The term "exposed" is defined as an item or surface, exterior or interior, which
can be seen by a person outside the building or a person inside a usable space within the
building during normal activity.

a. Mechanical and electrical rooms, air handling rooms, storage rooms and penthouses
shall be considered to have exposed surfaces, as shall the mechanical and electrical
construction within them.

b.  The interiors of closets and alcoves shall be considered exposed surfaces, and shall
be finished to match the finish of the adjoining room or space, unless another finish
is otherwise indicated.

c.  The interiors of cabinets shall be considered exposed, but a finish different from
that of the exterior may be permitted or required by other sections.
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8.  Concealed: The term "concealed" is defined as an item or space not normally seen,
occupied or used by building occupants or staff, such as shafts, hoistways, tunnels, ceiling
plenums, attics, and crawls spaces.

9.  Finished Space: The term "finished space" is defined as space normally used by the
public, building occupants or staff for primary functions of the building, but does not
include mechanical, electrical and elevator equipment rooms, hoistways, tunnels or
mechanical penthouses, unless otherwise indicated.

10. Specialist: The term "specialist" is defined as an individual or firm of established
reputation (or, if newly organized, whose personnel have previously established a
reputation in the same field), which isregularly engaged in, and which maintains a regular
force of workers skilled in either (as applicable) manufacturing or fabricating items
required by the contract, installing items required by the contract, or otherwise performing
work required by the contract. Where the contract specification requires installation by
a specialist, that term shall also be deemed to mean either the manufacturer of the item,
an individual or firm licensed by the manufacturer, or an individual or firm who will
perform the work under the manufacturer's direct supervision.

C. Format and Specification Content Explanations: Bolding and underscoring: Are used
strictly to assist reader of specification text in scanning text for key words (for quick recall). No
emphasis on or relative importance is intended where bolding and underscoring are used.
Imperative language is used generally in specifications. Except as otherwise indicated,
requirements expressed imperatively are to be performed by the Contractor. For clarity of
reading at certain locations, contrasting subjective language is used to describe responsibilities
which must be fulfilled indirectly by Contractor, or when so noted, by others.

1. Abbreviations: The language of specifications and other contract documents is of the
abbreviated type in certain instances, and implies words and meanings which will be
appropriately interpreted. Actual word abbreviations of a self-explanatory nature have
been included in texts. Specific abbreviations have been established, principally for
lengthy technical terminology and primarily in conjunction with coordination of
specification requirements with titles of general standards which are frequently
abbreviated. Singular words will be interpreted as plural and plural words will be
interpreted as singular where applicable and where full context of the contract documents
so indicates.

2. Minimum Quality/Quantity: In every instance, the quality level or quantity shown or
specified is intended as minimum for the work to be performed or provided. Except as
otherwise specifically indicated, actual work may either comply exactly with that
minimum (withinspecified tolerances), or may surpass the quality of that minimum within
reasonable limits. In complying with requirements, indicated numeric values are either
minimum or maximums as noted or as appropriate for context of requirements. Refer
instances of uncertainty to the Architect for decision before proceeding.

D. Overlapping and Conflicting Requirements: Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in writing
to the Architect for interpretation. Do not proceed with that portion of the work that is under
question until the Architect has replied in writing. Delays necessitated by requests for
interpretation shall not form the basis for a Change to the contract. The Architect’s
interpretation and decision shall be final. Procedures for resolving disagreements with the
decision of the Architect are outlined in the General Conditions of the Contract. The order of
precedence is established as follows:
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Order of Precedence: Any inconsistency in this solicitation or Contract shall be resolved
by giving precedence in the following order:

The Schedule (excluding the specifications).

Representations and other instructions.

Contract clauses.

The Specifications.

The Drawings. Large scale drawings take precedence over small scale drawings.
Do not scale drawings.

o e o

Industry Standards: Where compliance with two (2) or more industry standards or sets
of requirements is specified, and overlapping of those different standards or requirements
establishes different or conflicting minimums or levels of quality, the most stringent
requirementis intended and will be enforced, unless specifically detailed language written
into contract documents clearly indicates that a less stringent requirement is to be fulfilled.
Refer apparently-equal-but-different requirements, and uncertainties as to which level of
quality is more stringent, to the Architect for a decision before proceeding.
Contractor's Options: Except for overlapping or conflicting requirements, where more
than one set of requirements are specified for a particular unit of work, Options are
intended to be the Contractor's regardless of whether or not it is specifically indicated as
such.

E. Drawing Symbols: Except as otherwise indicated, graphic symbols used on drawings are those
symbols recognized in the construction industry for purposes indicated. Where not otherwise
noted, symbols are defined by "Architectural Graphic Standards", published by John Wiley &
Sons, Inc., Ninth edition.

L.

Mechanical/Electrical Drawings: Graphic symbols used on mechanical and electrical
drawings are generally aligned with symbols recommended by ASHRAE. Where
appropriate, these symbols are supplemented by more specific symbols as recommended
by other recognized technical associations including ASME, ASPE, IEEE and similar
organizations. Refer instances of uncertainty to the Architect for clarification before
proceeding.

F.  Industry Standards: Except to the extent that more explicit or more stringent requirements are
written directly into contract documents, applicable standards of the construction industry have
the same force and effect (and are made a part of the contract documents by reference) as if
copied directly into the contract documents, or as if published copies were bound herein, subject
to the order of precedence previously stated.

L.

Publication Dates: Except as otherwise indicated, where compliance with an industry
standard is required, conform to the standard in effect on the date of the Invitation for
Bids, or, if referred to in any Amendments, at the date of such Amendments.
Abbreviations and Names: The following acronyms or abbreviations as referenced in
contract documents are defined to mean the associated names. Both names and addresses
are subject to change, and are believed to be, but are not assured to be, accurate and
up-to-date as of the date of contract documents:
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AASHTO American Association of State Highway and Transportation Officials
444 North Capitol St; suite 225; Washington, dc20001;(202) 624-5800

ACIL American Council of Independent Laboratories
1725 K Street, NW; Washington, dc 20006; (202) 887-5872
ANSI American National Standards Institute (202) 293-8020

WWww.ansi.org

ASTM ASTM International (610) 832-9585
(American Society for Testing and Materials International)
WWwWw.astm.org

DHSS District of Columbia Department of Highway Standard Specifications
for Streets and Alley

G. Federal Government Agencies: Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated. The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government. Names and addresses are subject
to change but are believed to be, but are not assured to be, accurate and up to date as of the date
of the Contract Documents.

CFR Code of Federal Regulations

Available from Government Printing Office (888) 293-6498
WWWw.access.gpo.gov/nara/cfr (202) 512-1530
EPA Environmental Protection Agency (800) 438-2474
WWW.epa.gov
FS Federal Specification
Available from Defense Automated Printing Service (215) 697-6257
www.astimage.daps.dla.mil/online
Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fed-specs.cfm
Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org
OSHA  Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov (6742)

H. District of Columbia Government Agencies: Names and titles of local government Standard-
or Specification-producing agencies are often abbreviated. The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the DC government. Names and addresses are subject to
change but are believed to be, but are not assured to be, accurate and up to date as of the date
of the Contract Documents.
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DC-EHA Environmental Health Administration (202) 535-2500
Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov

DDOT District Department of Transportation (202) 673-6813
2000 14th Street, NW, 6th Floor
Washington, DC 20009
ddot.dc.gov

WASA District of Columbia Water and Sewer Authority (202) 787-2427
5000 Overlook Avenue, S. W.
Washington, DC 20032
www.dcwasa.com

1.5 SCHEDULES & REPORTS:

A. Coordination: Coordinate both the listing and timing of reports and other activities required
by provisions of this and other sections, so as to provide consistency and logical coordination
between the reports. Maintain coordination and correlation between separate reports by
updating at monthly or shorter time intervals. Make appropriate distribution of each report and
updated report to all parties involved in the work including the Architect.

B.  Material Schedule: Prior to commencing work, submit for approval the names of
manufacturers and the trade names or numbers of all materials proposed for use on the project.
Do not use any material until approved by the Architect. Upon request, furnish samples of
materials, without cost to the Government, for examination and testing.

1.  Submit 3 copies of the product-listing schedule prior to commencement of the Work.
Provide a written explanation for omissions of data, and for known variations from
contract requirements.

C.  Schedule of Values: Within thirty (30) calendar days of the date of contract award, a Schedule
of Values shall be submitted. This schedule is defined as a work item by work item breakdown
of cost of each definitive work activity including Contractor's markup. The Schedule of Values
shall directly correlate with the Phases of Work indicated on the approved Progress Schedule
specified below.

1. The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be
considered precedent to approval of Partial Payments.

D.  Shop Drawing Submittal Schedule: Within thirty (30) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted. The schedule shall indicate at
a minimum, all shop drawing submittals to be made, their contents, each specification section
the submittal is drawn from, the date on which it will be submitted, the expected return dates,
and the subcontractor responsible for creating the submittal. The submittal will be reviewed by
the Architect as the first shop drawing submittal and comments made must be acknowledged and
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employed in the re-submission prior to the submittal of any other shop drawing. Do not “Load”
the schedule.

Progress Schedule: Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contemplated dates of completion for each phase of site. Not less than six (6) copies of this
schedule shall be submitted to the Architect.

Progress Meetings and Documentation: In addition to specific coordination and
pre-installation meetings for each element of work, and other regular project meetings held for
other purposes, hold a general progress meeting each month with time coordinated with
preparation of the partial payment request. Require each entity then involved in planning,
coordination or performance of work to be properly represented at each meeting. Discuss status
of each element of current work in relation to Progress Schedule. Determine how
behind-schedule work will be expedited, and secure commitments from entities involved in
doing so to ensure that work will be completed within Contract Time.

1.  Initial Progress Meeting: Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a datenot more than 15 days after date of commencement
of the Work. Use it as an organizational meeting, and review responsibilities and
personnel assignments.

2.  Daily Reports: Prepare a daily report, recording information concerning events at the
site; and submit duplicate copies to Architect on at least weekly intervals.

Permits, Licenses, and Certificates: For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.

1.6 SUBMITTALS:

A.

General: Shop drawings, product data, samples and other work-related submittals are required
to amplify, expand and coordinate the information contained in the Contract Documents. The
Contractor is responsible for all dimensions, for the design of adequate or proper components,
connections and other items, for the inclusion in the work of all elements and incidental details,
and for the satisfactory fabrication, construction, operation and coordination of the work.

1. Approval of any submission shall not be construed as a complete or precise check of the
item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals. In the event
submittals returned by the Architect with notations, which in the opinion of the
Contractor, constitute additional work for which he is entitled to an adjustment in the
contract sum or the contract time, the Contractor shall comply with the procedure set forth
in Article, "Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the
Architect to be used in connection with the work.
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4. Submissions of “Approved Equals:” In addition to standard submittal requirements, for
each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed approved
equal fully meets or exceeds the specifications,

Drawings and samples as required for specified products,

c.  Any changes required in other elements (if any) because of the submission of the
proposed approved equal, and

d.  Alisting of sources of supply, maintenance service (if applicable), and replacement
parts.

B.  Submittal Procedures: Make all submittals to the Architect or to an individual designated by
the Architect.

1. Only the Architect or an individual designated by the Architect can approve or
disapprove submittals. Deviations and variations from the contract requirements
contained in the submittal can be approved only by the Architect or by an individual
delegated such authority by the Architect.

2. Costs associated with transmittal of submittals shall be borne by the Contractor.

3. Review Time: Except as specified elsewhere, allow for a review period of thirty (30)
calendar days after receipt of the submittals by the Architect. Advise the Architect on
each submittal, as to whether processing time is critical to the progress of the work, and
if work would be expedited if processing time could be shortened. No extension of time
will be authorized because of the Contractor's failure to transmit submittals or re-
submittals to the Architect sufficiently in advance of the work. For submittals of items
requiring coordination between different trades or subcontractors, review time period
starts from the time that all required submittals have been received by the Architect and
ends when submittal leaves the Architect. The Contractor is required to coordinate all
work involving associated sub-trades and produce coordinated drawings for submittal
where required by individual specification sections or as required below.

4. Preparation of Submittals: Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and
similar information to distinguish it from other submittals. Label as to number and title
of specification section, drawing number and detail references, as appropriate. Show
Contractor's executed review and approval marking and provide space ofnot less than 20
sqg. in. for the Architect's "Action" marking. Package each submittal appropriately for
transmittal and handling. Submittals which are received from sources other than through
the Contractor's office will be returned without action.

5. Number of Copies: Submit a minimum of four (4) copies of each submittal requested.

C.  Specific Submittal Requirements: Specific submittal requirements for individual units of
work are specified in the applicable specification section. Except as otherwise indicated in the
individual specification sections, comply with the requirements specified herein for each type
of transmittal.

1. ProductData: Collect required product data into a single submittal for each unit of work
or system. Mark each copy to show which choices and options are applicable to the
project. Where product data has been printed to include information on several similar
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products, some of which are not required for use on the project, or are notincluded in this
submittal, mark the copies to show clearly that such information is not applicable.

a. Submittals: Submittal is for information and record, unless otherwise indicated.
Initial submittal is final submittal unless returned by the Architect, marked with an
action which indicates an observed non-compliance.

1)  Inmitial Submittal: Except as otherwise indicated, submit four (3) copies of
each required product data submittal, plus two (2) additional copies where
required for maintenance manuals. The Architect will retain two (2) copies
and return the other marked with "Action" and corrections or modifications
as required.

2. Shop Drawings: Provide special notation of dimensions that have been established by
field measurement. Highlight, encircle or otherwise indicate deviations from the Contract
Documents on the shop drawings.

a. Preparation: Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 36" x 48". Indicate the name
of the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.
2)  Use standard architectural scales for all drawings..

b.  Coordination Drawings: Priorto installation of sleeves and inserts for equipment,
and/or the performance of work in spaces in which two or more trades are involved
and in which the probability of interference exists as determined by either the
Contractor or the Architect, submit composite coordination drawings for the Work.
Show sequencing and relationship of separate units of work which must interface
in a restricted manner to fit in the space provided, or function as indicated. In case
interference develops, the Architect will decide which work shall be relocated,
regardless of which was installed first. Coordination drawings are considered shop
drawings and must be definitive in nature.

c. Equipment and Systems: Shop Drawings for equipment and systems shall show
ratings (where applicable), and how components are assembled, function together,
and how they will be installed. Shop drawings, product data, certificate of
conformance or compliance, certified test orinspection reports, and other submittals
for equipment, systems, and their component parts shall be coordinated and
submitted as a unit. Multiple or piecemeal submissions are not acceptable except
where prior approval is obtained from the Architect, in which case a list of data to
be submitted later shall be included with the first submission.

d.  Initial Submittal: One correctable 1-1/2 mil translucent polyester reproducible
print and one blue-line or black-line; reproducible will be returned.

e. Final Submittal: 3 prints, plus 2 additional prints where required for maintenance
manuals; 2 will be retained and remainder will be returned, one of which is to be
marked-up and maintained by Contractor as "Record Document.".
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3. Samples: Documentation required specifically for sample submittals includes a generic
description of the sample, the sample source or the product name or manufacturer,
compliance with governing regulations and recognized standards. In addition, indicate
limitations in availability, sizes, delivery time, and similar limiting characteristics.

a. Preparation: Where possible provide samples that are physically identical with the
proposed material or product to be incorporated in the work; provide full scale, fully
fabricated samples cured and finished in the manner specified. Where variations
in color, pattern, or texture are inherent in the material or productrepresented by the
sample, submit not less than 3 units of the sample, which show the full range of
variations. Where samples are specified for the Architect's selection of color,
texture or pattern, submit a full set of available choices for the material or product.
Mount, display, or package samples in the manner specified to facilitate the review
of indicated qualities. Prepare samples to match the Architect's sample where so
indicated.

b.  Submittal: Submit 3 sets of samples in the final submittal, one set will be returned.
If the submittal is for the Architect's selection of color, pattern, texture or similar
characteristics from a manufacturer's standard range of choices, only a single set of
samples is required for a preliminary submittal. The final submittal may then be
limited only to those choices selected by the Architect for final incorporation into
the Work.

c. Mock-Ups and similar samples specified in individual work sections are special
types of samples. Comply with sample submittal requirements to the fullest extent
possible. Process transmittal forms to provide a record of activity.

4. Miscellaneous Submittals:

a. Inspection and Test Reports: Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship control
testing at the point of production. Process inspection and test reports accordingly.

b.  Offsite Fabrication Facilities: Provide for scheduled visits to off site fabrication
facilities by the Architect. Make all facilities, including storage areas and plant,
open and accessible to review of procedures, materials used and storage and
shipping methods.

c. Warranties: Refer to Article "Products" for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements. In
addition to copies desired for the Contractor's use, furnish 2 executed copies of such
warranties, bonds or agreements. Provide 2 additional copies where required for
maintenance manuals.

d.  Traffic Control: Submit a site plan and details for review and approval by the
Architect to diagrammatically indicate proposed measures for safely and efficiently
controlling and re-routing traffic as necessary to enable construction work,
deliveries, paving, testing operations and other activities. Indicate schedules of
activities occurring hourly before, during and after the normal workday. At all
times provide minimal disruption to the day-to-day activities occurring on the site
and at adjacent locations.
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e. Safety Plan: Provide a Safety Plan meeting OSHA and AOC safety Guidelines for
work in hazardous environments (Areas where high voltage and large moving
equipment are found). Plan shall define number of individuals on the job site(s),
their training, typical safety equipment to be used, and procedures for addressing
typical hazardous conditions.

Closeout Submittals: Refer to Article "Project Closeout" and to individual sections of
these specifications for specific submittal requirements of project closeout information,
materials, tools, and similar items.

D.  Architect's Action: Except for submittals for the record and similar purposes, where action and
return on submittals is required or requested, the Architect will review each submittal and mark
with appropriate "Action." Where the submittal mustbe held for coordination, the Architect will
so advise the Contractor without delay.

L.

If no changes to the drawing are required, three (3) prints and the reproducible drawing
will be returned to the Contractor, bearing the stamp of the Architect, stating -
"APPROVED."

If changes to the drawing are required, but are of such minor nature that fabrication
and/or construction can proceed in accordance with the correction noted by the Architect
without re-submission of the drawing three (3) prints and the reproducible drawing will
be returned to the Contractor bearing the Stamp of the Architect stating "Approved as
Noted." The Contractor shall proceed with fabrication and/or construction in accordance
with the Architect's corrections, and resubmit corrected copy for the Architect's records.
If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, three (3) prints and the reproducible drawing will be
returned to the Contractor, bearing the stamp of the Architect stating - "Revise and
Resubmit." Insucha case, the Contractor shall resubmit the drawings, properly corrected.
Upon re-submission of shop drawings, if any corrections or changes are made other than
those marked by the Architect, the Contractor shall clearly indicate any such corrections
or changes made on his own initiative.

If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.” In such a case, the Contractor shall submit a new product which
complies with the technical specifications.

Other Action: Where the submittal is returned, marked with the Architect's explanation,
for special processing or other Contractor activity, or is primarily for information or
record purposes, the submittal will be marked as follows:

a.  Not Subject to Review: This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or

b.  Received/No Action Required: This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements: This article specifies administrative and procedural
requirements for temporary services and facilities, including such items as temporary utility
services, temporary construction and support facilities, and project security and protection.
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1. UseCharges: No cost or usage charges for temporary services or facilities are chargeable
to the Government. Cost or use charges for temporary services or facilities will not be
accepted as a basis of claims for a change-order extra. All materials and equipment
provided by the Contractor for temporary facilities shall remain the property of the
Contractor.

2. Materials and Execution: Provide new materials and equipment for temporary services
and facilities; used materials and equipment that are undamaged and in serviceable
condition may be used, if acceptable to the Architect. Provide only materials and
equipment that are recognized as being suitable for the intended use, by compliance with
appropriate standards. Do not use materials of temporary service in permanent
installation.

B.  Quality Assurance: Comply with the requirements of the District of Columbia Building Code
and regulations governing construction and local industry standards, in the installation and
maintenance of temporary services and facilities.

1.  Standards: Comply with the requirements of NFPA Code 241, "Building Construction
and Demolition Operations", the ANSI-A10 Series standards for "Safety Requirements
for Construction and Demolition", and the NECA National Joint Guideline NJC-6
"Temporary Job Utilities and Services".

a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and Services",
as prepared jointly by Associated General Contractors of America (AGC) and
American Specialty Contractors, Inc. (ASC) for industry recommendations.

b.  Trade Jurisdictions: The assigned responsibilities for the installation and
operation of temporary utilities are not intended to interfere with the normal
application of trade regulations and union jurisdictions applicable to the work.

2. Inspections: Inspect and test each service before placing temporary utilities in use.
Arrange for required inspections and tests by governing authorities, and obtain required
certifications and permits for use.

C. Job Conditions: Provide each temporary service and facility ready for use at each location
when the service or facility is first needed to avoid delay in performance of the Work. Maintain,
expand as required and modify temporary services and facilities as needed throughout the
progress of the Work. Do not remove until services or facilities are no longer needed, or are
replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities: The Architect will designate a connection point for installation of
temporary service to the project to existing service. Arrange with the Architect foran acceptable
time when service can be interrupted, where necessary to make connections for temporary
services.

1. Temporary Electric Power Service: Electrical energy will be supplied by the
Government, but the Contractor shall install and maintain all necessary conduit, wiring,
and devices needed to execute the work. Install all wiring in flexible conduit or armored
cable with minimum No. 12 gage wire. Portable cords for small power tools shall be
properly grounded and installed as approved by the Architect. Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button and pilot light, for plug-in
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connection of power tools and equipment. The Government will not be held responsible
for power outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service, including those
requirements included in Division-16 sections.

b.  Install service and grounding in compliance with the National Electric Code
(NFPA 70), District of Columbia Building Code, and Power Company
requirements. Include necessary service connection, service switch, meters,
transformers, overload protected disconnect, main distribution switch gear,
panelboards, wiring, cables, devices, and accessories.

2. Temporary Lighting: Provide local switching of temporary lighting, spaced to allow
lighting to be turned off in patterns to conserve energy and retain light suitable for
work-in-progress, access traffic, security check and project lock-up.

a. Provide general service incandescent lamps of wattage indicated or required for
adequate illumination. Protect lamps with guard cages or tempered glass
enclosures, where fixtures are exposed to breakage by construction operations.
Provide exterior fixtures where fixtures are exposed to weather or moisture. Keep
sockets equipped with active lamps. Where feasible, utilize fluorescent type
fixtures.

3. Temporary Heating, Cooling and Ventilating: Provide temporary heating,cooling, and
ventilating where indicated or needed for performance of the Work, curing or drying of
recently installed work or for protection of work in place from adverse effects of low
temperatures or high humidity. Select facilities known to be safe and without deleterious
effect upon the work in place or being installed. Coordinate with ventilation requirements
to produce the indicated ambient condition required, to minimize the consumption of fuel
or energy, and to comply with code requirements.

a. Maintain a minimum temperature of 50 deg. F (7 deg. C) in permanently enclosed
portions of the building and areas where finished work has been installed. Provide
temporary heating units that have been tested and labeled by UL, FM or another
recognized trade association related to the fuel being consumed. Do not use open
burning or salamander type heating units where prohibited by governing codes or
regulations, or when combustible materials are located in or near the space being
heated, or when the work installed or being installed includes work which will be
exposed to view in the completed project.

1) Do not store fuel in building.

b.  Provide for ventilation requirements where possible through use of natural
ventilation, utilizing temporary heat and enclosures and openings to effect needed
movement of air. Where necessary, install temporary fans or blowers to provide
ventilation of construction spaces. Where necessary, operate units with filters and
baffles to avoid distribution of dust and fumes and to minimize deleterious effects
upon work. Equip portable ventilating fans with suitable safety guards.
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c.  Assoon as practical, after permanent system is in place and operable, provide heat
from the permanent building heating system, under operation and supervision of
personnel authorized by the equipment manufacturer, until the building is complete.

1.  Permanent system may be operated without diffusers and registers in place,
but filters with same efficiency as those specified for permanent system must
be installed in ductwork.

2. Immediately prior to acceptance by the Government, clean ducts and replace
all used filters with new ones.

4.  Temporary Telephones: Arrange for cellular telephone service for the Contractor’s site
superintendent.
5. Water Service: Water will be provided for project use by the Government at existing

sources. Provide temporary piping, connections, maintenance and other work required to
deliver water required for the project.

6.  Temporary Sanitary Facilities: Sanitary facilities include temporary toilets, wash
facilities and drinking water fixtures. Comply with governing regulations including safety
and health codes for the type, number, location, operation and maintenance of fixtures and
facilities; provide not less than specified requirements. Install in locations that will best
serve the project's needs. Do not use permanent toilet fixtures during construction period.

a.  Supply and maintain toilet tissue, paper towels, paper cups and similar disposable
materials as appropriate for each facility. Provide appropriate covered waste
containers for used material.

7. Temporary Fire Protection: Until fire protection needs may be fulfilled by permanent
facilities, install and maintain temporary fire protection facilities of the types needed to
adequately protect against reasonably predictable and controllable fire losses. Comply
with applicable recommendations of NFPA Standard 10 "Standard for Portable Fire
Extinguishers". Locate fire extinguishers where they are most convenient and effective
for their intended purpose, but provide not less than one extinguisher on each floor at or
near each usable stairwell. Store combustible materials in clearly-labeled containers in
recognized fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b.  Provide type "A" fire extinguishers for temporary offices and similar spaces
where there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of thirty (30) minutes
following the cessation of welding or burning operations, including but not limited
to after completion of work at end of shift, lunch breaks and temporary work.

d.  Where temporary water outlets are available, provide hoses of sufficient length
to reach construction areas. Hang hoses with a warning sign, to the effect that hoses
are for fire protection purposes and are not to be removed. Match hose size with
outlet size and equip with suitable nozzles.

e.  Atthe earliest feasible date in each area of the project, complete installation of the
permanent fire protection facility, including connected services, and place into
operation and use. Instruct key personnel at the site on how to use facilities which
may not be self-explanatory.
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E. Temporary Construction and Support Facilities:

L.

Construction trailers and storage sheds are not permitted due to site constraints. Small
storage containers may be accommodated, space permitting and with the approval of the
Architect.

Project Signage: No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.

Access Roads: To the fullest extent possible, locate temporary roads and paving for
storage areas and temporary parking, in the same locations as permanent facilities for
similar uses. To incorporate temporary paving provisions, review significant
modifications of permanent paving requirements with the Architect for acceptance of the
proposed improvements.

a. Provide temporary traffic control facilities at the juncture of temporary roads
with public roads, including warning signs for public traffic and "STOP" signs for
the access road entrance onto public roads. Comply with requirements and
recommendations of local traffic authorities.

F.  Security and Protection Facilities: Provide and maintain all necessary barricades, lights, and
other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury. Protect materials and work on the
site, whether incorporated in the work or not, against damage or loss from any cause.

L.

Protect all electric, telephone, water, gas, sewer, steam, and other underground utility
lines in sidewalks, streets or other areas, in, under or around the site, to the satisfaction
of the Architect, the District of Columbia, and other authorities having jurisdiction. Prior
to commencing work which may affect or disturb underground utilities, consult with the
Architect.

Provide a reasonably neat and uniform appearance in security and protection facilities
acceptable to the Architect.

Except for utilization of permanent fire protection facilities, as soon as available in each
area, do not change over from use of temporary security and protection facilities to use of
permanent facilities until near final acceptance, or for longer periods of time as requested
by the Architect.

Barricades and Fences: Comply with recognized standards and code requirements for
the erection of substantial, structurally adequate barricades where needed to prevent
accidents and losses. Paint with appropriate colors, graphics and warning signs to inform
personnel at the site and the public, of the hazard being protected against. Provide
lighting where appropriate and needed, including flashing red lights where appropriate.

a. When excavation or other substantial elements of the Work begin, install a general
enclosure barricade around work areas. Install in a manner that will prevent
persons, dogs and similar animals from easily entering the area.

Sidewalk Bridge and Walkway: Erect a substantial, structurally adequate protective
bridge for the passage of persons along the walkway wherever the possibility exists that
materials might be hoisted from the roadway, across walkway and onto site. Coordinate
with project entrance gates and other facilities and obstructions. Comply with governing
regulations and requests of governing authorities.
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a. Construct the sidewalk bridge using heavy scaffold or shoring type framing,
waterproofed heavy wood plan-K overhead decking, protective plywood enclosure
walls, handrails, barricades, warning signs, lights, safe and well-drained walkways
and similar provisions for protection and safe passage. Paint and maintain the
facility in a manner acceptable to the Government.

b.  Construct the back wall to serve as the project enclosure fence. Extend the
framed plywood backwall beyond the bridge structure, as needed, to complete the
enclosure fence.

G. Temporary Controls:

I. Traffic Control: Plan vehicular access methods, locations and timing of deliveries in a
manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations. Do not block or obstruct public streets, driveways and
walkways adjacent to the site at any time during performance of the work without proper
authorization. Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the Architect.

2. Collection and Disposal of Wastes: Establish a system for daily collection and disposal
of waste materials from construction areas and elsewhere on the site. Enforce
requirements strictly. Do not hold collected materials at the site longer than 7 days during
normal weather or 3 days when the daily temperature is expected to rise above 80 deg. F
(27 deg. C). Handle waste materials that are hazardous, dangerous, or unsanitary
separately from other inert waste by containerizing appropriately. Dispose of waste
material in a lawful manner.

a. Burying or burning of waste materials on the site will not be permitted.
Washing waste materials down sewers or into waterways will not be permitted.
c. Provide rodent proof containers located on each floor level of construction work,

to encourage depositing of garbage and similar wastes by construction personnel.

3. Janitorial Services: Provide daily janitorial services for temporary offices, first aid
stations, toilets, wash facilities, lunchrooms and similar areas. Require users of other
temporary facilities to help maintain a clean and orderly premises.

4. Dust Control: During periods of construction activity creating dust conditions sprinkle
periodically the site areas disturbed by Contractor's operation or treat with dust
suppressors to control dust. Dry power brooming will not be permitted. Use vacuuming,
wet mopping, wet sweeping or wet power brooming. Air blowing will be permitted only
for cleaning non-particulate debris. Use only wet cutting procedures for unit masonry and
concrete.

5. Noise Control: Avoid the use of tools and equipment that produce harmful noise.
Restrict the use of noise making tools and equipment to hours of use that will minimize
noise complaints from persons or firms near the project site.

6.  Environmental Protection: Provide general protection facilities, operate temporary
facilities, conduct construction activities, and enforce strict discipline for personnel onthe
site in ways and methods that comply with environmental regulations, and that minimize
the possibility that air, waterways and subsoil might be contaminated or polluted, or that
other undesirable effects might result from the performance of work at the site.
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Sewers and Drainage: If existing sewers are available for temporary drainage near the
site prior to completion of permanent sewers, provide temporary connections to remove
effluent that can be lawfully discharged into the sewers. If existing sewers nor drainage
facilities can be lawfully used for discharge of effluent, provide containers to remove and
dispose of effluent off the site in a lawful manner.

Dewatering Facilities and Drains: For temporary drainage and dewatering facilities and
operations not directly associated with performance of work included under individual
work sections, comply with dewatering requirements of applicable Division-2 sections.
Where feasible, utilize the same facilities. Maintain the site, excavations and construction
free of water.

Snow and Ice Control: Keep access to building and work areas clear of snow adequately
to permit access while work is in progress. Do not allow snow and ice to accumulate so
as to overload or otherwise endanger any portion of the Work. Do not allow snow andice
to accumulate over surfaces that can be damaged upon thawing.

H. Installation, Operation, Termination and Removal: Use qualified tradesmen for installation
of temporary services and facilities. Locate temporary services and facilities where they will
serve the entire project adequately and result in minimum interference with the performance of
the Work.

Supervision: Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse. Do not permit temporary installations to be
abused or endangered. Do not allow hazardous, dangerous or unsanitary conditions to
develop or persist on the project site.

Maintenance: Operate and maintain temporary services and facilities in good operating
condition throughout the time of use and until removal is authorized. Protect from
damage by freezing temperatures and similar elements.

a.  Prevent water filled piping from freezing by use of ground covers, insulation, by
keeping drained or by temporary heating. Maintain distinct markers for
underground lines. Protect from damage during excavation operations. Prevent
contamination of water sources.

Termination and Removal: Unless the Architect requests that it be maintained for a
longer period of time, remove each temporary service and facility promptly when the need
for it or a substantial portion of it has ended, or when it has been replaced by the author-
ized use of a permanent facility, or no later than substantial completion. Repair damaged
work, clean exposed surfaces and replace work which cannot be satisfactorily repaired.
Contract time includes the time required for final cleanup of premises.

a. Remove temporary roads and paving materials which are not intended for or
acceptable for integration into permanent paving. Where the area shown is intended
for landscape development, remove soil and aggregate fill that does not comply with
requirements for fill or subsoil in the landscape area. Remove materials
contaminated with road oil, asphaltand other petro-chemical compounds, and other
substances which might impair growth of plant materials or lawns. Repair or
replace street paving, curbs and sidewalks at the temporary entrances, as required
by the governing authority.
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b.  Immediately prior to final acceptance, clean and renovate permanentservices and
facilities that have been used to provide temporary services and facilities during the
construction period.

c. Restoration of Site and Adjacent Areas : Restore the site and the adjacent areas
used for staging, traffic, protection and storage of materials to their conditions prior
to start of work. This includes, but is not limited to all site improvements, signage,
lighting, street furniture, paving, sprinkler systems, utilities, plant, trees and turf
materials. Procedures which may be required include de-compaction of compacted
soils, addition of soil amendments, aeration, re-grading and removal of
contaminated materials or other procedures as may be necessary.

1.8 PRODUCTS:

A.

General: Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS.
After execution of the Contract, the Contractor's requests for changes in the products, materials,
equipment and methods of construction required by the Contract Documents are considered
requests for "contract modifications," and are subject to the requirements specified in Architect
of the Capitol, "Official Procedure for Making Changes in Contracts." Revisions to the contract
documents, where requested by the Architect are considered as "changes" not substitutions.

Quality Assurance: Compatibility of products is a basic requirement of product selection.
When the Contractor is given the option of selecting between two or more products for use on
the project, the product selected must be compatible with other products previously selected,
even if the products previously selected were also Contractor options. The complete
compatibility between various choices available to the Contractor is not assured by the various
requirements of the Contract Documents, but must be provided by the Contractor. Provide a
single product for each required product selection, regardless of whether that product selection
is provided by more than one sub-contractor. Do not alter product brands or series for a given
product selection during the life of the contract without written approval of the Architect.

1. Source Limitations: To the fullest extent possible and subject to the restrictions of the
"Buy American Act," provide products of the same generic kind, from a single source, for
each unit of work.

Product Delivery, Storage, and Handling: Deliver, store, and handle products in accordance
with manufacturer's recommendations, using means and methods that will prevent damage,
deterioration and loss, including theft. Control delivery schedules to minimize long-term storage
at the site and to prevent overcrowding of construction spaces, and to ensure minimum holding
or storage times for items known or recognized to be flammable, hazardous, easily damaged, or
sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting,
ventilating, and installing.

2. Store products at the site in a manner that will facilitate inspection and measurement of
quantity or counting of units, and in conformance with manufacturer’s instructions.
3. Store heavy materials away from the project structure in a manner that will not endanger

the supporting construction.
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D. General Product Compliance: Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement.
These requirements may be specified in any one of several different specifying methods, or in
any combination of these methods.

1. Procedures for Selecting Products: The Contractor's options in selecting products are
limited by requirements of the Contract Documents and governing regulations. They are
not controlled by industry traditions or procedures experienced by the Contractor on
previous construction projects.

a.  Performance Specification Requirements: Where the specifications require
compliance with indicated performance requirements, provide products that comply
with the specific performance requirements indicated, and that are recommended
by the manufacturer for the application indicated. The manufacturer's recom-
mendations may be contained in published product literature, or by the
manufacturer's individual certification of performance. General overall
performance of a product is implied where the product is specified for specific
performances.

b.  Compliance with Standards, Codes and Regulations: Where the specifications
require only compliance with an imposed standard, code or regulation, the
Contractor has the option of selecting a product that complies with specification
requirements, including the standards, codes and regulations.

c. Visual Matching: Where matching an established sample is required, the final
judgement of whether a product proposed by the Contractor matches the sample
satisfactorily will be determined by the Architect. Where there is no product that
matches the sample satisfactorily and also complies with other specified
requirements, comply with the provisions of the contract documents concerning
"contract modifications" for the selection of a matching product in another product
category, or for non-compliance with specified requirements.

d.  Visual Selection: Except as otherwise indicated, where specified product
requirements include the phrase "...as selected from the manufacturer's standard
colors, patterns, textures..." or similar phrases, the Contractor has the option of
selecting the product and manufacturer, provided the selection complies with other
specified requirements. The Architect is subsequently responsible for selecting the
final color, pattern and texture from the product line selected by the Contractor.

E.  General Product Requirements: Provide products that comply with the requirements of the
contract documents and that are undamaged and, unless otherwise indicated, unused at the time
of installation. Provide products that are complete with all accessories, trim, finish, safety
guards and other devices and details needed for a complete installation and for the intended use
and effect.

1. Provide products that are essentially the standard catalogued products of manufacturers
regularly engaged in production of such products and that are the manufacturer's latest
standard design that complies with the specification requirements. Equipment shall
essentially duplicate items that have been in satisfactory commercial and industrial use
at least two years, or more if otherwise specified, prior to bid opening; or in lieu thereof
shall have been used and operated in a test installation which, in the opinion of the
Architect, duplicate its field performance for the same period of time. The Architect
reserves the right to require the Contractor to submit evidence to this effect for his
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approval. When two units of the same class of equipment are required, these units shall
be the product of a single manufacturer; however, the component parts of the system need
not be the products of the same manufacturer.

2. Provide standard, domestically produced products for which the manufacturer has
published assurances that the products and its parts are likely to be available to the
Government at a later date.

3. Nameplates: Except as otherwise indicated for required labels and operating data, do not
permanently attach or imprint manufacturer's or producer's nameplates or trademarks on
exposed surfaces of products which will be exposed to view either in occupied spaces or
on the exterior of the completed project.

Installation of Products: Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for installation
of the products in the applications indicated. Anchor each product securely in place, accurately
located and aligned with other work. Clean exposed surfaces and protect surfaces as necessary
to ensure freedom from damage and deterioration at time of acceptance.

1.9 PROJECT CLOSEOUT:

A.

Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1.  Time of closeout is directly related to "Final Acceptance." Therefore, the time of
closeout may be either a single time period for the entire Work or a series of time periods
for individual elements of the Work that have been certified as substantially complete at
different dates. This time variation, if any, shall be applicable to the other provisions of
this Division.

Final Cleaning: Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16. General Cleaning during the regular progress of
the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls".

I. Cleaning: Provide final cleaning of the Work at the time indicated. Employ experienced
workers or professional cleaners for final cleaning. Clean each surface or unit of work to
the condition expected from a normal, commercial building cleaning and maintenance
program. Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

Remove labels which are not required as permanent labels.

c.  Clean transparent materials, including mirrors and glass in doors and windows,
to a polished condition. Remove putty and other substances which are noticeable
as vision-obscuring materials. Replace chipped or broken glass and other damaged
transparent materials.
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d. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition,
free of dust, stains, films and similar noticeable distracting substances. Restore
reflective surfaces to their original reflective condition. Leave concrete floors
broom clean. Vacuum carpeted surfaces.

e. Wipe surfaces of mechanical and electrical equipment clean. Remove excess
lubrication and other substances. Clean plumbing fixtures to a sanitary condition.
Clean light fixtures and lamps.

f. Clean the project site, including landscape development areas, of rubbish, litter
and other foreign substances. Sweep paved areas to a broom clean condition;
remove stains, spills and other foreign deposits. Rake grounds that are neither
paved nor planted, to a smooth even-textured surface.

2. Compliance: Comply with safety standards and governing regulations for cleaning
operations. Remove waste materials from the site and dispose of in a lawful manner.

a. Where extra materials of value remaining after completion of associated work
have become the Government's property, salvage or dispose ofthese materials to the
Government's best advantage as directed.

C. Record Document Submittals: Specific requirements for record documents are indicated in
the individual sections of these specifications. Other requirements are indicated in the
GENERAL CONDITIONS. General submittal requirements are indicated in the various
"Submittals" articles of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

2. Record Documents: Maintain a record set of blue or black line white-prints of contract
drawings and shop drawings in a clean, undamaged condition. Mark-up the set of record
documents to show the actual installation where the installed work varies substantially
from the work as originally shown. Mark whichever drawing is most capable of showing
the actual "field" condition (“as-built” condition) fully and accurately; however, where
shop drawings are used for mark-up, record a cross-reference at the corresponding
location on the working drawings. Give particular attention to concealed work that would
be difficult to measure and record at a later date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors to
distinguish between variations in separate categories of work.
Note related change-order numbers where applicable.

c. Organize record drawing sheets into manageable sets, bind with durable paper
cover sheets, and print suitable titles, dates and other identification on the cover of
each set.

d.  Materials and Tools: Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals: Organize operating and maintenance data into suitable sets of
manageable size. Bind data into individual binders properly identified and indexed. Bind each
set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for folded
sheet information. Mark the appropriate identification on both front and spline of each binder.
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E.  Warranties and Bonds: At Final Completion compile two copies of each required warranty
and bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or
manufacturer. Organize the warranty documents into an orderly sequence based on the table of
contents of the Project Manual.

1.  Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized to
receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each separate warranty.
Mark the tab to identify the product or installation. Provide a typed description of
the product or installation, including the name of the product, and the name, address
and telephone number of the installer.

b.  Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and the
name of the Contractor.

2. When operating and maintenance manuals are required for warranted construction,
provide additional copies of each required warranty, as necessary, for inclusion in each
required manual.

F.  General Operating and Maintenance Instructions: Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper operation
and maintenance of the entire Work. Where installers are not experienced in the required
procedures, include instruction by the manufacturer's representatives.

G. Closeout Submittals: Prior to requesting Final Inspection, submit the following:

Project Record Documents, properly annotated and in the format required.
Copies of Warranties and Bonds.

Operation and Maintenance data.

All required operating or special tools required in individual sections.

All required keys and keying schedules.

kWD =

H.  Prerequisites to Final Acceptance: Complete the following before requesting the Architect's
final inspection for certification of final acceptance, and final payment as required by the
GENERAL CONDITIONS. List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation not
previously submitted and accepted. Include certificates of insurance for products and
completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified to
be completed or corrected, stating that each item has been completed or otherwise
resolved for acceptance and has been endorsed and dated by the Architect.

4, Submit final meter readings for utilities, a measured record of stored fuel, and similar
data either as of the date of substantial completion, or else when the Government took
possession of and responsibility for corresponding elements of the Work.
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5. Submit consent of surety.

L Reinspection Procedures: The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier inspections,
has been completed, except for these items whose completion has been delayed because of
circumstances that are acceptable to the Architect.

J. Removal of Protection: Except as otherwise indicated or requested by the Architect, remove

temporary protection devices and facilities which were installed during the course of the work
to protect previously completed work during the remainder of the construction period.

END OF SECTION 01000
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SECTION 01546 - SAFETY AND HEALTH

PART 1 - GENERAL

1.1 DESCRIPTION OF WORK:

A.

General: This section, general in nature, is applicable to all work performed under this
contract and identifies some of the precautions necessary to protect the safety and health of
employees, visitors, occupants and contract employees, and to prevent the loss of or damage
to property and the environment.

1. Note the Construction Contractor submittal requirements outlined in Part 1 paragraph
“Submittals” of this Section.

1.2 REFERENCES:

A.

General: The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by basic designation only. Exclusion
of any specific regulations/standards required by Federal and/or local codes does not relieve
the Contractor of their legal and contractual obligations to adhere to such requirements.

National Standards / Code of Federal Regulations (CFRs):

29 CFR 1910 - OSHA Occupational Safety and Health Standards.

29 CFR 1926 - OSHA Safety and Health Regulations for Construction.

40 CFR Parts 700-799, Subchapter R - Toxic Substance Control Act (TSCA).

40 CFR Parts 5099, Air Programs.

40 CFR Parts 260-299, Hazardous Waste Management System (radionuclides).
40 CFR Part 761 - Polychlorinated Biphenyls (PCBs) Manufacturing, Processing,
Distribution in Commerce, and Use Prohibitions.

40 CFR Parts 104-140 and 401-471, Water Programs.

DOT Manual of Uniform Traffic Control Devices.

8. Americans with Disabilities Act (ADA), current with updates.

AN

Salibe

Related Building and System Codes:

International Building Code (IBC), 2003.

International Existing Building Code (IEBC), 2003.

National Fire Code - NFPA 101, 2003.

International Electrical Code, 2003; and related NEMA, NECA, and UL Standards.
International Mechanical Code, 2003.

International Plumbing Code, 2003.

AN

Federal Standard 313A - Material Safety Data Sheets, Preparation and Submission.

Related District of Columbia, state, and local regulations shall apply.

AOC Project: Bituminous paving for FY2008 01546 -1



SECTION 01546 SAFETY AND HEALTH

1.3 DEFINITION OF HAZARDOUS MATERIALS:

A. General: Refer to hazardous and toxic materials/substances, Subparts H and Z of 29 CFR
1910 and related parts of 29 CFR 1926; 40 CFR 261; and to others as defined in Federal
Standard 313.

B.  Those hazardous materials most commonly encountered can include pesticides, cleaning
agents, paints, adhesives, strippers, solvents, asbestos, polychlorinated biphenyls (PCB's),
mercury vapor lamps, but may include others. Any unlabeled substance should be handled as
hazardous material until properly identified.

C.  All suspect asbestos containing materials (e.g., boiler insulation, duct insulation, pipe
insulation), surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous
materials (i.e., asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing, gaskets
and cement board), must be considered asbestos containing unless proven otherwise in
accordance with 29 CFR 1926.1101.

D. Pre-1978 Surfaces: All finished/painted surfaces of buildings constructed prior to 1978
shall be considered finished with lead based paint unless proven otherwise.

E.  Products likely to contain PCB's include electrical transformers, capacitors, voltage
regulators, oil switches, and some fluorescent light ballasts. Transformer vaults with PCB
contaminated floors are identified by signage at the entry door (refer to Part 3 of this Section,
article “Cautionary Procedures at Existing Vaults”).

F.  Products likely to include mercury include fluorescent light tubes, switches, gauges,
thermostats, and older thermometers.

1.4 QUALITY ASSURANCE:

A. Pre-Construction Safety Meeting: Representatives of the Contractor must meet with the
Contracting Officer and his/her representative(s) prior to the start of work under this
contract. The purpose of the pre-construction meeting is to review the Contractor's Safety
and Health Program and Policies, and to discuss the implementation of all safety and health
provisions pertinent to the work to be performed under the contract. The Contractor shall be
prepared to discuss, in detail, the measures he/she intends to take in controlling any unsafe or
unhealthy conditions associated with the work to be performed under the contract. If directed
by the Contracting Officer, this meeting may be held in conjunction with other
pre-construction meetings such as the General Pre-Construction meeting. The level of detail
of the safety meeting is dependent upon the nature of the work and the potential inherent
hazards. The Contractor's principal on-site representative(s), the general superintendent and
his/her safety representative(s) shall be in attendance.

B.  Compliance With Regulations: All work, including contact with the handling of hazardous
or regulated materials, the disturbance or dismantling of structures containing hazardous or
regulated materials, and/or the transport and disposal of hazardous or regulated materials
shall comply with the applicable requirements of 29 CFR 1910/1926, 40 CFR, 49 CFR, and
all other applicable federal, state, and local regulations.
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C.

Construction Site Lighting: Lighting intensity levels for construction areas shall meet the
minimum requirements established by 29 CFR 1926.56: Illumination, including Table D-3 -
Minimum Illumination Intensities in Foot-Candles.

Compliance/Conflicts: All work shall comply with applicable Federal, state and local
safety and health requirements. Where there is a conflict between applicable regulations, the
most stringent shall take precedence.

Contractor Responsibility: All Contractors shall assume full responsibility and liability for
compliance with applicable regulations pertaining to the health and safety of personnel
during the execution of work, and shall hold the Government harmless for any action on
his/her part, or that of his/her employees or subcontractors, which results in illness, injury or
death. The Contractor shall designate a single point-of-contact who is authorized to act on
behalf of the contracting firm, authorized to take immediate corrective actions, and assigned
the task of daily inspections and reporting outlined herein. Construction Contractors shall
comply with the following additional requirements in accordance with 29 CFR 1926.16
(Prime/Subs):

1. Compliance with the accepted Accident Prevention Plan written by the prime
Contractor for the specific work, submitted to the government, and reviewed by the
COTR. The Contractor's plan will be job specific and will include work to be
performed by the subcontractors, and measures to be taken by the Contractor to control
hazards associated with materials, services, or equipment provided by suppliers.

2. Regularly scheduled safety meetings shall be held at least once a week for all
supervisors on the project to review past activities, to plan ahead for new or changed
operations, and to establish safe working procedures for the anticipated hazards. An
outline of each meeting shall be submitted through the COTR to the Contracting
Officer.

3.  Atleast one "toolbox" safety meeting shall be conducted weekly before start of work
by field supervisors or foreman for all workers. An outline report of the meeting,
including date, time, duration, attendance, subjects discussed and the name of the
director shall be maintained and copies furnished to the designated authority on
request.

1.5 SUBMITTALS:

A.

Submittal “Punch-List:” A submittal punch list for projects involving "other" hazardous
materials as identified in the Construction Contractor's Safety and Health Program and
Policies (paragraph B, below) and/or other recognized flammable or toxic products identified
in the referenced codes/standards.

Contractor's Safety and Health Program and Policies: Submit a Plan of Action for
handling hazardous materials (except for asbestos, lead based paint, PCBs and mercury
lamps as they are covered by specific sections) and/or flammable or toxic products. Work
shall not commence until the Contractor’s safety program has been reviewed by the
Architect. The Construction Contractor's Plan of Action shall contain the following:

1. Activity Hazard Analysis and Accident Prevention Plan: Identification of anticipated
hazards, problems, and proposed mitigation measures/mechanisms.

AOC Project: Bituminous paving for FY2008 01546 -3



SECTION 01546 SAFETY AND HEALTH

2. Description of how applicable safety and health regulations and standards are to be
met.

3. Protection of the public or others not related to the operation. Maintain code-compliant
means of egress for project duration.

4. Means of protection for adjacent non-construction areas, permanent and temporary
access ways, and occupants and for controlling noise/dust/fumes/debris generated by
the work.

5. Contractor Safety Officer: Identify a lead Safety Officer and alternates, including 24-
hour contact information for each.

6.  Specialized training and experience of employees to be used for the work.

Type of protective equipment and work procedures to be used.

8.  Material Safety Data Sheets (MSDSs) for, and proposed procedures for using,
disposing of, or storing toxic/hazardous materials (also see 29 CFR1910.1200). All
management and disposal of wastes shall be in accordance with Federal, states and
local regulations.

9.  Phasing requirements to minimize impact to non-construction work activities.

10. Emergency procedures for handling accidental spills, releases or potential exposures.

11. Interfacing of trades and control of subcontractors, if applicable.

12.  Identification of any required analyses, test demonstrations, and validation
requirements.

13. Hazard Communications Plan.

14. Trenching and Shoring Plan.

15. Confined Spaces employee certifications and related work procedures.

16. Multi-Employer Worksite Plan.

17. Demolition plans outlining protective measures and responsibilities required under 29
CFR 1926, Subpart T.

~

C.  Accident Reporting: Serious accidents such as those resulting in: treatment of an injury at a
medical facility; response by emergency medical personnel; or damage to property other than
that of the Contractor will be reported to the contracting officer's representative by telephone
within twenty-four hours of the occurrence. A copy of each accident report, which the
Contractor or subcontractors submit to their insurance carriers, shall be forwarded through
the Contracting Officer's Technical Representative (COTR) to the Contracting Officer (CO)
as soon as possible (in no event later than seven (7) calendar days after the occurrence). All
accidents/losses shall be reported using AOC “Incident Investigation Report” (from AOC
Safety Policy 9-4, available from the COTR) or other form that meets OSHA Standards, as
required. Any incident involving fatality or permanent total disability, or property damage to
the Government or other property amounting to $100,000 or more requires immediate
notification of the AOC Safety and Occupational Health Branch (SOHB).

D.  MSDSs: The Contractor shall provide copies of each MSDS, in accordance with 29 CFR
1910.1200 - App E and with AOC 52.223-1. One copy shall be provided to the COTR per
Division 1 submittal requirements, and a second copy shall be kept in an MSDS binder on
the job site.

E.  Waste Disposal: The Contractor shall dispose of all wastes and provide all paperwork,
including but not limited to, manifests and disposal certifications, in accordance with all
federal, state, and local regulations. Asbestos waste shall be accompanied by an Asbestos
Shipment Record. The AOC shall sign manifests, certifications, and shipping records for
lead, asbestos, and PCB wastes generated from this contract.

AOC Project: Bituminous paving for FY2008 01546 -4



SECTION 01546 SAFETY AND HEALTH

F.  Hot Work Permits: When coordinating with the AOC’s jurisdiction Superintendent for hot
work, submit AOC designated “Hot Work Permit” (from AOC Safety Policy 10-14, available
from the COTR) or other form that meets OSHA Standards, as required.

G.  Worker Certifications: The Contractor shall provide copies of all worker certifications for
handling Hazardous Materials, Working in Confined Spaces, and other certifications
required by OSHA, EPA, and local regulatory agencies (not required by other technical
sections in the Project Manual).

H.  Scaffolding: All scaffolding that is erected on this job will be erected in accordance with
the requirements of 29 CFR 1926, Subpart L -- Scaffolds. Per OSHA Standards, a scaffold
erection plan will be developed by the Contractor, certified by an engineer (licensed in the
District of Columba, Virginia, or Maryland) and provided to the CO prior to set up. Once in
place, the Contractor's assigned safety officer shall inspect and document the conditions of
the scaffold and scaffold anchor points prior to use, and once per shift thereafter. Any
observed failures in the scaffold shall render it unusable until the condition is rectified and
re-inspected. Weekly scaffold inspection reports shall be provided to the designated COTR
for inclusion in the contract records.

1.  Other Means of Access: Should the Contractor employ other means of access to the
work area, they shall be utilized in accordance with the requirements of 29 CFR 1926,
Subpart N -- Cranes, Derricks, Hoists, Elevators, and Conveyors. The Contractor
shall submit a plan for use of such equipment, fully coordinated with any other plans
for site facilities (i.e., scaffolding, staging, etc.).

2. Scaffolding constructed by the Contractor for use by AOC employees shall also
comply with 29 CFR 1910.

PART 2 - PRODUCTS
2.1 MATERIALS AND EQUIPMENT:

A.  Special facilities, devices, equipment, clothing, and similar items used by the Contractor in
the execution of work shall comply with all applicable regulations. Such materials and
equipment shall be identified in the Plan of Action called for herein.

2.2 MATERIAL SAFETY DATA SHEETS (MSDSs):

A.  MSDSs shall be available on-site for all products used under this contract. The prime
contractor is responsible for meeting the hazard communication requirements, in accordance
with 29 CFR 1910.1200. To the extent feasible, non-flammable and non-toxic products shall
be used.

AOC Project: Bituminous paving for FY2008 01546 -5



SECTION 01546 SAFETY AND HEALTH

PART 3 - EXECUTION

3.1

3.2

33

34

CAUTIONARY PROCEDURES AT EXISTING VAULTS:

A.

General: Transformer vaults may have floors which are PCB contaminated. These vaults
are generally marked by blue signs, which identify the vault as PCB-contaminated; assure all
vaults are marked with blue signs prior to proceeding with Work. On rare occasions, vault
doors in existing buildings may be equipped with protective alarms and devices. Consult the
AOC COTR to ascertain whether vault doors in areas under this contract are so equipped and
have proper approved signage systems.

HAZARDOUS MATERIALS:

A.

General: The Contractor shall bring to the COTR’s attention, any material suspected of
being hazardous which he/she encounters during execution of the work. The COTR shall
then determine whether the Contractor shall perform tests to determine the nature or toxicity
of the material. If the COTR directs the Contractor to perform tests, and/or if the material is
found to be hazardous and additional protective measures are needed, a change to the
contract may be required (subject to the “AOC Official Procedure for Making Changes to
Contracts”). Persons conducting sampling testing and laboratories processing samples shall
be certified.

CONFINED SPACES:

A.

Confined Spaces: It is the responsibility of the AOC to identify and demarcate all known
confined spaces within our facilities. It is the Contractor’s responsibility to notify and
coordinate with the Superintendent’s Office when confined space work is to be done, obtain
permission from this office to enter the space, conduct all required testing of space prior to
entry, and complete an entry permit as required by OSHA regulations and the Confined
Space Program previously submitted to the AOC COTR for the project.

PROTECTION:

A.

Contractor Responsibility: The Contractor shall take all necessary precautions to prevent
injury to the public, building occupants and visitors, and damage to or contamination of
property or the environment. For the purposes of this contract, the public or building
occupants shall include all persons not employed by the Contractor or subcontractor thereof.

Welding, Cutting, and Brazing: The AOC specifically requires a permit for welding,
cutting, and brazing. This AOC “Hot Work Permit” shall be approved each day by the AOC
Superintendent’s Safety Specialist, or his/her designee, and coordinated through the
Superintendent’s Office whenever welding, cutting or any open flame work is performed.
Work areas shall be kept clear of combustibles within a 35-foot radius of any hot work.
Combustibles which cannot be removed shall be covered with flame-resistant blankets.
Compressed gas cylinders shall be secured in a vertical position and stored in accordance
with Compressed Gas Association (GSA) Guidelines at all times. Valve protection caps
shall be in place whenever cylinders are not in use, moved or stored. Appropriate fire
extinguishers shall be maintained at welding and cutting operations. A designated fire watch
shall sign and return the permit. The fire watch shall be on duty during operations and for a
minimum of 30 minutes after completion of welding or cutting operations to ensure no
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possibility of fire exists.

1.  Provide adequate ventilation to protect employees from fume or gas exposure.
2. During arc welding activities erect screens to shield activities.

C. Storage: It is prohibited to store, position, or use equipment, tools, materials, scraps, and
trash in a manner likely to present a hazard to the public or building occupants by its
accidental shifting, ignition, or other hazardous qualities. Storing of combustible or
flammable liquids shall be in accordance with the current edition of the National Fire Code
for Flammable and Combustible Materials (NFPA 30). Compressed gases shall be stored in
accordance with Compressed Gas Association (CGA) guidelines.

D.  Obstructions: No corridor, aisle, stairway, door, or exit shall be obstructed or used in such a
manner as to encroach upon routes of ingress or egress utilized by the public or building
occupants, or to present an unsafe or unhealthy condition to the public or building occupants.

E. Housekeeping: Housekeeping practices shall be in conformance with OSHA 29 CFR
1910.22, 29 CFR 1910.141, 29 CFR 1910.1001, 29 CFR 1910.1025, 29 CFR 1926.25, 29
CFR 1926.62, and 29 CFR 1926.1101, for non-construction and construction contracts
respectively.

F.  Protection of the Public and Federal Employees: Work shall not be performed in any area
occupied by the public or Federal employees unless the Contractor takes adequate steps for
the protection of the public and Federal employees, and work is specifically permitted by the
contract/COTR/jurisdiction Superintendent. Comply with requirements of ANSI
A10.34.2001.

G.  Electrical Systems: In addition to complying with the referenced standards in this Section,
refer to Division 1 requirements for “Temporary Facilities and Controls.” Provide
compliant electrical supply, overload/ground fault protection, lighting, and
signage/notification systems. Ensure that arrangements and installations accommodate the
Architect’s lockout/tagout procedures.

H. Mechanical Systems: Mechanical systems and equipment, and the components thereof, will
be arranged and installed to provide ready accessibility and ease of lock/tag application
during lockout/tagout procedures for AOC employees, post construction.

L. Fences & Barricades: The work area shall be fenced, barricaded, or otherwise segregated
from the public or building occupants to prevent unauthorized entry into the work area.
Fence elements shall be installed in such a manner as to overcome the negative or hazardous
effects of wind and weather typical to the region. The use of barbed wire is prohibited unless
requested in writing by the Architect.

J. Pedestrian Access Ways: All interior and exterior paths of travel established for pedestrian
circulation within and around a construction site shall meet the requirements of 28 CFR Part
36 (ADAAG), Appendix A (Standards for Accessible Design), Articles 4.3 through 4.5; when
a path is changed to accommodate work, the Contractor shall also provide directional signage
in accordance with the Manual on Uniform Traffic Control Devices (MUTCD), 2003. All
paths shall be maintained clear and level, without obstruction. Any proposed exceptions to
these requirement must be approved in writing by the Architect prior to construction.

AOC Project: Bituminous paving for FY2008 01546 -7



SECTION 01546 SAFETY AND HEALTH

1. Lighting: All interior/exterior access ways, both permanent and temporary, shall be
provided with a uniform minimum lighting level of 3 footcandles (fc) at the walking
surface, in accordance with 29 CFR 1926.56(a), Table D-3 - Minimum Illumination

Intensities in Foot-Candles.

K.  Alternate Precautions: When the nature of the work prevents isolation of the work area
and the public or building occupants may be in or pass through, under or over the work area,
alternate precautions such as the posting of signs, warning lights, the use of signal persons,
the erection of barricades or similar controls around particularly hazardous operations shall
be approved and used.

L.  Work Over Thoroughfares: When work is to be performed over a public thoroughfare
such as a sidewalk, lobby, or corridor, the thoroughfare shall be closed, if possible, or other
precautions taken such as the installation of screens or barricades. When exposure to falling
objects exists, as during the erection of building walls or during demolition, special
protection of the type detailed in 29 CFR 1910/1926 shall be provided.

M. Temporary Construction Barriers: Temporary construction barriers, partitions which
cover a hole in a rated fire wall, protect occupants from noise or vibration, or separate the
construction from public access and exit corridors shall be erected floor-to-ceiling,
wall-to-wall, and shall remain in place for the duration of the contract. The minimum
construction standards for these temporary barriers shall be metal studs, anchored top and
bottom at a maximum spacing of 16 inches (406 mm) on-center, and covered with a
minimum of one layer of ¥2-inch gypsum wallboard.

N.  Dust and Fume Control Measures: Work performed adjacent to occupied areas shall be
done within dust control barriers (generally constructed of polyethylene sheeting or other
barriers as approved by the Architect). To the extent feasible, maintain the work
environment at a negative pressure differential with the adjoining occupied areas. The use of
fume and odor producing products and materials shall be done in such a manner, or at such a
time as to minimize impact on building occupants. Provide measures to minimize migration
of dust, fumes, gases, and similar affects into the adjacent areas. Ensure that adequate
ventilation is provided to work areas in conformance with OSHA regulations.

O. Roof Work: During the performance of roofing work, employees will be protected as
required by the OSHA standards contained in 29 CFR 1926 - subpart M “Fall Protection.”

P.  Removal of Fences and Barricades: Fences and barricades shall be removed upon
completion of the project, in accordance with local ordinance and to the satisfaction of the
Contracting Officer or his/her representative(s).

Q. Completion of Work: Do not create or leave hazards unabated (e.g., open or absent

electrical panels, unmarked circuit breakers/fuses, faceplates missing from receptacles, open
maholes, un-barricaded trenches/excavations, etc.).

END OF SECTION 01546
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SECTION 02300 - EARTHWORK

PART 1 - GENERAL

1.1

A.

1.2

1.3

m o a w

e

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes the following:

1 Preparing subgrades for walks and pavements.

2 Excavating and backfilling.

3. Subbase course for concrete walks and pavements.
4 Subbase and base course for asphalt paving.

Related Sections include the following:

1. Division 1 Section GENERAL REQUIREMENTS, Article "Unit Prices" for excavation and
authorized additional excavation provisions.

2. Division 1 Section GENERAL REQUIREMENTS, Article "Construction Progress
Documentation and Photographic Documentation" for recording pre-excavation and
earthwork progress.

3. Division 1 Section GENERAL REQUIREMENTS, Article "Temporary Facilities and
Controls" for temporary controls, utilities, and support facilities.

4. Division 2 Section BITUMINOUS CONCRETE FOR STREET PAVEMENT.

DEFINITIONS
Backfill: Soil material or controlled low-strength material used to fill an excavation.

1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to
support sides of pipe.
2. Final Backfill: Backfill placed over initial backfill to fill a trench.

Base Course: Course placed between the subbase course and hot-mix asphalt paving.
Bedding Course: Course placed over the excavated subgrade in a trench before laying pipe.
Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill.

Drainage Course: Course supportingthe slab-on-grade that also minimizes upward capillary flow
of pore water.

Excavation: Removal of material encountered above subgrade elevations and to lines and
dimensions indicated.

1. Authorized Additional Excavation: Excavation below subgrade elevations or beyond
indicated lines and dimensions as directed by Architect. Authorized additional excavation
and replacement material will be paid for according to Contract provisions for changes in
the Work.

Bulk Excavation: Excavation more than 10 feet in width and more than 30 feet in length.
Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated lines
and dimensions without direction by Architect. Unauthorized excavation, as well as
remedial work directed by Architect, shall be without additional compensation.

w
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1.4

1.5

1.6

G.

Fill: Soil materials used to raise existing grades.

Rock: Rockmaterial in beds, ledges, unstratified masses, conglomerate deposits, and boulders of
rock material 3/4 cu. yd. or more in volume that exceed a standard penetration resistance of 100
blows/2 inches when tested by an independent geotechnical testing agency, according to ASTM
D 1586.

Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and
electrical appurtenances, or other man-made stationary features constructed above or below the
ground surface.

Subbase Course: Course placed between the subgrade and base course for hot-mix asphalt
pavement, or course placed between the subgrade and a cement concrete pavement or a cement
concrete or hot-mix asphalt walk.

Subgrade: Surface or elevation remaining after completing excavation, or top surface of a fill or
backfill immediately below subbase, drainage fill, or topsoil materials.

Utilities: On-site underground pipes, conduits, ducts, and cables, as well as underground services
within buildings.

SUBMITTALS
Product Data: For the following:

1. Each type of plastic warning tape.
2. Geotextile.

QUALITY ASSURANCE

Pre-excavation Conference: Conduct conference at Project site to comply with requirements in
Division 1 Section GENERAL REQUIREMENTS.

PROJECT CONDITIONS
Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless

permitted in writing by Architect and then only after arranging to provide temporary utility services
according to requirements indicated.

1. Notify Architect not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.
3. Contact utility-locator service for area where Project is located before excavating.

Demolish and completely remove from site existing underground utilities indicated to be removed.
Coordinate with utility companies to shut off services if lines are active.

PART 2 - PRODUCTS

2.1

A.

B.

SOIL MATERIALS

General: Provide borrow soil materials when sufficient satisfactory soil materials are not
available from excavations.

Satisfactory Soils: ASTM D 2487 Soil Classification Groups GW, GP, GM, SW, SP, and SM,
or a combination of these groups; free of rock or gravel larger than 2 inches in any dimension,
debris, waste, frozen materials, vegetation, and other deleterious matter.
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C.

2.2

23

Unsatisfactory Soils: Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and PT
according to ASTM D 2487, or a combination of these groups.

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of
optimum moisture content at time of compaction.

Subbase Material: Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

Base Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone,
and natural or crushed sand; ASTM D 2940; with at least 95 percent passing a 1-1/2-inch (37.5-
mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-
mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

Drainage Course: Narrowly graded mixture of washed crushed stone, or crushed or uncrushed
gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch
(37.5-mm) sieve and 0 to 5 percent passing a No. 8 (2.36-mm) sieve.

Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and
natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch
(25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve.

Sand: ASTM C 33; fine aggregate, natural, or manufactured sand.
Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state.
GEOTEXTILES

Separation Geotextile: Woven geotextile fabric, manufactured for separation applications, made
from polyolefins or polyesters; with elongation less than 50 percent; complying with
AASHTO M 288 and the following, measured per test methods referenced:

Survivability: Class 2; AASHTO M 288.

Grab Tensile Strength: 247 Ibf (1100 N); ASTM D 4632.

Sewn Seam Strength: 222 Ibf (990 N); ASTM D 4632.

Tear Strength: 90 Ibf (400 N); ASTM D 4533.

Puncture Strength: 90 Ibf (400 N); ASTM D 4833.

Apparent Opening Size: No. 60 (0.250-mm) sieve, maximum; ASTM D 4751.
Permittivity: 0.02 per second, minimum; ASTM D 4491.

UV Stability: 50 percent after 500 hours' exposure; ASTM D 4355.

PNAINBR DN —

ACCESSORIES

Warning Tape: Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, 6 inches (150 mm) wide and 4 mils (0.1 mm) thick,
continuously inscribed with a description of the utility; colored as follows:

Detectable Warning Tape: Acid- and alkali-resistant polyethylene film warning tape
manufactured for marking and identifying underground utilities, a minimum of 6 inches (150 mm)
wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the utility, with
metallic core encased in a protective jacket for corrosion protection, detectable by metal detector
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when tape is buried up to 30 inches (750 mm) deep; colored as follows:

Red: Electric.

Yellow: Gas, oil, steam, and dangerous materials.
Orange: Telephone and other communications.
Blue: Water systems.

Green: Sewer systems.

ol ol

PART 3 - EXECUTION
3.1 PREPARATION
A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created by earthwork

operations.

B.  Preparation of subgrade for earthwork operations including removal of vegetation, topsoil,
debris, obstructions, and deleterious materials from ground surface.

Protect and maintain erosion and sedimentation controls, during earthwork operations.

D.  Provide protective insulating materials to protect subgrades and foundation soils against freezing
temperatures or frost.

3.2 EXPLOSIVES
A.  Explosives: Do not use explosives.
33 EXCAVATION, GENERAL

A. Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface
and subsurface conditions encountered. Unclassified excavated materials may include rock, soil
materials, and obstructions. No changes in the Contract Sum or the Contract Time will be
authorized for rock excavation or removal of obstructions.

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials and
rock, replace with satisfactory soil materials.
2. Remove rock to lines and grades indicated to permit installation of permanent construction.
B. Classified Excavation: Excavate to subgrade elevations. Material to be excavated will be

classified as earth and rock. Do not excavate rock until it has been classified and cross sectioned
by Architect. The Contract Sum will be adjusted for rock excavation according to unit prices
included in the Contract Documents. Changes in the Contract time may be authorized for rock
excavation.

1. Earth excavation includes excavating pavements and obstructions visible on surface;
underground structures, utilities, and other items indicated to be removed; together with soil,
boulders, and other materials not classified as rock or unauthorized excavation.

a. Intermittent drilling; ram hammering; or ripping of material not classified as rock
excavation is earth excavation.

2. Rock excavation includes removal and disposal of rock. Remove rock to lines and subgrade
elevations indicated to permit installation of permanent construction.

AOC Project: Bituminous Paving for FY2008 02300 -4



SECTION 02300 EARTHWORK

34

A.

3.5

3.6

3.7

3.8

EXCAVATION FOR WALKS AND PAVEMENTS

Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and
subgrades.

SUBGRADE INSPECTION
Notify Architect when excavations have reached required subgrade.

If Architect determines that unsatisfactory soil is present, continue excavation and replace with
compacted backfill or fill material as directed.

Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify soft
pockets and areas of excess yielding. Do not proof-roll wet or saturated subgrades.

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction
perpendicular to first direction. Limit vehicle speed to 3 mph (5 km/h).
2. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as

determined by Architect, and replace with compacted backfill or fill as directed.

Authorized additional excavation and replacement material will be paid foraccording to Contract
provisions for changes in the Work.

Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or
construction activities, as directed by Architect, without additional compensation.

STORAGE OF SOIL MATERIALS

Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing.
Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of
remaining trees.

BACKFILL
Place and compact backfill in excavations promptly, but not before completing the following:

1. Construction below finish grade including, where applicable, subdrainage, dampproofing,
waterproofing, and perimeter insulation.

Surveying locations of underground utilities for Record Documents.

Testing and inspecting underground utilities.

Removing concrete formwork.

Removing trash and debris.

Removing temporary shoring and bracing, and sheeting.

Installing permanent or temporary horizontal bracing on horizontally supported walls.

Nownkwh

Place backfill on subgrades free of mud, frost, snow, or ice.

UTILITY TRENCH BACKFILL

Place backfill on subgrades free of mud, frost, snow, or ice.

Place and compact bedding course on trench bottoms and where indicated. Shape bedding course
to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and

bodies of conduits.

Place and compact initial backfill of satisfactory soil, free of particles larger than 1 inch (25 mm)
in any dimension, to a height of 12 inches (300 mm) over the utility pipe or conduit.
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D.  Backfill voids with satisfactory soil while installing and removing shoring and bracing.
Place and compact final backfill of satisfactory soil to final subgrade elevation.

F. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6
inches (150 mm) below subgrade under pavements and slabs.

3.9 SOIL MOISTURE CONTROL

A.  Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before
compaction to within 2 percent of optimum moisture content.

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost
or ice.

2. Remove and replace, or scarify and air dry otherwise satisfactory soil material that exceeds
optimum moisture content by 2 percent and is too wet to compact to specified dry unit
weight.

3.10 COMPACTION OF SOIL BACKFILLS AND FILLS

A.  Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material
compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth
for material compacted by hand-operated tampers.

B.  Place backfill and fill soil materials evenly on all sides of structures to required elevations, and
uniformly along the full length of each structure.

C. Compact soil materials to not less than the following percentages of maximum dry unit weight

according to ASTM D 698.

1. Under walks, steps and pavements, scarify and recompact top 12 inches of existing subgrade
and each 1ayer of backfill or fill soil material at 95 percent.

2. Under lawn or unpaved areas, scarify and recompact top 6 inches below subgrade and
compact each layer of backfill or fill soil material at 80 percent.

3. For utility trenches, compact each layer of initial and final backfill soil material at 85
percent.

3.11 GRADING

A.  General: Uniformly grade areas to a smooth surface, free of irregular surface changes. Comply
with compaction requirements and grade to cross sections, lines, and elevations indicated.

1. Provide a smooth transition between adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface
tolerances.
B. Site Grading: Slope grades to direct water away from buildings and to prevent ponding. Finish

subgrades to required elevations within the following tolerances:

1. Lawn or Unpaved Areas: Plus or minus 1 inch.
2. Walks: Plus or minus 1 inch.
3. Pavements: Plus or minus Y2 inch.
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3.12

3.13

3.14

SUBBASE AND BASE COURSES
Place subbase and base course on subgrades free of mud, frost, snow, or ice.
On prepared subgrade, place subbase and base course under pavements and walks as follows:

1. Install separation geotextile on prepared subgrade according to manufacturer's written

instructions, overlapping sides and ends.

Place base course material over subbase course under hot-mix asphalt pavement.

Shape subbase and base course to required crown elevations and cross-slope grades.

Place subbase and base course 6 inches (150 mm) or less in compacted thickness in a single

layer.

5. Place subbase and base course that exceeds 6 inches (150 mm) in compacted thickness in
layers of equal thickness, with no compacted layer more than 6 inches (150 mm) thick or
less than 3 inches (75 mm) thick.

6. Compact subbase and base course at optimum moisture content to required grades, lines,
cross sections, and thickness to not less than 95 percent of maximum dry unit weight
according to ASTM D 698.

b

FIELD QUALITY CONTROL

Testing Agency: Contractor will engage a qualified independent geotechnical engineering testing
agency to perform field quality-control testing.

Allow testing agency to inspect and test subgrades and each fill or backfill layer. Proceed with
subsequent earthwork only after test results for previously completed work comply with
requirements.

Testing agency will test compaction of soils in place accordingto ASTM D 1556, ASTM D 2167,
ASTM D 2922, and ASTM D 2937, as applicable. Tests will be performed at the following
locations and frequencies:

1. Paved Areas: At subgrade and at each compacted fill and backfill layer, at least 1 test for
every 2000 sq. ft. or less of paved area or building slab, but in no case fewer than 3 tests.

2. Trench Backfill: At each compacted initial and final backfill layer, at least 1 test for each
150 feet or less of trench length, but no fewer than 2 tests.

When testing agency reports that subgrades, fills, or backfills have not achieved degree of
compaction specified, scarify and moisten or aerate, or remove and replace soil to depth required;
recompact and retest until specified compaction is obtained.

PROTECTION

Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep
free of trash and debris.

Repair and reestablish grades to specified tolerances where completed or partially completed
surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent
construction operations or weather conditions.

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and
recompact.

Where settling occurs before Project correction period elapses, remove finished surfacing,
backfill with additional soil material, compact, and reconstruct surfacing.

1. Restoreappearance, quality, and condition of finished surfacing to match adjacent work, and
eliminate evidence of restoration to greatest extent possible.
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3.15 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A.  Disposal: Remove surplus satisfactory soil and waste material, including unsatisfactory soil, trash,
and debris, and legally dispose of it off Government property.

B.  Disposal: Transport surplus satisfactory soil to designated storage areas on Government property.
Stockpile or spread soil as directed by Architect.

1. Remove waste material, including unsatisfactory soil, trash, and debris, and legally dispose
of it off Government property.

END OF SECTION 02300
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SECTION 02511 - BITUMINOUS CONCRETE FOR STREET PAVING
PART 1 - GENERAL
1.01 DESCRIPTION OF WORK:

A. Where indicated by the SUMMARY OF WORK, and as indicated on the contract
drawings, remove existing bituminous concrete paving to a depth of approximately 2"
and replace with 2", compressed, new material as specified in this section. Contractor
shall field measure all quantities.

B. Unit Prices: Where requested by provisions of this contract, provide unit price
quotations for removal of existing bituminous concrete paving and replacement with new
material to the same depths and thicknesses as other work specified in this section.

1.02 SUBMITTALS:

A. Material Certificates: Provide copies of job mix formula and materials certificates
signed by material producer and Contractor, certifying that each material item complies
with, or exceeds, specified requirements.

1.03 QUALITY ASSURANCE:

A. Codes and Standards: Comply with latest edition District of Columbia Department of
Highways and Traffic, Standard Specifications for Highways and Structures (DHSS),
and any addenda issued thereto prior to bid opening date.

1.04 SITE CONDITIONS:

A. Weather Limitations: Apply tack coats when ambient temperature is above 50 deg.F
(10 deg.C), and when temperature has not been below 35 deg.F (1 deg.C) for 12 hours
immediately prior to application. Do not apply when base is wet or contains an excess of

moisture.

L. Construct bituminous concrete surface course when atmosheric temperature is
above 40 deg.F (4 deg.C), and when base is dry.

PART 2 - PRODUCTS
2.01 MATERIALS:

A. General: Use locally available materials and gradations which exhibit a satisfactory
record of previous installations.

B. Asphalt Leveling Course (over existing pavement): D.C. “surface C” or binder.

C. Fine Aggregates: Fine aggregates complying with AASHTO “Fine Aggregate for
Bituminous Paving Mixtures”, M29, and DHSS paragraph 804.02. (A).
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D.

Surface Course Aggregate: Crushed stone and crushed gravel complying with
AASHTO Standard Specifications “Crushed Stone and Crushed Slag for Bituminous
Concrete Surface Course”, M79, except that weighted loss when subjected to five (5)
cycles of magnesium sulfate soundness test shall not exceed 15 percent by weight; DHSS
paragraph 804.01 Grading B.

Tack Coat: Emulsified asphalt conforming to requirements of AASHTO M 140, Grades
SS-1, SS-1h, RS-1, or as specified.

2.02 ASPHALT-AGGREGATE MIXTURE:

A. Provide plant-mixed, hot-laid asphalt-aggregate mixture complying with DHSS
paragraph 805.01, Table II, Hot Asphalt Concrete Surface (Class C Surface Mixture),
within limits specified below and in approved job mix formula:

AGGREGATE
Sieve designation Percentages by weight passing
Square mesh sieve

Y inch: 100%

3/8 inch: 85-100%

No. 4: 55-80%

No. 10: 40-65%

No. 40: 10-30%

No. 80: 3-15%

No. 200: 2-8%

B. Asphalt Cement: Percentage of total mixture: As approved for job mix formula by D.C.

Department of Public Works.

PART 3 - EXECUTION

3.01 SURFACE PREPARATION:

A.

Protection of Trees: Adequate protection shall be provided for trees adjacent to the
work sites.

Protection of existing Sidewalk: If an existing sidewalk abuts the work site, then care
shall be taken not get any asphaltic compounds on the sidewalk, thus causing stains.

Protection of Existing Brick Gutter: The existing brick gutter shall remain in place.
The Contractor shall exercise special care when working adjacent to these gutters.

Removal of Existing Bituminous Concrete: Remove existing bituminous concrete
surface by use of milling machines, to a depth of 2" or deeper, if necessary to remove all
the old broken materials from the roadway surface.

1. Milling machine and method utilized shall comply with DHSS
requirements.
2. All bituminous concrete millings removed by this process shall be
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3.02

3.03

3.04

immediately removed from the site by the Contractor and disposed of  ata
site of his own selection.

Manhole Adaptor Rings: The Contractor shall furnish and set adaptor frames or similar
structures within the limit of work, to the proper grade. Prior to setting the rings, the
Contractor shall clean and coat the flange seat (inner top face) of existing frames with a
rapid-curing, cutback asphalt material. Adaptor rings shall be set immediately prior to
the placing of the new bituminous concrete surface course.

BITUMINOUS CONCRETE PAVING:

A.

B.

Remove loose material from base surface immediately before applying tack coat.

Tack Coat: Apply at rate of 0.15 gal. per sq. yd., over entire area to be paved. Apply
material to penetrate and seal, but not flood, surface. Cure and dry as long as necessary
to attain penetration and evaporation of volatile.

PLACING MIX:

A.

General: Place asphalt concrete mixture on prepared surface, spread and strike-off, in
compliance with DHSS Article 402, Hot Asphaltic Concrete Pavement. Spread mixture
at minimum temperature of 250 deg.F. Place inaccessible and small areas by hand.
Place course to required grade, cross-section, and compacted thickness.

A. Install 2" inch course of hot asphaltic pavement, Class C Mixture, as
shown on plan to provide a height to match the elevation of the original
existing surface.

Joints: Make joints between old and new pavements, or between successive days work,
to ensure continuous bond between adjoining work. Construct joints to have same
texture, density and smoothness as other sections of ashpaltic concrete course. Clean
contact surfaces and apply tack coat.

Leveling Course: The Contractor shall be prepared to use a modified leveling course
material, where necessary in some locations, to correct irregularities in the crown
section, or where it is necessary to remove more than 2" of existing bituminous concrete
surface specified above.

ROLLING:

A.

General: Begin rolling when mixture will bear roller weight without excessive
displacement. Roll in conformance with DHSS 402.04(B).

Finish Rolling: Perform finish rolling while mixture is still warm enough for removal of
roller marks. Continue rolling until roller marks are eliminated and course has attained
maximum density (Minimum 96% Of 50/50 blows, Marshall Density or 92% of
maximum specific gravity ASTM D 2041).

Protection: After final rolling, do not permit vehicular traffic on pavement until it has
cooled and hardened.
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D. Erect barricades to protect paving from traffic until mixture has cooled enough not to become
marked.

3.05 FIELD QUALITY CONTROL:

A. General: Test in-place asphalt concrete courses for compliance with requirements for thickness and
surface smoothness. Repair or remove and replace unacceptable paving as directed by Architect.

B. Thickness: in-place compacted thickness will not be acceptable if exceeding following allowable
variation from required thickness:

1. Surface Course: 2" thick, allowable variation: 1/4", plus or minus.
3.06 CLEAN-UP:
A. At completion of work, remove all surplus materials, dirt and debris, and dispose of legally off-site.

Neatly trim all edges of surface course adjacent to gutters, flush curbs or shoulders. Clean any stains
from asphalt off curbs, gutters and adjacent structures.

END OF SECTION 02511
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General Deci sion Nunber: DC080001 02/08/2008 DC1
Super seded Ceneral Decision Nunber: DC20070001
State: District of Col unbi a

Construction Types: Heavy (Heavy and Sewer and WAter Line)
and H ghway

County: District of Colunbia Statew de.

HEAVY CONSTRUCTI ON PRQJECTS (I ncl udi ng Sewer and Water Lines);
H GHWAY CONSTRUCTI ON PRQJECTS

Mbodi fi cati on Nunber Publ i cati on Date
0 02/ 08/ 2008

ASBE0024- 001 10/01/ 2007
Rat es Fri nges

Asbest os Wbor ker/ Heat and
Frost I nsul ator
I ncl udes the application
of all insulating
materials, protective
coverings, coatings and
finishes to all types of
mechani cal systenms.......... $ 27.88 13. 88

ASBE0024- 002 10/01/ 2007
Rat es Fri nges

HAZARDOUS MATERI AL HANDLER
| ncl udes preparation,
wetting, stripping,
renmoval , scrapping,
vacuum ng, baggi ng and
di sposi ng of all
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i nsul ation materi al s,

whet her they contain

asbestos or not, from

mechani cal systems.......... $ 17.95 6.50

ASBEO0024- 005 10/ 01/ 2007
Rat es Fri nges
Fire Stop Technician............. $ 22.95 6. 39

I ncl udes the application of materials or devices within or
around penetrations and openings in all rated wall or fl oor
assenblies, in order to prevent the pasage of fire, snoke

of ot her gases. The application includes all conponents

i nvolved in creating the rated barrier at perineter slab
edges and exterior cavities, the head of gypsum board or
concrete walls, joints between rated wall or fl oor
conponents, sealing of penetrating itens and bl ank openi ngs.

Rat es Fri nges
Boilermakers:.................... $ 32.06 16. 46
'BRDOO00L-001 04/30/2007
Rat es Fri nges
BRI CKLAYER. . .. ... ... $ 25.90 6. 19
CCARPO132-001 05/01/2007
Rat es Fri nges
Carpenter/Lather................. $ 24.37 6.15
Piledriver....................... $ 22.87 6. 85
|CARPO132-003 05/01/2004
Rat es Fri nges
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Diver Tender..............cc.o..... $ 20.85 5.50
Di Vel . ot $ 29.63 5.50

CARP1831- 001 04/01/ 2003

Rat es Fri nges
Car penters:
MIllwights................. $ 24.34 4. 05
CELEQ026-001 11/05/2007
Rat es Fri nges
Electricians..................... $ 34.55 11. 39+a

a. PAI D HOLI DAYS: New Year's Day, Martin Luther King Jr.'s
Bi rt hday, | nauguration Day, Menorial Day, Fourth of July,
Labor Day, Veterans Day, Thanksgiving Day, the day after
Thanksgi ving and Christmas Day or days designated as | egal
hol i days by the Federal Governnent.

ELEC0026- 008 07/01/ 2003

Rat es Fri nges
Mot or Repai r nen
Renpval and reinstallation
of electrical notors........ $ 23.69 7. 73+3%a

a. PAI D HOLI DAYS:
New Year's Day, Martin Luther King Jr.'s Birthday,
| naugur ati on Day, Menorial Day, Fourth of July, Labor Day,
Vet er ans Day, Thanksgi vi ng Day, the day after Thanksgi vi ng
and Christnmas Day or days designated as | egal holidays by
t he Federal Governnent.

ELEC0070- 001 01/01/ 2006
Rat es Fri nges

Li ne Constructi on:
Goundmen. ..........o.ii.. $ 12.03 4. 75+18. 75%
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Li nemen, Cable Splicers,
Equi pmrent Qperators......... $ 25.50 4.75+18. 75%
Truck with winch............ $ 12.35 4.75+18. 75%

ENGQ 0077- 001 05/01/ 2007

Rat es Fri nges

Power equi pnent operators:

( HEAVY AND H GHWAY

CONSTRUCTI ON)
GROUP 1............. ... $ 27.64 6. 82+a
GROUP 2...... . i $ 27.18 6. 82+a
GROUP 3..... ... i $ 26.47 6. 82+a
GROUP 4.. ... ... ... .. $ 24.44 6. 82+a
GROUP 5............ .. ... ... $ 19.90 6. 82+a
GROUP 6..........0viiinnnn. $ 29.01 6. 82+a

PONER EQUI PMENT OPERATORS CLASSI FI CATI ONS

GROUP 1: 35 ton cranes & above, tower & clinbing cranes,
derricks, concrete boom punp, drill rigs (equivalent to L &
Doubl e L), nole.

GROUP 2: Backhoes, cabl eways, cranes, cherry pickers,

el evating graders, hoists, paving m xers, power
shovel s, tunnel shovels. batch plants, shields, tunnel

m ni ng machi nes, gradalls, front end | oaders, 3 1/2 cu.

yds. and above, power driven wheel scoops and scrapers (50
cu. yds. struck capacity or above), rail tanper, draglines,
boontat, nucking machi nes, graders in tunnels, pile driving
engi nes.

GROUP 3: Front end | oaders below 3 1/2 cu. yds, boom trucks,
hydraul i ¢ backhoes 1/2 yds. capacity or bel ow rubber or
track nounted, tug boats, power driven wheel scoops &
scrapers, blade graders, notor graders, bull dozers,
trenchi ng machi nes, concrete m xer, speed sw ng pettibone,
bal | ast regul ator, concrete punp, nechanic, welder,

mechani ¢ wel der, shotcrete nmachi nes, Hoeram | oconotive
(standard, narrow gauge), tuggers.

GROUP 4: Hgh lifts above 10 feet, boilers (skelton), asphalt
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spreaders, bullfloat finishing machines, concrete finishing
machi nes, concrete spreaders, fine graders, air
conpressors, welding machi nes, punps, generators, well

poi nts, deep wells, hydraulic punps, elevators, freeze
uniits, tunnel notorman or dinky operator, roller,
conveyors, well drilling nmachines, grout punp, fireman.

GROUP 5: Fork lifts, ditch witch, bobcat 1/3 cu. yd. and
bel ow, space heaters, sweepers, assistant engineers, oilers.

GROUP 6: Master nechanic.

a. PAI D HOLI DAYS: New Years Day, |naugural Day, Decoration
Day, | ndependence Day, Labor Day, Martin Luther King' s

Bi rt hday, Veterans' Day, Thanksgiving Day, Friday after
Thanksgi vi ng and Chri st mas Day.

b. PREM UM PAY: Tower cranes and cranes 100-ton and over to
recei ve $1. 00 per hour prem um over G oup One.

ENGQ 0077- 002 06/01/ 2007

Rat es Fri nges
Power equi pnent operators:
( PAVI NG AND | NCI DENTAL
GRADI NG
GROUP 1............. ... $ 23.00 5.50
GROUP 2..... ... i $ 20.05 5.50
GROUP 3..... ... i $ 17.19 5.50
GROUP 4........ ... ... $ 15.85 5.50
GROUP 5............ .. ....... $ 23.50 5. 30

PONER EQUI PMENT OPERATORS CLASSI FI CATI ONS

GROUP 1: Gradall operator, Crane.
GROUP 2: Boom Truck, MIIling Machi ne, Excavator, Rubber Tire
Backhoe, Asphalt Paver, Asphalt Plant Engi neer, Motor
G ader, Track Loader, Rubber Tire Loader, Track Dozer,
Concrete Paver.

GROUP 3: Broom Truck, Asphalt Roller.

GROUP 4: Air Conpressor, G ade Rollers.

GROUP 5: Mechani c.
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ENGQ 0077- 003 07/01/ 2007

Rat es Fri nges
Power equi pnent operators:
(SEVER, GAS AND WATER LI NE
CONSTRUCTI ON)
GROUP 1.................... $ 20.48 5.37+a
GROUP 2........... ... $ 20.08 5.37+a
GROUP 3...... ... . $ 19.57 5.37+a
GROUP 4........... .. ....... $ 19.25 5.37+a
GROUP 5.................... $ 18.43 5.37+a

PONER EQUI PMENT OPERATORS CLASSI FI CATI ONS
GROUP 1: Excavators, Cranes, G adalls.

GROUP 2: Backhoes, Front-end Loaders, Fork alift/Lull,
Bul | dozers, Mdtor Gaders. Qualified Mechanics, Hydraulic
Tanper and Hoe Pack, Paving M xers, Pile Driving Engines,
Bat ch Pl ant, Concrete Punps, Low Boy Driver, Lube Truck.

GROUP 3: Trenching Machine, Well Drilling Machi nes, Concrete
M xers, Mdtor G aders, Truck Driver.

GROUP 4. Roller, Ar Conpressors, Punps, Wl ding Mchines,
Vel | Points, Firenen.

GROUP 5: Qler

a. PAI D HOLI DAYS:. New Year's Day, |naugural Day, Washington's
Bi rt hday, Decoration Day, |ndependence Day, Labor Day,

Vet erans Day, Thanksgiving Day, Christnmas Day and Martin

Lut her King's Birthday.

* | RONO0O5- 001 06/ 01/ 2007

Rat es Fri nges
| ronwor ker s:
Structural, O nanmental and
Chain Link Fence............ $ 26.73 11. 995
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| RONO201- 001 05/ 01/ 2007

Rat es Fri nges
| r onwor ker s:
Reinforcing................. $ 24.80 12. 08
LABQO657- 003 06/ 01/ 2007
Rat es Fri nges
Laborers: (HEAVY AND H GHVWAY
AND SEVER & WATER LI NES
CONSTRUCTI ON)
GROUP 1............ ... $ 19.61 4. 29
GROUP 2..... ... i $ 19.90 4. 29
GROUP 3..... ... i $ 20.05 4. 29
GROUP 4........ ... ... $ 20.20 4. 29
GROUP 5............ .. ... ... $ 20.61 4. 29
GROUP 6..........viiivnnn. $ 21.12 4. 29
GROUP 7.. ... i $ 21.61 4. 29
GROUP 8............ ... $ 22.28 4. 29

LABORERS CLASSI FI CATI ONS:

GROUP 1: Carl oaders, choker setter, concrete crewran, crushed
feeder, denolition |aborers, including salvaging all material,
| oadi ng, cleaning up, wecking, dunpnen, flagnen, fence
erector and installer (other than chain |link), including
installation and erection of fence, guard rails, nedial rails,
ref erence posts, guide posts and right-of-way markers, form
strippers, general |aborers, railroad track | aborers, riprap
man, scal e man, stake junper, structure nover, includes
foundati on, separation, preparation, cribbing, shoring,

j acki ng and unl oadi ng of structures, water nozzl eman, tinber
bucker and faller, truck | oader, water boys, tool room nen.

GROUP 2: Conbi ned air and water nozzl eman, cenent handl er,
dope pot fireman (nonmechanical), form cleaning machine,
mechani cal railroad equi pnment (includes spiker, puller, tile
cl eaner, tanper, pipe wapper, power driven wheel barrows,
operators of hand derricks, townasters, scootcretes,
buggynobi |l es and sim | ar equi pnent), tanper or ramrer
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operator, trestle scaffold builders over one tier high, power
t ool operator (gas, electric or pneumatic), sandblast or
gunnite tail hose man, scaffold erector, (steel or wood),

vi brator operator (up to 4 feet), asphalt cutter, nortar nen,
shorer and | agger, creosote nmaterial handler, corrosive enanel
or equl, paver breaker and jackhammer operators.

GROUP 3: Multi-section pipe layer, non-netallic clay and
concrete pipe layer (including caul ker, collarman, jointer,
rigger and jacker, thermal wel der and corrugated netal cul vert
pi pe | ayer.

GROUP 4: Asphalt block pneumatic cutter, asphalt roller,
wal ker, chai nsaw operator with attachnment, concrete saw
(wal ki ng), high scalers, jackhamrer operator (using over 6
feet of steel), vibrator operator (4 feet and over), well
point installer, air trac operator.

GROUP 5: Asphalt screeder, big drills, cut of the hole drills
(1 1/2 " piston or larger), down the hole drills (3 1/2"

pi ston or larger) gunnite or sandbl aster nozzl eman, asphalt
raker, asphalt tanper, formsetter, denolition torch operator,
shotcrete nozzl enen and pot man.

GROUP 6: Powdernman, master form setters.

GROUP 7: Brick paver (asphalt block paver, asphalt bl ock
sawran, asphalt block grinder, hastings block or simlar type)

GROUP 8: Licensed powder nen.

LABQO657- 004 06/ 01/ 2007
Rat es Fri nges

Laborers: (HAZARDOUS WASTE
REMOVAL, EXCEPT ON MECHANI CAL
SYSTEMS:

Preparation for, renoving and
encapsul ati on of hazar dous

mat eri al s from non-nechani cal
syst ens)

Skil | ed Asbestos Abat enent
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Laborers.................... $ 16. 30 4.29
Skilled Toxic and

Hazar dous Waste Renpva

Laborers.................... $ 19.02 4.29

LABOO657- 005 06/ 01/ 2007

Rat es Fri nges
Laborers: (TUNNEL, RAISE &
SHAFT (FREE Al R)
FOR HEAVY AND SEVER & WATER
LI NES CONSTRUCTI ON)
GROUP 1............. ... $ 20. 27 4. 29
GROUP 2..... ... i $ 20. 86 4. 29
GROUP 3..... ... i $ 22.38 4. 29
GROUP 4.. ... ... ... .. $ 23.02 4. 29

LABORERS CLASSI FI CATI ONS:
GROUP 1: Brakeman, Bull Gang, Dunper, Tracknen, Concrete Man.

GROUP 2: Chuck Tender, Powdermen in Prine House, Form Setters
and Movers, N ppers, Cabl eman, Houseman, G outnan, Bell or
Si gnal man, Top or Bottom Vi brator Qperator.

GROUP 3: Mners, Re-Bar Underground, Concrete or Gunnite
Nozzl emen, Powdernen, Tinbernen and Re-Ti nbernmen, Wod Steel
I ncluding Liner plate or O her Support, Material Motormn,
Caul kers, Dianond Drill Operators, Riggers, Cenent Finishers-
Under ground, Wl ders and Burners, Shield Driver, Air Trac
Operator, Shotcrete Nozzl enen and Pot man.

GROUP 4: Mucking Machine Operator (Air).
LABQO657- 006 06/ 01/ 2007
Rat es Fri nges
Laborers: (TUNNEL, RAI SE AND
SHAFT (COMPRESSED Al R) FOR
HEAVY CONSTRUCTI ON ONLY

Gauge Pressure Work Period
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( Pounds) (Hour s)
1-14 7o $ 25.08 4. 29
14-18 6............ $ 29.55 4. 29

FOOTNOTE: On any requirenent for air pressure in excess of 18
PSI, work periods and rates should be negotiated at a
pre-bi d conference.

LABOO657- 007 06/ 01/ 2007

Rat es Fri nges
Laborers: (PAVI NG AND
| NCI DENTAL GRADI NG
Asphalt Raker & Concrete
Saw Qperator................ $ 17.14 4. 30
Asphalt Shoveler............ $ 16.59 4. 30
Asphalt Tammer & Concrete
Shoveler.................... $ 16.84 4. 30
Jack Hanmer................. $ 17.03 4. 30
Laborer..................... $ 16.48 4. 30
Sand Setter & Form Setter...$ 17.76 4. 30
LABCO657- 008 06/ 01/ 2007
Rat es Fri nges

Laborers (BRI CK MASONRY WORK)
Mason Tenders............... $ 14. 14 4.29
Scaf fol d Buil ders,
Mort arnmen and Snal |
Equi prent Qperators......... $ 14.90 4. 29

MARB0O002- 003 05/ 01/ 2007
Rat es Fri nges

Mar bl e & St one Mason
| ncl udes Poi nti ng,
Caul ki ng and C eani ng of
Al Types of Masonry,
Brick, Stone and Cenent
Structures.................. $ 31.00 11.52
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MARB0O003- 001 05/01/ 2007

Rat es Fri nges
Mbsaic & Terrazzo Worker,
Til e Layer
Mar bl e Mason and Tile Layer.$ 24.67 8.78
Terrazzo Worker............. $ 25.42 8.78
MARB0O003- 004 05/01/ 2007
Rat es Fri nges
Marble, Tile & Terrazzo
Finisher............... .. ... ..... $ 19. 84 7.90
PAI NOO51- 001 06/ 01/ 2007
Rat es Fri nges
Pai nt ers:
Al Industrial Work......... $ 24.73 7.31

Bri dges, Heavy Hi ghway,

Lead Abat enent and

Fl ame/ Thernmal Spray......... $ 27.87 7.31
Commercial and Ml d

Renedi ati on, Painters,

Wal | covers and Drywal |

Finishers................... $ 23.31 7.31
Met al Pol i shing and
Refinishing................. $ 24.31 7.31

PLAS0891- 001 05/01/ 2007

Rat es Fri nges
Cenment Masons:
HEAVY CONSTRUCTI ON ONLY. . ... $ 26.15 6. 01
PLASO891-002 06/01/2007
Rat es Fri nges

file:///1)/P& C/2008%20Contracts/RFP080043%20Asphal ... C%20St.,%20and%20L OT%2012/Solicitation/DC1_dvb.htm (11 of 15)4/9/2008 10:59:47 AM



file://1)/P& C/2008%20Contracts’/RFP080043%20A sphal t%20V A%20Avue, %20C%20St.,%20and%20L OT%2012/Solicitation/DC1_dvb.htm

Cenment Masons: (PAVING &
| NCI DENTAL GRADI NG

Cenment MASONS. .. ............ $ 17.35 4. 35
Concrete Saw Qperators...... $ 17.35 4. 35
Form Setters................ $ 17.35 4. 35

Rat es Fri nges
Plunbers......................... $ 33.92 12. 94+a

a. PAID HOLI DAYS: Labor Day, Veterans' Day, Thanksgi ving
Day and the day after Thanksgiving, Christnas Day, New
Year's Day, Martin Luther King's Birthday, Menorial Day and
the Fourth of July.

PLUMD602- 005 11/01/ 2007

Rat es Fri nges

Steanfitter, Refrigeration &
Air Conditioning Mechanic........ $ 33.27 13. 57+a

a. PAI D HOLI DAYS: New Year's Day, Martin Luther King's
Bi rt hday, Menorial Day, |ndependence Day, Labor Day,
Vet erans Day, Thanksgiving Day and the day after
Thanksgi vi ng and Chri st mas Day.

SHEEO0100- 001 07/ 01/ 2007

Rat es Fri nges
Sheet Metal Worker............... $ 31.54 11. 65
TEAMD639-001 03/07/2004
Rat es Fri nges

Truck drivers: (HEAVY &
HI GHWAY CONSTRUCTI ON)
Tandem & Triaxle (3 or
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nore axles, including
steering axle).............. $ 16. 00 5. 82+a
Tractor-trailer, Low Boy....$ 20.00 5. 82+a

a. VACATI ON: Enpl oyees will receive one (1) week's paid
vacation after one (1) year of service.

TEAMD639- 002 06/ 01/ 2005

Rat es Fri nges
Truck drivers: (HEAVY &
HI GHWAY CONSTRUCTI ON)
Concrete M xer Drivers...... $ 17.40 5. 82+a+b

a. PAI D HOLI DAYS: New Year's Day, Martin Luther King, Jr.
Day, Menorial Day, July 4th, Labor Day, Thanksgi ving Day,
Christmas Day, or any day cel ebrated publicly in the
District of Colunbia as one of the above holi days.

b. PAI D VACATI ONS: Enpl oyees with one (1) year of service
shall be entitled to a vacation of one (1) week; five (3)
years of service are entitled to two (2) weeks; fifteen(10)
years of service are entitled to three 3 weeks; twenty (20)
years of service are entitled to four (4) weeks.

TEAMD639- 005 09/ 01/ 2006

Rat es Fri nges
Truck drivers: (PAVING &
| NCI DENTAL GRADI NG
Al'l paving projects where
the grading is incidental
tothe paving............... $ 14.05 3.69

VELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed nay be added after
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award only as provided in the | abor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU' designation neans that rates
| i sted under the identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Oher designations
I ndi cat e uni ons whose rates have been determ ned to be
prevai l i ng.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determ nati on

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summari es of surveys, should be with the Wage and Hour
Regional O fice for the area in which the survey was conduct ed
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be foll owed.

Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the
Branch of Construction WAage Determ nations. Wite to:

Branch of Construction WAge Determ nati ons
Wage and Hour Division

U.S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210

2.) If the answer to the questionin 1.) is yes, then an
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i nterested party (those affected by the action) can request
revi ew and reconsi deration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adm ni strator
U.S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

The request should be acconpanied by a full statenent of the
i nterested party's position and by any infornmation (wage
paynent data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Adm nistrator is not favorable, an
I nterested party nmay appeal directly to the Adm nistrative
Revi ew Board (fornmerly the Wage Appeals Board). Wite to:

Adm ni strati ve Revi ew Board
U. S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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DATE BOND EXECUTED (Musr nor be later than bid
opening datel

BID BOND

[Ses m.ﬂmchhfh reverse)

OMB NO.:9000-0045

Public reporting burden for this collaction of information is astimated to average 15 minutes per response, including tha time for reviewing instructions, saarching uni:ting' data
sources, gathering and maintaining the data needad, and completing and reviewing the collection of infermation. Send comments regarding this burden estimats or any other
E?Eﬂﬂt :E:'E'-'hi! collection of information, including suggestions for raducing this burden, to the FAR Secretariat [MVR], Fedaral Acquisition Policy Division, GSA, Washington,

PRINCIPAL (Legal name and business address) TYPE OF ORGANIZATION ("X " one)
INDIVIDUAL PARTNERSHIP
JOINT VENTURE CORPORATION

STATE OF INCORPORATION

SURETYI(IES) (Name and business address)

PENAL SUM OF BOND i BID IDENTIFICATION
T AMOUNT NOT TO EXCEED [BID DATE + [INVITATION NO.
PRICE MILLIONIS) THOUSANDI(S) HUNDREDI(S) CENTS
ke FOR (Construction,
Supplies, or Services)| |
OBUGATION: |

We, the Principal and Surety(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum. For
payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However, where the Sureties
are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum “jointly and severally” as well as "severally” only for the purpose of
allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the
payment of the sum shown oppasite the name of the Surety. If no limit of liability is indicated, the limit of liability is the full amount of the penal sum.

CONDITIONS:

The Principal has submitted the bid identified above,

THEREFORE:

The abave obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for
acceptance (sixty (60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid
as accepted within the time specified (ten {10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure to
executﬁ such further contractual documents and give such bonds, pays the Government for any cost of procuring the work which exceeds the amount
of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the
Principal may grant to the Government. Motice to the suretyl(ies) of extension(s) are waived. However, waiver of the notice applies only to extensions
aggregating not more than sixty (6Q) calendar days in addition to the period originally allowed for acceptance of the bid.

=

WITNESS: '
JThe Princinal and Suretylies) executed this bid hond and affixed their seals gn the abave date
PRINCIPAL
1. 3 3.
SIGNATURE(S)
' (Seall (Seail {Seal] Corporate
1. 2, ;
NAME(S) & 3 Seal
TITLE(S)
iTyped)
INDIVIDUAL SURETYI(IES])
1. 7.
SIGNATURE(S) .
{Seall (Seal)
NAME(S) ' 2.
(Typed)
CORPORATE SURETYI(IES)
NAME & STATE OF INC. LIABILITY LIMIT ($)
= ADDRESS
t 1. 2. Corporate o
F ISIGNATURE(S) 4 o
o . Seal
7 | NAMES) & |1 .
TITLE(S)
fTyped] .
I —— = e o = = m
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24 (rev. 10-98

Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228B(a




] names STATE OF INC. LIABILITY LIMIT ($) i =

x| ADORESS
":: = Corporate
lu BIGNATURE(S)
> Seal
7| NAMEIS) & 2.

TITLEIS)

(Typed)

NAME & STATE OF INC., LIABILITY LIMIT (5)
| ADDRESS
= 2
= SIGNATURELS) Corporate
[ Seal
2 | NAME(S) & 2

TITLE(S)

(Typed)

NAME & STATE QOF INC. LIABILITY UMIT (5)
ol ADDRESS
":: o Corporate
L BIGNATURE(S)
= . Seal
2 [ NAME(S) & T

TITLE(S)

(Typed]

NAME & STATE OF INC. LIABILITY LIMIT ($)
w! ADDRESS

. ¥,

E EIEHATUHE-:SI Corporate
= Seal
7 [ NAMEIS) & 2.

TITLE(S)

(Typed)

NAME & STATE OF INC. LIABILITY LIMIT (%)
w| ADDRESS
t % Corporate
\J SIGNATURE(S)
o Seal
2 [ NAMES) & 7

TITLE(S)

(Typed)

Sikiiei STATE OF INC. LIABILITY LIMIT {$)
¢7| ADDRESS
> gn .
= SIGNATURE(S) Corporate
> Seal
7 [ NAMES) & 2.

TITLE(S)

{Typed]

INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required. Any deviation from this form will require the written approval of
the Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal™ on the face of the form. An
authorized person shall sign the bond. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence
of authority if that representative is.not a member of the firm, partnership, or joint venture, or an officer of the corporation involved,

3. The bond may express penal sum as a percentage of the bid price. In these cases, the bond may state a maximum dollar limitation
(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and
must act within the limitation listed therein. where more than one corporate surety is involved, their names and addresses shall appear
in the spaces {Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES).” In the space designed "SURETY(IES])" on the face of the

form, insert only the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety,
shall accompany the bond. :-The Government may require the surety to furnish additional substantiating information concerning its

financial capability.

5. Corporations executing the bond shall affix their corporate seals. !nﬁﬁviduais shall execute the bond opposite the word "Corporate
Seal": and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. Inits application to negotiated contracts, the terms “bid" and "bidder" shall include "proposal”™ and "offeror.”

— e ———————— e ——
STANDARD FORM 24 (Rev. 10-98) BACK



ACH VENDOR/MISCELLANEOUS PAYMENT OMB No, 15100058
ENROLLMENT FORM

This form is used for Automated Clearing House (ACH) payments with an addendum record that contains
payment-related information processed through the Vendor Express Program. Recipients of these
payments should bring this information to the attention of their financial institution when presenting this
form for completion. See reverse for additional instructions.

PRIVACY ACT STATEMENT

The following information is provided to comply with the Privacy Act of 1974 (P.L. 93-579). All
information collected on this form is required under the provisions of 31 U.S.C. 3322 and 31 CFR
210. This information will be used by the Treasury Department to transmit payment data, by
electronic means to vendor's financial institution. Failure to provide the requested information may
delay or prevent the receipt of payments through the Automated Clearing House Payment System.

AGENCY INFORMATION

FEDERAL PROGRAM AGENCY

ARCHITECT OF THE CAPITOL

AGENCY IDENTIFIER: AGENCY LOCATION CODE {(ALC): ACH FORMAT:
01-00-0001 [Neep- [ erx

ADDRESS:

2ND & D STS., SW, FORD HOUSE OFFICE BUILDING

WASHINGTON, DC 20024
CONTACT PERSON NAME: TELEPHONE NUMBER:

{ )

ADDITIONAL INFORMATION:

PAYEE/COMPANY INFORMATION

NAME SSN NO. OR TAXPAYER ID NO.
ADDRESS
CONTACT PERSON NAME: TELEPHONE NUMBER:

{ )

FINANCIAL INSTITUTION INFORMATION

NAME:

ADDRESS:

ACH COORDINATOR NAME: TELEPHONE NUMBER:
( )

NINE-DIGIT ROUTING TRANSIT NUMBER:

DEPOSITOR ACCOUNT TITLE:

DEPOSITOR ACCOUNT NUMBER: LOCKBOX NUMBER:

TYPE OF ACCOUNT:

D CHECKING D SAVINGS D LOCKBOX

SIGNATURE AND TITLE OF AUTHORIZED OFFICIAL:
{Could be the same as ACH Coordinator)

TELEPHONE NUMBER:

)
SF 3681 (Rev. 2/2003
AUTHORIZED FOR LOCAL REPRODUCTION F're!;cribel! :;DeLartme}nt of Treasury
31U S C3322; 31 CFR 210




UNITED STATES CAPITOL POLICE
WASHINGTON, D.C. 20510-7218
CP-491
(4-04)
REQUEST FOR CHECK OF CRIMINAL HISTORY RECORDS

Please report with: (1) A valid form of photo identification, (2) and this form to the Fairchild Building
located at 499 South Capitol Street SW Washington, D.C., Room 127 between the hours of 7am until
3pm Monday through Friday for processing.

1. Name: (Last, First, Middle) Address:
Street & No.
City & State:
Zip: Tele:

2. Other Names Ever Used: (e.g. maiden name, nickname, ect. If you have never used another name write
"None",)

3. Date of Birth: (Month, Day, Year) 4. Birthplace: (City and State or Country)

5. Social Security Number: 6. Gender:
Male  Female

7. Race: 8. Height: 9. Weight: 10. Eye Color: 11. Hair Color:

SIGNATURE AND RELEASE OF INFORMATION:
READ THE FOLLOWING CAREFULLY BEFORE YOU SIGN:

e T understand that the information provided above will be used to check the criminal history records
of the Federal Bureau of Investigation (FBI).

o I consent to the use of the information provided in making a security determination concerning
me,

o ] certify that, to the best of my knowledge and belief, all of the information provided above is true,
correct, and complete, made in good faith.

12. Signature: 13. Date:
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